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Abstract 
This report is aimed at those with interests in the procurement, design and construction 
of new dwellings both now and in the coming years as the Government’s increasingly 
stringent targets for low and zero carbon housing approach. It conveys the results of a 
research project, carried out between 2001 and 2008, that was designed to evaluate the 
extent to which low carbon housing standards can be achieved in the context of a large 
commercial housing development. The research was led by Leeds Metropolitan 
University in collaboration with University College London and was based on the 
Stamford Brook development in Altrincham, Cheshire. The project partners were the 
National Trust, Redrow and Taylor Wimpey and some 60 percent of the planned 700 
dwelling development has been completed up to June 2008. As the UK house building 
industry and its suppliers grapple with the challenges of achieving zero carbon housing 
by 2016, the lessons arising from this project are timely and of considerable value. 
Stamford Brook has demonstrated that designing masonry dwellings to achieve an 
enhanced energy standard is feasible and that a number of innovative approaches, 
particularly in the area of airtightness, can be successful.  The dwellings, as built, 
exceed the Building Regulations requirements in force at the time but tests on the 
completed dwellings and longer term monitoring of performance has shown that, 
overall, energy consumption and carbon emissions, under standard occupancy, are 
around 20 to 25 percent higher than design predictions. In the case of heat loss, the 
discrepancy can be much higher. 
The report contains much evidence of considerable potential but points out that realising 
the design potential requires a fundamental reappraisal of processes within the industry 
from design and construction to the relationship with its supply chain and the 
development of the workforce. The researchers conclude that, even when builders try 
hard, current mainstream technical and organisational practices together with industry 
cultures present barriers to consistent delivery of low and zero carbon performance. 
They suggest that the underlying reasons for this are deeply embedded at all levels of 
the house building industry. They point out also that without fundamental change in 
processes and cultures, technological innovations, whether they be based on traditional 
construction or modern methods are unlikely to reach their full potential. 
The report sets out a series of wide ranging implications for new housing in the UK, 
which are given in Chapter 14 and concludes by firmly declaring that cooperation 
between government, developers, supply chains, educators and researchers will be 
crucial to improvement. The recommendations in this report are already being put into 
practice by the researchers at Leeds Metropolitan University and University College 
London in their teaching and in further research projects. The implications of the work 
have been discussed across the industry at a series of workshops undertaken in 2008 
as part of the LowCarb4Real project (see 
http://www.leedsmet.ac.uk/as/cebe/projects/lowcarb4real/index.htm). In addition, the 
learning is having an impact on the work of the developers (Redrow and Taylor 
Wimpey) who, with remarkable foresight and enthusiasm, hosted the project. This report 
seeks to make the findings more widely available and is offered for consideration by 
everyone who has a part to play in making low and zero carbon housing a reality. 
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Disclaimer 
This report does not provide any specific guidance on the design or construction 
of any particular scheme or development and the authors can take no 
responsibility for the use of the material in any specific context. 
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Executive summary 
Background 
1. Stamford Brook is a development of over 700 cavity masonry dwellings that are 
being constructed on part of the National Trust’s Dunham Massey Estate near 
Altrincham in Cheshire. The development is being carried out under a partnership 
agreement between the National Trust (land owner) and the two developers, 
Redrow and Bryant (now part of Taylor Wimpey). The development was planned 
and designed from the outset to an Environmental Performance Standard 
(developed by the National Trust with the two developers) that included land use, 
building density, plot orientation, and a wide range of sustainable development 
measures. The energy and carbon performance of the dwellings formed an 
important element of the environmental standard and it is this aspect that is the 
focus of the research project reported here. Construction on the site began in 2004 
and is expected to continue until 2009 or 2010. 
2. This report is the final output from the Stamford Brook research project, which has 
run in parallel with the Stamford Brook development since its inception in 2001. 
The project was funded through the UK government’s Partners in Innovation 
Programme, a programme operated jointly by the Department for Trade and 
Industry, now the Department for Business, Innovation and Skills) and the 
Department for the Environment, Transport and the Regions (now the Department 
for Communities and Local Government (DCLG)), and by the project partners. The 
research team are based in the Centre for the Built Environment at Leeds 
Metropolitan University and have had additional support from a colleague currently 
at the Bartlett School of Graduate Studies at University College London. The 
objectives of the project were to: 
• comprehensively evaluate the impact of an enhanced energy performance 
standard designed for possible incorporation into an amendment to Part L of 
the Building Regulations in the context of a large development, using load-
bearing masonry construction and 
• communicate and disseminate the results of this evaluation effectively to all 
stakeholders 
3. The enhanced energy performance standard, referred to in this report as the 
“EPS08 energy standard”, is some 25% to 35% in advance of the 2002 building 
regulations for England and Wales and is 10% to 15% in advance of the 2006 
regulations. An important principle for the design and construction of the dwellings 
was to achieve the EPS08 energy standard through durable, passive, construction 
measures concentrating on the thermal envelope as the longest lived and most 
difficult to modify element of a dwelling. 
4. While it draws upon and summarises the results and conclusions of a number of 
interim project reports, the main function of this report is to review and discuss the 
implications of observations, measurements and analysis undertaken in the period 
between 2004 and June 2007. These cover the construction process, air leakage, 
envelope thermal performance and the in-use performance of four occupied 
dwellings. In addition, the report discusses the implications of the findings for 
issues such as future regulation, energy standards, the nature of the design and 
construction process, training, quality control procedures and occupant behaviour 
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patterns. The final report also contains a reflection on the methodological 
questions raised by the project. 
5. The focus of the Stamford Brook project has been on near-term innovation and its 
deployment at large scale, in a fully commercial context. The development has 
been broadly typical of the volume house building industry in the UK in terms of 
commercial and contractual arrangements, and management. The real 
construction context within which the enhanced energy performance standard has 
been implemented is central to the relevance of the project for the development of 
energy performance standards in the UK and to the construction industry as a 
whole. Therefore, within the limitations of any case study, we believe that many of 
the insights from the project can be generalised to the house building industry at 
large. 
6. In interpreting the results of the study (as presented in this report and earlier 
project outputs) it is important to recognise that the observations made and 
conclusions drawn are focused primarily on the energy and carbon performance of 
the dwellings and the implications for the achievement of government targets for 
low and zero carbon new housing. The comments made should not be interpreted 
as having a direct bearing on other aspects of dwelling performance or quality, 
such as structural integrity, weather tightness, standard of finish and the like. In 
these other respects we consider the overall performance and the quality achieved 
to be almost certainly commensurate with and, in all likelihood, better than that 
achieved on any other housing development being constructed by the UK house 
building industry. 
7. The function of the PII project was to support future reviews of Part L of the 
Building Regulations by evaluating the various impacts on a large scale masonry 
housing development of a range of improvement measures that could be used to 
meet the requirements of an advanced energy performance standard. Crucially the 
project sought to improve our understanding of the design and production process 
and the issues that would need to be addressed by the house building industry at 
large if it is to achieve consistently high levels of energy performance “on the 
ground”. The recent dramatic shift in the UK Government’s regulatory targets, 
designed to achieve zero carbon new homes within 10 years, has made it even 
more important that the lessons from the project are absorbed and acted upon by 
government, the industry, its supply chain, educators and others who are part of 
the industry’s supporting infrastructure. 
8. Although the focus of the work was exclusively on house building, some of the 
findings may have application in renovation of existing dwellings. We highlight the 
relevance of our findings to heating system design whenever heating systems are 
being replaced or modified, the possibility of reducing thermal bypasses through 
such measures as injecting cavity wall insulation to existing party wall cavities and 
the use of a number of the measurement and testing techniques used at Stamford 
Brook in the forensic examination of existing dwellings so as to optimise 
improvement measures. 
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Methodology 
9. The Stamford Brook project has been conducted using an action research 
approach, in which the research team simultaneously participated in (largely in a 
consultative capacity) and observed the various aspects of the development 
process. A combination of qualitative and quantitative tools was used to observe, 
assess and evaluate the design, construction and occupation phases of the 
development. This is probably one of the first major housing field trials in the UK to 
have explicitly adopted this approach and represents a significant step forward in 
terms of the range of methodologies available for housing field trials. 
10. The action research approach, with its focus on change and process, with its 
treatment of those involved in the project as research partners rather than objects 
of research, and with its ability to address the “why” as well as the “what” of energy 
performance, is particularly well suited to the demands of such a field trial. At 
Stamford Brook, the approach provided an overarching framework for a wide 
variety of activities, and a range of different investigations using qualitative and 
quantitative methods. These activities and investigations have facilitated 
developments in house design and construction such as working with the supply 
chain on the sourcing of windows to meet a demanding U value target of 1.3 
W/m2K, securing approvals for the use of plastic wall ties and developing the 
parging approach for improving the airtightness of masonry. Also, the partnership 
has enabled important findings of strategic importance and has provided an 
unprecedented insight into the determinants of energy performance in mass 
housing. The continued involvement of the developers in the project up to and 
including the writing of this report has contributed to its potential impact and 
credibility within the house building industry and in Government. 
11. It is clear that the action research approach has worked well given the constraints 
imposed by the project such as the fluid nature of employment on the site, the tight 
initial budget for the research project, the unexpectedly long duration of the project 
(now approaching seven years) and the difficulties of keeping the whole project 
team together over this period. However, we acknowledge that there was limited 
previous experience of action research within the research team and that in future 
projects a greater emphasis will needed on the action research aspects so that 
even greater benefit can be achieved. While this would increase the cost of 
studies like Stamford Brook, we believe it would enhance considerably their value. 
 
Findings on energy performance 
12. In a highly detailed study of construction and energy performance, such as that 
reported here, it is inevitable that the focus will be on those aspects that need to 
be addressed. However, as indicated above, it would be quite wrong to conclude, 
from the results of performance testing and the catalogue of construction 
observations, that, overall, the dwellings did not meet specification requirements or 
that the developers involved produced housing that did not meet the quality 
standards expected from the house building industry. In fact, given the limited 
experience within the industry of low energy construction, what has been achieved 
at Stamford Brook represents a significant step forward and demonstrates a 
considerable achievement within a relatively short time scale. A number of the 
construction features adopted at Stamford Brook some six years ago, such as 
using separate lintels to minimise thermal bridging and the introduction of parging 
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as a means of improving airtightness, are only now beginning to be identified as 
good practice within the industry at large. Even allowing for the observed gap in 
performance when measured against the enhanced energy standard, the energy 
performance of the dwellings remained significantly in advance of the 2002 
building regulations standard in force at the time they were constructed. 
13. We have shown at Stamford Brook that there can be a significant discrepancy 
between the performance of a dwelling, as designed and that realised, as 
constructed and in use. We have been able to quantify the size of the performance 
gap for a range of conditions and have also determined the key issues that have 
contributed to the observed discrepancies, both in terms of the design and 
construction of the dwellings and in the operation of the heating and ventilation 
systems.  
14. Some of the reasons for the discrepancies in thermal performance relate to 
specific design and construction issues such as hitherto unrecognised heat loss 
mechanisms via party wall and other construction cavities, unnecessary air 
leakage and thermal bridging. Other factors are more strategic and include the 
nature of industry wide design and construction processes, the need to revise 
theoretical models and modelling tools, the nature of the supply chain and its 
relationship with the rest of the industry, the availability of skills and knowledge at 
all levels, the focus of education and training provisions, the need for more 
extensive and “real world” research and development programmes and the need 
for effective government interventions through improved regulation and other 
policy instruments.  
15. The mean air permeability of the 44 dwellings pressure tested at Stamford Brook 
was 4.5 m3/(h.m2) @ 50Pa which is below the target of 5 m3/(h.m2) @ 50Pa 
required by the EPS08 energy standard. Although some 14 (37%) out of the 44 
dwellings did not achieve the target, the mean of 4.5 m3/(h.m2) represents a 
remarkable improvement on existing UK practice as represented by the mean of 
9.2 m3/(h.m2) @ 50Pa obtained for a sample of 99 dwellings constructed on a 
number of developments built to 2002 regulatory standards. Analysis of the test 
results from Stamford Brook, along with detailed observations of the construction 
process, indicated that relatively low levels of air leakage are possible with cavity 
masonry construction as long as sufficient consideration is given to the design and 
construction of the air barrier. Furthermore, in order to maintain the desired levels 
of airtightness, we have shown that a formal pressure testing regime is likely to be 
necessary, linked with a robust process control system and a culture of continuous 
improvement. Performance feedback is vital to improve detailed design of the air 
barrier and to optimise the construction process so that the air barrier is 
constructed as designed. Optimisation of construction processes for improved 
airtightness is also likely to lead, in the long term, to other benefits such as 
improved productivity. 
16. Coheating tests1 were carried out on six attached dwellings at Stamford Brook. 
The results of these tests showed that the measured whole house heat loss 
                                                     
1 A coheating test is a way of measuring the specific whole house heat loss coefficient and includes a 
fabric heat loss component and a background ventilation loss component. The test is carried out by 
electrically heating a test dwelling to a set temperature and measuring the daily total electrical energy 
input and the daily mean internal and external temperatures. The heat loss coefficient in W/K is the slope 
of the least square fit line through a plot of daily power input (Watts) versus the mean daily inside-outside 
temperature difference (K). 
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coefficients were higher (in some cases by more than 100%) than the heat loss 
coefficients predicted using nominal fabric U-values, modelled thermal bridging 
factors and measured air permeabilities. Analysis of temperature data, air flow 
patterns and thermal imaging showed that a large part of the discrepancy was due 
to a thermal bypass operating via the party wall cavity between the attached 
dwellings. This is one of the most significant technical findings from the project 
since current design and regulatory practice assumes that heat loss from party 
walls is insignificant and can be ignored in the calculation of dwelling carbon 
emission rates. However, the coheating test findings at Stamford Brook have 
demonstrated that the unaccounted for heat loss can be very large. This has far 
reaching implications for regulation, the design of dwellings and energy modelling 
protocols. The party wall bypass is also an example of the tensions and potential 
conflicts between the requirements of the various Building Regulation Approved 
Documents. The party wall at Stamford Brook was designed to comply with the 
acoustic performance requirements of Part E of the building regulations. The 
presence of the party wall bypass shows that there can be a conflict between 
acoustic performance and thermal performance. 
17. The effective U-value of the party wall was found to be of the order 0.5 W/m2K to 
0.6 W/m2K. This is more than twice the notional U-value of the external wall (0.23 
W/m2K) and around three times the notional U-values of the floor (0.17 W/m2K) 
and ceiling (0.14 W/m2K). A mineral wool-filled cavity sock positioned horizontally 
in the party wall cavity at the level of the ceiling insulation was found to partially 
mitigate the effect of the thermal bypass and reduced the size of the effective party 
wall U-value to around 0.2 W/m2K. It is likely that fully filling the party wall cavity in 
conjunction with edge sealing of the type used would eliminate this bypass but this 
would require further measurements to be certain and to ensure that sound 
attenuation requirements are not compromised. There is potential for considerable 
carbon savings for both newly constructed and existing dwellings if measures such 
as this were implemented across the UK in order to reduce or eliminate the 
bypass. The potential carbon saving in all new terraced and semi-detached cavity 
masonry dwellings built in the UK each year, would be of the order 20,000 tonnes 
CO2 per annum, and there are potential carbon savings of the order 850,000 
tonnes CO2 per annum in the existing stock built since the 1960’s.2 
18. The evidence from thermal imaging and construction observations suggests that 
the real U-values of the walls, floors and ceilings were higher (worse) than their 
notional equivalents and that heat losses due to linear thermal bridging at 
junctions were higher, also, than those predicted using thermal modelling. This 
gap between the designed thermal performance of construction elements and 
junctions compared to that actually achieved in constructed dwellings is related to 
a range of complex issues. Many of the issues have their roots in the generally low 
level of understanding of thermal design and construction that exists within the 
industry including designers and other consultants, the supply chain and many of 
those providing education and training at every level. To a large extent this is to be 
                                                     
2 The potential annual carbon savings for new dwellings are based on the assumption that all party cavity 
walls in new mid-terraced and semi-detached cavity masonry houses have an effective U-value of 0.5 
W/m2K, and that the current annual construction rate of mid-terraced and semi-detached cavity masonry 
dwellings in the UK is 38,000 and 27,000 units respectively. In the case of the existing stock it is assumed 
that all semi-detached and mid-terrace cavity masonry dwellings built since 1965 have a cavity party wall 
with an effective U-value of 0.5 W/m2K, and that the stock of mid-terraced and semi-detached houses 
built between 1965 and 2006 is 1.76 million and 1.32 million respectively. 
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expected since, hitherto, thermal design to the levels required at Stamford Brook 
has not played a large part in house building. As a consequence many of our 
observations of design and construction identified issues relating to the adequacy 
of thermal design information available to constructions teams, the buildability of 
details for thermal performance, the thermal complexity of designs, build 
sequencing and detailed programming to ensure continuity of insulation and air 
barrier, understanding of the impact of construction tolerances, very little thermal 
performance measurement and underdeveloped process and change control 
systems. Although the observations in this report are drawn from Stamford Brook, 
it is clear from other work undertaken by the research team that the issues are not 
site or developer specific but are rooted in common processes and practices 
throughout the house building industry.  
19. It was found that the measured system efficiencies of the gas-fired heating 
systems in occupied dwellings were less than expected and that measured boiler 
efficiencies fell below the declared SEDBUK ratings. Measured boiler efficiencies 
ranged from 85% to 89% compared to the boiler SEDBUK efficiency rating of 
91.3%, and system efficiencies (boiler plus pipework and other system 
components) were found to be as low as 50% during the summer. This low level 
performance was partly related to heating system design that resulted in overly 
long and uninsulated primary pipework in some dwelling types, and partly due to 
user programming. 
20. The overall annual space heating energy consumption of monitored occupied 
dwellings was found to exceed that predicted by modelling. It was possible to 
account for the difference between measured and predicted performance by taking 
into account factors such as the party wall thermal bypass, heating system 
inefficiencies, higher linear thermal bridging, higher fabric losses and unusual 
occupant behaviour patterns. However, the root causes of the measured gaps in 
energy performance are much more complex than a simple list of design and 
construction characteristics and system inefficiencies would suggest. They relate 
much more to the interrelationship of the various parts of the construction process 
from design conception all the way through to completion and occupation. The 
potential size of the energy performance gap has considerable implications both 
for the housing industry and the regulatory environment that supports it and it is 
clear that a high level of investment in research, development and testing will be 
required in order to close the gap. Closing the gap will become increasingly 
important if low carbon homes are to become a reality. This in turn will require 
close cooperation between the house building industry and its supply chain, and 
also with regulatory bodies and the supporting research infrastructure. 
 
Implications for new housing development 
21. The main aim of the Stamford Brook project was to demonstrate that an advanced 
energy standard could be successfully introduced by volume house builders on a 
large scale development in the UK. In large part this aim has been achieved and 
we have been able to demonstrate that significant in-use energy savings are 
possible compared to existing dwellings and new dwellings built to current building 
regulation standards. However, the actual level of performance achieved fell short 
of design expectations and performance targets. In normal circumstances, the 
discrepancies in performance would not have been identified at all since almost no 
routine thermal performance testing is carried out and occupants would be unlikely 
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to notice because, typically, heating systems are over sized to allow for variability 
in heat loss. Even if performance in use had been measured but not scrutinised to 
the level of detail as at Stamford Brook, then, in all probability, discrepancies 
would have been attributed to uncertainties in construction or occupant behaviour 
patterns (mainly occupant behaviour). In fact, the underlying reasons for 
underperformance are likely to be much more complicated and relate not just to 
the specific construction issues identified in this report but, more importantly, to 
general system performance issues within the whole process, from regulation, 
planning & specification through to design, research & development, procurement 
& supply, training, construction, testing & inspection and finally to occupation of 
the completed dwellings 
22. As we move towards low and zero carbon housing standards, many small things 
will become increasingly important. In our view, existing processes and practices, 
that may have served the industry well in the past, will need to change in a 
fundamental way. The learning that has been achieved through the efforts of all 
the partners at Stamford Brook has enabled many of the issues to be exposed so 
that they can be highlighted within the industry at large and addressed in time so 
that by 2016 house builders will produce dwellings that deliver real zero carbon 
performance in practice as well as in theory. By way of conclusion we have 
identified the following set of implications for new house construction in the UK as 
the industry grapples with the requirements of low and zero carbon housing 
development: 
a) Rethinking the construction process - We have identified issues within the 
system of regulatory advice, a need for more integration between different 
aspects of building regulation, problems with levels of understanding within the 
design process, inadequacies in design tools and modelling protocols, failures 
in the training of designers and building physicists, a lack of comprehensive 
energy performance testing and prototyping of dwelling designs and details, a 
lack of feedback of performance data into the design process and the need for 
significant changes in planning and executing construction processes. These 
are all symptomatic of problems with the system as a whole. The organisational 
challenges in the construction industry have been identified on a number of 
occasions with Government review reports going back to the 1960’s, and more 
recent reports in the late 90’s and the early part of this decade. However, if it is 
to achieve the target of zero carbon homes by 2016, the UK housing industry (in 
its widest sense) and regulators can no longer ignore these deep seated issues, 
many of which are embedded within industry cultures. It is crucial that the UK 
housing industry rethink the whole construction process and embrace modern 
process improvement tools and systems thinking methodologies. This sort of 
change is much more important and difficult than simply looking for a panacea, 
such as off site construction technologies. Although it is recognised that so 
called, modern methods of construction (MMC) may well play an important part 
in delivering low carbon dwellings, we see no evidence that the adopters of 
such systems are addressing the fundamental culture and processes changes 
that are likely to be required. 
b) Building regulations - The findings at Stamford Brook have significant 
implications for regulatory change, particularly in terms of supporting research, 
design guidance and advice on construction practice. Based on the experience 
of Stamford Brook, we have some confidence that the expected energy 
performance levels that will be required in the 2010 review of Part L could be 
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achievable by the UK housing industry now, using existing technologies and 
relatively standard construction techniques. However, this assumes that actions 
are taken to tackle the issues that we have highlighted in this report such as 
thermal bypassing, heating system design and the revision of construction 
details, and also to address the underlying system and process weaknesses we 
have identified. It is also critical to future regulatory changes that we understand 
the level of compliance of dwellings with respect to the current ADL1a 2006 
carbon emission targets and also with respect to expected future changes to the 
regulations. From our experience on this project we would expect that, in most 
cases, there will be a significant gap between the designed Dwelling Carbon 
Emission Rates for new dwellings built to Part L-2006 and the actual realised 
performance, both in terms of fabric performance and energy in use. In this 
respect, the dwellings at Stamford Brook would be expected to represent a best 
case scenario for typical mass housing in the UK, and it is very likely that other 
new dwellings across the UK will under perform to a greater extent. However 
this cannot be said for certain since, to our knowledge, there have been no 
significant studies that have attempted to measure the performance of typical 
2006 compliant dwellings and the existence or otherwise of a performance gap 
and if present, its size. This feedback loop providing real performance data back 
into the regulatory process is however essential if the industry is to realise the 
targets for reduction in carbon emissions for housing. It is critical that a 
compliance testing programme is put in place as soon as possible in order to 
provide the necessary data for the next proposed review of the building 
regulations in 2010. 
c) Code for Sustainable Homes - An exploration of different compliance 
packages for the different standards in the Code for Sustainable Homes would 
suggest that for gas heated dwellings to meet the requirements of Code Level 
3, a typical combination of fabric measures and system efficiencies would be 
similar to the design values for Stamford Brook, albeit with an enhanced wall U-
value of around 0.15 W/m2. This indicates that Stamford Brook could act as a 
template for Code 3 compliant dwellings. The actual carbon emissions achieved 
by such dwellings would of course depend upon how well the design, 
construction and process issues identified at Stamford Brook are addressed. 
For Code Level 4 compliant dwellings, in the absence of abundant carbon free 
generation, the dwelling fabric will have to achieve passive house standards. 
This would require U-values of around 0.1 W/m2K for opaque elements, air 
permeability somewhere around 1 m3/(h.m2) @ 50Pa and thermal bridge free 
construction. With air permeabilities at 1 m3/(h.m2) @ 50Pa, it would be difficult 
to show compliance with the ventilation requirements of Approved Document 
Part F using natural ventilation alone, and adequate ventilation would therefore 
require the use of some form of whole house mechanical ventilation system, 
preferably a balanced system with heat recovery. Achieving Code Level 4 will 
therefore require a step change in performance compared with that achieved at 
Stamford Brook. However it is worth noting that achieving passive house 
standards need not preclude the use of masonry or any other traditional form of 
construction. For example, the lowest air leakage achieved (1.75 m3/(h.m2) @ 
50Pa) suggests that passive house air leakage levels could be within reach, 
given design and construction improvements. 
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d) Dwelling design process - House design is a process that seeks to balance 
the sometimes conflicting and contradictory requirements of cost, planning 
constraints, aesthetics, building regulation and buildability with the requirements 
of performance. The design requirements for volume house builders are 
complicated further by the need to ensure replicability and adaptability of 
standard house designs and the availability of materials and components. The 
Stamford Brook project has identified a range of issues for typical house design 
processes and the consequent impacts that any shortcomings can have on the 
thermal performance and airtightness of dwellings when constructed. It was 
apparent from an analysis of the designs of the dwellings at Stamford Brook 
that, although a significant attempt was made to follow general thermal design 
rules and principles, this intention did not always result in robust thermal design 
and construction. We have also observed that links between the design process 
and the construction process or between the design process and the final 
occupation of the constructed dwellings were not sufficiently strong to ensure 
the achievement of intended performance. The lessons from Stamford Brook in 
terms of house design can therefore be summarised as follows: 
• Thermal design principles - House designers should strive to maintain 
the principles of effective thermal design in terms of thermal insulation and 
the air barrier, and these should become embedded in the organisational 
culture. This applies to design at every level. There is much that can be 
done at the level of house type and elevation design as well as detailed 
design. 
• Improvements in detailed design - Detailed design needs to consider to 
a greater extent the requirements of thermal performance in terms of 
buildability, sequencing, minimisation of complexity and robustness. This 
requires designs to be tolerant of construction variation or to be designed 
in such a way as to minimise the potential for variations to occur through 
the use of appropriate materials, components and build sequences.  
• Pattern book approaches -  The use of standard detailing may help the 
process of detailed design but should not be seen as a substitute for a 
solid understanding of thermal design principles and the use of 
appropriate modelling tools. Although there may be merit in accredited 
details within the regulatory process and as part of a design culture that 
has the necessary understandings backed up by robust modelling tools, a 
reliance on an accredited pattern book, on its own, is unlikely to deliver 
low carbon housing on a reliable and robust basis. In our view there is a 
need to change the culture of housing design to reflect a more holistic and 
integrated approach and this will require a greater level of thermal design 
expertise within the house building industry and the consultants that 
support them. 
• Inspectability - In order to achieve the desired final thermal performance 
characteristics, designs need to take account of inspection requirements 
and performance checking during the construction phase to ensure that 
the various elements have been built in accordance with the original 
design specifications. 
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• Continuous improvement - A culture of continuous improvement in 
design should be adopted that actively seeks feedback on realised energy 
performance data from completed buildings and also information of the 
performance of the construction process such as buildability and 
sequencing issues. This will require a higher level of integration and 
cooperation between design and construction departments within 
companies and also between developers and their sub-contractors, 
suppliers and design consultants. 
• Communication issues - Communication between design departments 
and the construction teams should be improved especially in terms of the 
actual design information that is provided to site. Design drawings need to 
be more comprehensive and should be supported by detailed construction 
and sequencing information that fully detail the construction sequence and 
that identify appropriate control measures, quality issues and measurable 
performance indicators. 
• Change control procedures - The design process requires some form of 
change control procedure that can monitor and evaluate any modifications 
in design or any material or product substitutions to ensure that such 
changes do not negatively impact on buildability or any performance 
criteria such as energy use or ventilation. This change control procedure 
will have to link with both the construction process and also to the 
procedures used by the supply chain. 
e) Construction process - At a high level, the construction process at Stamford 
Brook was ordered and followed a logical sequence. However, at lower levels of 
detail, it was apparent that there was considerable variation in the way that 
many detailed tasks were organised and sequenced, and that monitoring or 
checking of compliance with design details was not always easy to do. The 
approach, in which build sequences were allowed to vary within some overall 
build programme may provide flexibility but can lead also to processes that 
make it almost impossible to ensure continuity of the air barrier or insulation 
layers. Construction observations illustrate that very often site teams have to 
cope with insufficient detailed design and sequencing information and this often 
results in the need to work round problems as they arise and to engage in on-
site detail design without access to the necessary knowledge, understanding or 
modelling tools. Such an approach may be adequate to deal with other aspects 
of performance but, as we have observed, is not conducive to increasingly high 
levels of thermal performance. Quality is often seen primarily in terms of finish 
and the level of service provided by installed equipment and systems. However, 
many construction problems relating to such things as airtightness, continuity of 
insulation, unsealed service penetrations or installation of pipe insulation remain 
hidden in completed dwellings and the associated performance reduction 
remains unresolved. There is therefore a need to introduce systems and 
procedures for the continuous monitoring and inspection of the whole 
construction process that would ensure dwellings are constructed as designed 
and that the necessary thermal performance requirements are fully built-in. The 
lessons from Stamford Brook in terms of the house construction process can 
therefore be summarised as follows: 
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 • Buildability - Improved buildability of designs is needed to ensure that 
details can actually be built as intended in order to achieve the desired 
level of thermal performance. This will require close cooperation between 
design and construction teams and with the supply chain, and will also 
necessitate some form of testing and prototyping of designs and 
construction processes. It will be critical that any issues of buildability or 
any problems arising during construction that are a result of the complexity 
of details and junctions are fed back to the design teams so that designs 
can be adapted and improved. 
• Continuous improvement - A culture of continuous improvement is 
needed to ensure that process problems are identified and fixed during 
construction and that there are procedures to record and capture this 
information to feedback into the design and construction processes. 
• Change control procedures - Robust procedures are needed for the 
control of changes to the construction process and for product and 
material substitutions. This will ensure that any changes are identified and 
that the potential effects of such changes on energy and carbon 
performance are assessed before being implemented. 
• Build sequencing - Improved sequencing of construction tasks and more 
comprehensive documentation of preferred construction sequences would 
be expected to result in closer correlation between details as designed 
and as constructed. There is also a need for developers to analyse 
existing and new construction processes in order to identify opportunities 
for improvement in terms of performance characteristics such as 
airtightness and thermal bridging. 
• Construction variability - It is clear that robustness of thermal design is 
an important characteristic and further research is needed to find ways of 
quantifying robustness and repeatability of the designs of junctions and 
details and how variability can influence thermal performance and 
airtightness. In the shorter term, an empirical approach to the problem 
based on observations such as those carried out at Stamford Brook may 
suggest design solutions, construction products and processes that could 
be considered more robust than existing techniques. 
• Process documentation - Improvements to the level of detail of process 
documentation allied with comprehensive process flow charts and detailed 
construction planning will make it more likely that junctions and details are 
constructed as designed and that the correct build sequences and 
materials are used. This in turn will make it more likely that the desired 
thermal performance targets will be achieved. 
• Performance measurement - Measurement of the performance of 
completed dwellings will become a crucial aspect of the feedback of 
realised performance back into the design and construction processes and 
as an indicator of the efficiency and effectiveness of the construction 
process itself. Existing testing regimes such as airtightness pressure tests 
will have to become routine and more comprehensive than that required 
merely for regulatory compliance checks and systems commissioning. 
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Additional tests will have to be developed that are capable of determining 
thermal performance in a resource efficient manner. 
f) Supply chain - To a large extent house design in the UK is driven by the type 
and availability of components and materials from construction product 
manufacturers and the materials supply chain. It is our belief that the 
introduction of new materials and components is dominated by perceptions of 
need within in-house research and new product development programmes of 
the companies within the supply chain rather than in response to the demand 
for new products from housing developers. Although this may be seen as 
inevitable, it suffers from problems of narrow vested interests and does not 
engage sufficiently strongly with developers and the need to extend and 
improve their design portfolios or to re-engineer their construction processes. 
What is needed are closer and more effective working relationships between 
house builders and their supply chain, working together to design products 
suitable for low energy houses, a process that starts with the whole dwelling 
working down to the particular components that are required to achieve the 
desired performance. This more integrated approach would go a long way to 
solving some of the construction process and performance issues that we have 
highlighted in this report such as buildability, robustness, sequencing and build 
tolerances. There will be many opportunities for materials suppliers and 
component manufacturers to develop new products and improve existing ones 
in response to the performance requirements of low carbon homes and the 
imperative for house builders to re-engineer their processes. 
g) Training and education - The knowledge transfer process at Stamford Brook 
took several forms and included formal training sessions, focus groups, review 
meetings and on-site discussions and demonstrations. However, the process of 
diffusion of this training and awareness within the different organisations 
remains unclear and we do not know how well the lessons from Stamford Brook 
have been retained and applied or how internal processes and procedures have 
changed. We have concluded from our observations that, if the focus on training 
and feedback is weakened, as in the case of the airtightness results, then this 
can result in a resumption of previous patterns of working with a consequent 
degradation in performance. It was also evident from the design of later details 
at Stamford Brook that some of the key design principles and tools developed in 
the earlier phases of the project had not taken hold within the design teams and 
that the problem of embedding the necessary knowledge and understanding 
was much more difficult than was at first envisaged. Given the experience within 
this project and others it is almost certain that UK house builders currently lack 
the capacity, in depth knowledge and training infrastructure that will be required 
to implement and sustain the changes that will be needed to meet the design 
and performance requirements of low and zero carbon energy standards. There 
is a need for improvements in training and awareness of the issues at all levels 
for designers, on-site professionals, trades people, the construction supply 
chain and regulatory authorities. The information and learning from Stamford 
Brook could be developed further as a comprehensive case study for the 
industry in order to reinforce the key messages highlighted by this report.  
h) The responsibilities for ensuring that the necessary training and re-education 
takes place will rest with several organisations. At the level of professional 
designers, site-based management and trades, it will be the professional and 
trade institutions that will have to take this on board as part of their CPD 
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requirements and the supporting educational institutes will have to make 
available the resources to help this take place. There will also be an onus on 
universities and colleges to continually refresh and update their own staff so 
that course content reflects the demands of low carbon design and construction. 
Above all, courses need to ensure that the next generation of built environment 
professionals are ready for the challenges of low carbon buildings. 
i) Communication - The findings from Stamford Brook have highlighted the 
critical nature of communication. It is clear that there is considerable scope for 
improvement in the flow of information affecting thermal performance both 
upwards and downwards throughout the organisations involved whether 
developer, designer, subcontractor or individual trade. Very often, design 
information affecting thermal performance was not available, not at the right 
level of detail, confusing or just not referred to by operatives. This led to a rather 
diffuse process as operatives followed their own judgement based on their trade 
skills and knowledge rather than using detailed design information. In the better 
understood areas of structure, weather tightness and the like, this may not 
result in performance degradation but it is not conducive to robust thermal 
performance. At a more general level, there did not appear to be any 
particularly well developed mechanism for feeding back information on 
performance, nor was it clear how the design and construction lessons were 
being absorbed for use in making improvements to processes or actual designs. 
To a large extent this is links with our conclusions on the need for a more 
detailed and clearly defined process control system, for without such a system 
there can be no definition of problems, identification of their causes or framing 
of solutions. If the industry is to improve energy and carbon performance, 
improve its control of construction processes and better integrate design with 
construction, then an important task will be to look at the way information is 
communicated within developer and other organisations and between 
themselves, their partners and subcontractors in the supply chain. Perhaps the 
most critical aspect of communication in terms of energy performance relates to 
the availability and precision of design drawings and associated process 
information and procedural documentation. The experience at Stamford Brook 
is that this is often not at the right level of detail and that this lack of detailed 
information can have a significant impact on the measured energy performance 
of completed dwellings. 
j) Process improvement and control – The observations and analysis of the 
design and construction processes indicate that the control of processes was 
not always clear, with a number of personnel playing similar but different roles 
and with very little feedback on thermal performance. An analysis of the control 
systems being used indicated a very strong reliance on inspection with 
problems being dealt with informally and on the spot, but with less clarity when 
it came to the collection, collating and interpreting of process control data and 
the provision of feedback on performance. Similarly, the roles played by 
independent site agents and building professionals, such as NHBC inspectors, 
building control officers, National Trust staff and the Leeds Met research team, 
were not clear. In general there was no obvious formal framework to provide 
consistent quality control feedback on particular thermal performance 
characteristics such as airtightness. It was also apparent that as construction 
progressed, the original construction specification was increasingly being 
overtaken by changes in construction. Various changes in techniques, 
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k) Energy models and design tools - There are no specific requirements in Part 
L1A 2006 of the Building Regulations to take account of heat loss by thermal 
bypasses. Current conventions and advice documents do not include any 
guidance for calculating heat losses via party wall cavities between adjacent 
heated dwellings, as it is assumed, incorrectly, that these losses would always 
be negligible. This flawed assumption is maintained in SAP 2005, where it 
states that “Losses or gains through party walls to spaces in other dwellings or 
premises that are normally expected to be heated are assumed to be zero”. It 
will therefore be necessary to update SAP 2005 and all accompanying 
documentation to take account of the potential for the party wall cavity thermal 
bypass and other similar thermal bypass mechanisms. It is also apparent that 
both the Part L Accredited Details and Part E Robust Details contain several 
classes of junction that include some form of thermal bypass. It will therefore be 
necessary to examine these catalogues to identify any details that have the 
potential to give rise to a thermal bypass. It is also recommended that a desk 
study is undertaken to identify other classes of bypass mechanism that may be 
present in the design of common UK house types or that may be related to 
specific construction methods and technologies used in the UK. The observed 
variability in construction quality and the potential effect that this can have on 
thermal performance raises the question as to whether such variability should 
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be accounted for in models. One approach could be to apply a general 
correction factor such as a percentage increase on U-values and linear thermal 
bridging values in order to account for typical variability. However, such an 
approach would have to be supported by data on real fabric performance of 
dwellings, for example by coheating tests and/or heat flux measurements.  
l) Performance monitoring protocols and performance testing - The research 
findings from Stamford Brook emphasise the importance of a detailed and 
comprehensive testing and monitoring programme in order to fully understand 
the complex nature of the underlying system and process issues that can affect 
the construction process and realised performance. It is clear that the 
assessment of performance, both during the construction phases and from post 
completion testing, is a crucial factor in understanding the construction and 
design processes. The monitoring and feedback of such test data will also be 
important as part of any quality control system and continuous improvement 
process. We have used a range of performance monitoring techniques at 
Stamford Brook such as detailed photographic records, thermal imaging, 
pressure tests, coheating tests and monitoring of energy in-use. It is crucial that 
further methods and techniques are developed in order to provide developers 
with the required level of data to feedback into the design and construction 
processes. The use of coheating tests is, we believe, likely to be one of the 
main tools for the assessment of the fabric performance of different dwelling 
designs and construction techniques. However, recently published data on the 
use of coheating tests to measure the real fabric performance of dwellings are 
very sparse and limited. Further research will be required to develop the 
coheating test methodology and data correction protocols. 
m) Occupant behaviour and usage patterns - Real dwelling performance in use 
is a function of fabric and system performance and the interaction of these 
factors with occupant behaviour. We have shown at Stamford Brook that some 
occupant effects can be significant. For example, over-ventilation of dwellings in 
winter can give rise to large increases in energy consumption and even small 
changes to the timer settings of heating systems can significantly improve 
system efficiencies. Improvements in advice and information provided to 
householders could be very powerful, providing opportunities to influence 
behaviour patterns for the better and lead to improvements in in-use energy 
performance. However, it is notoriously difficult to effect such changes in human 
behaviour and we do not really know the true extent or impact that such advice 
is likely to have. It may also be possible to achieve reductions in in-use energy 
consumption through the use of smart technology and intelligent system 
controls including prominent energy consumption displays. 
n) Implications for research to support Zero Carbon Homes by 2016 - A large 
part of the success of the Stamford Brook research project lies in the action 
research approach taken and the high level of trust between the research team 
and the site teams. This trust was built up gradually over the seven years that 
the Leeds Met worked with the National Trust, the two developers, sub-
contractors and other partners. This created a non-adversarial relationship and 
no-blame culture in which the research team has been able to observe and 
record construction activities and design outcomes that might have been hidden 
or otherwise distorted. We have also shown the benefit of detailed observation 
of the design and construction processes combined with a comprehensive 
performance testing programme. This has resulted in a much clearer 
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understanding of heat loss mechanisms, system inefficiencies and the 
underlying system causes. It must be remembered, however, that Stamford 
Brook represents a single case study and that achieving very low and zero 
carbon housing will require an ambitious research programme, involving 
research into methods approaches, technologies and, most important of all, the 
way all these aspects come together to produce the product “on the ground”. In 
our view the research methodologies and analysis techniques employed at 
Stamford Brook could act as a blueprint for future field studies of low carbon 
housing. In supporting the production of low and zero carbon homes we 
recommend that the following types of research studies should be undertaken in 
a ten year coordinated research and development programme: 
• Design process studies – This type of study is primarily a qualitative 
study that seeks to understand the low carbon design process in general 
and, in particular, the means by which carbon performance is integrated 
into design. It should identify the issues involved and the barriers to the 
development of acceptable solutions.  
• Construction studies – The process by which designs are translated into 
completed dwellings is crucial to achieving robust carbon performance. 
Studies of construction are likely to have two complementary objectives 
depending on how the study fits into an overall research project or 
programme. In the first place it will be important to understand the 
processes by which design material is translated into construction, 
including the approach to quality control and on site performance 
assessment as construction proceeds and, in the second observations of 
realised construction will provide important contextual material to support 
post construction performance monitoring.    
• As-built studies – Such studies should be designed to verify, as far as is 
possible through the measurement of fabric and systems in unoccupied 
dwellings, the extent to which designed performance is achieved. Where 
in-use performance monitoring of occupied dwellings is to be undertaken, 
the measurement of as-built performance provides a very important base 
line against which to set the results of the longer term in-use studies. With 
some exceptions, such as where new technologies are being evaluated, 
as-built performance should involve real commercial schemes developed 
at a scale that is representative of the industry as a whole. 
• Intensive energy in-use studies – The purpose of this type of study is to 
generate as clear a picture as possible of performance in use at a 
detailed, disaggregated, level. This type of study is able to provide data on 
the different energy flows (space and water heating, cooking and 
electricity consumption etc.), the performance of services (efficiencies, air 
flows/air quality etc.) and internal temperatures as well as overall energy 
consumption. However, use is extremely variable and it is often very 
difficult to disentangle the impact of different household structures and use 
patterns on energy consumption. For this reason such monitoring projects 
require a particular blend of physical and social science so as to 
understand what performance may be use related and what relates more 
directly to the design and construction of the dwellings.  
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• Extensive energy in-use studies – This type of study should be 
designed to provide a statistically robust measure of actual energy 
consumption within a particular development or a number of 
developments designed to achieve the same performance standard. 
Unlike intensive studies, this type of approach concentrates on gathering a 
small amount of data from a large number of dwellings and its value lies in 
being able to determine just what level of energy performance is being 
achieved across a particular cohort. Results from such studies would have 
considerable benefit in providing timely feedback on energy performance 
and highlighting areas of underperformance (or, indeed, over-
performance) that should be investigated in more detail. 
In shaping a long term research programme the overriding objective will be to 
enable the industry to learn how to produce low carbon housing in a robust and 
reliable way, the early phases of any programme should be biased towards 
intensive studies of processes and detailed performance so that studies have 
considerable explanatory power. Such work would have to be designed so that 
results can be disseminated in a phased way, as they are obtained and 
analysed, rather than waiting for the end of what can be quite long projects. As 
the programme matures and as regulations change, more extensive studies of 
impact and general performance will be necessary so as to measure overall 
progress within the industry at large. 
Achieving low and zero carbon standards in all new housing will require a 
coordinated effort in which data is shared and compatible, and where 
researchers collaborate with each other, the industry and government. Clear 
leadership will be necessary at all levels and adequate funding will be required 
to support the programme. All this will be possible only if there is a strong 
coalition of government, industry and the research community that is 
committed to long term and fundamental change. 
23. We have concluded from our work that, even when one tries hard, current 
mainstream housing processes are unlikely to deliver, on a consistent basis, 
housing that meets the demands of the proposed low and zero carbon 
performance standards for 2016 and beyond and that the underlying reasons for 
this are deeply embedded in the culture, processes and practice at all levels of the 
house building industry. Further, we have concluded that change at the level of 
construction technology and techniques or design tools and the like, are unlikely to 
effect significant change since they would remain embedded in the same cultures 
and processes as the old technology and would be just as prone to 
underperformance. The UK is not alone in experiencing the sort of systems 
problems that we have identified. Evidence from the United States suggests that 
similar problems exist within at least some parts of the house building industry on 
the other side of the Atlantic Ocean. In a study of code compliance in Fort Collins, 
Colorado during the late 1990s and early 2000s, the authors concluded that 
designers rarely understood or took serious notice of energy performance issues, 
particularly when it came to detail design, constructors followed previous, usually 
flawed, experience and rules of thumb and failed to notice many of the problems 
that degrade thermal performance. Although the remit of the work at Fort Collins is 
much broader and less focused on the detail of design and construction than the 
work at Stamford Brook, the similarities in conclusion are uncanny.  
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24. The task that is before us in the UK and, so it would seem, others elsewhere, is to 
bring about fundamental change in the way houses (and other buildings for that 
matter) are built. House building is a manufacturing system, like any other, and if 
the required change is to take place we need to re-engineer the whole system 
based on sound principles. Old tools and processes may have served us 
reasonably well in a past characterised by undemanding environmental 
imperatives but in a low and zero carbon future they are redundant and to continue 
to adopt them would be foolish indeed. We believe that the industry and its 
supporting infrastructure have reached a critical point in the development of new 
housing, a point that will demand a fundamentally different way of building our 
homes. 
Introduction 
 
1 Stamford Brook is a development of around 700 cavity masonry dwellings being 
constructed on part of the National Trust’s Dunham Massey Estate near 
Altrincham in Cheshire. The development was designed to an energy efficiency 
standard some 25% to 35% in advance of the 2002 building regulations for 
England and Wales (10% to 15% of the 2006 regulations) and the associated 
research project sought to evaluate the standard and the extent to which it could 
be achieved in the context of a large scale commercial housing development. 
Construction on the site commenced in 2004 and is expected to continue until 
around 2009-2010. The development is being carried out under a partnership 
agreement between the land owner, the National Trust, and the two developers 
Redrow and Bryant. The development partners are also participating in the 
Stamford Brook Field Trial which is a “Partners in Innovation” (PII) research project 
led by Leeds Metropolitan University (Leeds Met) that is investigating various 
aspects of the design and construction processes. This report is the final output 
from the PII project and summarises the results and conclusions of the interim 
project reports. Also discussed are the results of intensive in-use energy 
monitoring of four occupied dwellings at Stamford Brook. The implications of the 
data obtained during the project are discussed in the context of issues such as 
building regulation, future energy standards, dwelling design, construction 
processes, training, quality control procedures and occupant behaviour patterns. 
This report should be read in conjunction with the interim project reports listed in 
Appendix 1. 
2 This report, together with its supporting interim reports provide a unique record of 
the achievements, successes, failures, problems and solutions that occurred 
during the project and, as such provides considerable insight into the issues that 
are likely to arise during the implementation of advanced energy standards on a 
large scale housing developments. The research project team has followed the 
progress of the development from initial discussions on the energy standard and 
environmental standard, through the detailed design process, observation of 
construction of the dwellings, performance testing of completed buildings and 
monitoring of occupied houses. The project has been a collaborative effort 
between land owner, housing developers, sub-contractors, supply chain, 
regulatory bodies, householders and the research team. The data gathered during 
the project will help to inform the UK housing industry as it rises to meet the 
challenges resulting from climate change and the proposed new energy targets 
due in 2010, 2013 and 2016. It is expected that the results from the project will 
directly influence the development of new standards, test methods, dwelling 
design process and construction practice. 
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Background to the Stamford Brook development 
 
3 Stamford Brook is located on land which once formed part of the National Trust’s 
Dunham Massey estate. The Dunham Massey estate was left to The National 
Trust in 1976 by Lord Stamford and is now run by the Trust as a ‘Special Trust in 
Credit’. This means that the estate has to find all the income for its upkeep from its 
own resources such as from visitor entrance fees and rents from its farm tenants. 
It receives no external funding. When Lord Stamford left Dunham Massey to the 
Trust, he was concerned that it should continue to be run as a ‘traditional country 
estate’. With some foresight, Lord Stamford identified certain areas of land on the 
estate as investment land, which if necessary, could be sold to raise funds for the 
future upkeep of the Dunham Massey Estate. One of these was the 25 hectare 
parcel of land at Brookside Farm which now forms the Stamford Brook 
development. 
4 The National Trust took the decision to maintain a degree of control over the 
scope of the development and to work in partnership with the two chosen 
developers. The Trust wanted to ensure that the development was carried out in a 
way that was environmentally sustainable, was designed to reflect the quality and 
character of traditional homes in the local area, that would create an attractive 
urban fringe environment for the benefit of residents, wildlife and the existing local 
community and that could also serve as an exemplar of a sustainable 
development that would be within the compass of all commercial and social 
housing developers. The development was planned and designed from the outset 
to an Environmental Performance Standard developed by the National Trust with 
the two developers that included land use, building density, plot orientation, and a 
wide range of sustainable construction measures. The underlying principle for the 
houses was to achieve high thermal performance through passive durable 
construction measures. As part of the partnership agreement a comprehensive 
environmental performance standard was developed (National Trust 2003) that set 
performance targets and requirements for energy use, water conservation, waste 
minimisation, recycling and material selection for the first phase of the Stamford 
brook development that were in addition to those required under building 
regulation. The additional costs to the developers of meeting the environmental 
performance standard criteria were funded by the National Trust from the 
payments made by the developers to purchase the land at Brookside Farm. The 
National Trust retains ownership and responsibility for the upkeep of the green 
spaces in and around the Stamford Brook development and all homeowners pay 
an annual maintenance charge towards the cost of maintaining the common 
areas. 
5 Photographs of the development showing completed houses and apartments at 
Stamford Brook are shown in Figure 1. These photographs illustrate the wide 
range of dwelling types that have been constructed and the overall aesthetic 
which, driven by the National Trust, became an important goal of the partnership. 
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Figure 1 – Photographs of completed dwellings at Stamford Brook 
 
The partnership 
6 The National Trust decided to work in partnership with the developers Bryant and 
Redrow for the duration of the Stamford Brook programme. The Trust also 
recognised the importance of the opportunities that the development provided to 
generate a better understanding of the development and construction processes 
for low energy mass housing and also the need to measure the real performance 
of the dwellings in use compared to expectations. In order to facilitate this effort 
the Trust worked with the Centre for the Built Environment at Leeds Metropolitan 
University and the Department for Communities and Local Government (DCLG) 
and its predecessors to develop a PII research programme to investigate the 
construction process and also to advise on regulatory, performance and 
construction issues. Other partners in the research project include the Bartlett 
School of Graduate Studies at University College London (UCL), the Concrete 
Block Association (CBA), Vent-Axia, the National Home Building Council (NHBC), 
Construction Skills and Pilkington. The names of all the key individuals who have 
contributed to the project are listed in Appendix 2. 
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Project objectives 
7 The overall PII project objective was to support future reviews of Part L of the 
Building Regulations by evaluating the various impacts on a large scale masonry 
housing development of a range of improvement measures that could be used to 
meet the requirements of an advanced energy performance standard that would 
likely be introduced as part of such a review. The impacts and issues that the 
project was designed to be assessed are outlined in the project proposal (Lowe & 
Bell 2002) and included the following key issues: 
a) Technical Impact 
b) Economic Impact 
c) Regulatory Issues 
d) Design Process Issues 
e) Site Project Management and Construction Process Issues 
f) In-use Performance 
8 The project objectives were modified in 2006 after taking into consideration data 
from the initial round of post construction tests and the difficulties encountered by 
the research team in recruiting the planned number of households to take part in 
the in-use monitoring programme. The decision was therefore taken in June 2006 
to revise the project objectives and re-orientate resources in order to concentrate 
efforts on investigations of observed heat losses via the party wall and also to 
address problems of a trend towards deteriorating levels of airtightness in 
completed dwellings. This decision limited the number of intensively monitored 
households to the four who had already signed up at the time and also meant that 
the intended extensive energy surveys of a wider cohort of occupied houses was 
not carried out. 
9 The focus of the Stamford Brook project has been on near-term innovation and its 
deployment at large scale, in a commercial context. The development has been 
broadly typical of the volume house building industry in the UK in terms of 
commercial and contractual arrangements, and management. The real 
construction context within which the enhanced energy performance standard has 
been implemented is central to the relevance of the project for the development of 
energy performance standards in the UK and to the construction industry as a 
whole. Within the limitations of any case study, we believe that many of the 
insights from the project can be generalised to the industry at large. 
 
The EPS08 energy standard 
10 The National Trust and partners decided to use the Leeds Met EPS08 enhanced 
energy performance standard (Lowe & Bell 2001) as the energy standard for 
Stamford Brook. With the qualification that the energy goals of EPS08 should be 
achieved though passive, durable construction measures, this standard was 
incorporated by the project partners into a broader Environmental Performance 
Standard, which covered all aspects of environmental performance at Stamford 
Brook. The EPS08 standard was originally developed as a prototype energy 
standard for the St Nicholas Court project (Lowe, Bell & Roberts 2003), with the 
intention that it would inform the revision of the Building Regulations that was 
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expected at the time to occur in 20081. The EPS08 standard defines elemental 
target U-values for the main construction elements, a maximum limit for air 
permeability and a limit on the carbon intensity of the heating system. In EPS08, 
calculated U-values include all contributions from both point and linear thermal 
bridges. A summary of the main requirements of the standard is given in Table 1. 
Compliance with the ESP08 standard is by one of three routes. This can be either 
the elemental standard as shown in Table 1, an equivalent mean U-Value or by a 
carbon index calculation. The equivalent carbon emission rate for an EPS08 
compliant dwelling would be around 10% to 15% better than that required under 
Part L1a 2006, depending upon dwelling form and size and some 25% to 35% in 
advance of the 2002 building regulations for England and Wales. For example, an 
80 m2 semi-detached dwelling built to EPS08 would have a calculated annual 
Dwelling Carbon Emission Rate (DER) of 20.6 kgCO2/m2 compared to the ADL1a 
2006 Target Emission Rate (TER) for an 80 m2 semi-detached dwelling of 23.2 
kgCO2/m2. EPS08 also stipulates minimum performance requirements for 
ventilation as shown in Table 2. 
Table 1 – EPS08 prototype performance energy standard requirements 
Element/Parameter EPS08 Requirement 
Exposed Walls U-value: 0.25 W/m2K 
Roof U-value: 0.16 W/m2K 
Floor U-value: 0.22 W/m2K 
Windows, Doors & Roof-lights  U-value: 1.3 W/m2K , Max Area: 25% of gross floor area (GFA) 
Air Permeability 5 m3/(h.m2) at 50Pa 
Carbon Intensity of Heating System 70 kg CO2/GJ Useful Heat – This equates to a minimum gas 
condensing boiler efficiency of 85% 
 
Table 2 – EPS08 prototype ventilation standard requirements 
Minimum Air Supply Requirements for Main 
Habitable Rooms (l/s) 
Minimum Air Extract Requirements for Main 
Wet Rooms (l/s) 
Double Bedroom 10 Kitchen 20 
Single Bedroom 5 Bathroom 10 
Living Room 5 Separate WC 10 
Dining Room 5   
Other Habitable Room 5   
 
Stamford Brook design specification 
11 The target design specification for the main elements, systems and air 
permeability used by the developer at Stamford Brook in order to meet the EPS08 
requirements are given in Table 3. The target elemental U-Values in Table 3 do 
not include any thermal bridging allowance. 
                                                     
1 In order to maximise the impact on climate change, the Government announced in the 2003 Energy 
White Paper (DTI 2003) that it would aim to bring forward by three years the expected 2008 review of 
Part L of the Building Regulations to 2005. A small delay meant the revision was eventually implemented 
in 2006. 
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Table 3 – Stamford Brook target design specification 
Element/Parameter Stamford Brook Design Values 
Exposed Walls U-value: 0.23 W/m2K 
Roof U-value: 0.15 W/m2K 
Floor U-value: 0.19 W/m2K 
Windows, Doors & Rooflights  Window U-value: 1.3 W/m2K 
Door U-value: 1.0 W/m2K 
Air Permeability 5 m3/(h.m2) at 50Pa 
Heating System Potterton Promax 15HE gas condensing boiler with 
SEDBUK efficiency ranging from 90.8% to 91.3% 
Sealed system with indirect unvented cylinder 
Ventilation System Vent-Axia Multivent MVCD-MS Whole house mechanical 
extract system 
 
12 A summary of the structural make up of the main construction elements and their 
nominal U-Values are given in Table 4. Calculated linear thermal bridging factors 
for all major junctions as initially designed are given in Table 5 and are compared 
to the default thermal bridging values for Part L accredited details given in 
SAP2005 (BRE 2005). 
 
Table 4 – Construction elements and nominal thermal performance 
Element Nominal U-Value 
(W/m2K) 
Main Construction Details of Element 
External Wall 0.230 103 mm Facing Brick 
100 mm Medium Density Concrete Block (~1400 kg/m3) 
142 mm External Wall Cavity2 
250 mm Glass-filled Polyester Wall Ties (External Wall) 
Fully Filled Blown Mineral Fibre Insulation 
Parging Plaster Layer (2-4 mm) on Blockwork of External and Party Walls 
Plasterboard on Adhesive Dabs 
Ground Floor 0.172 150 mm In-situ Cast Reinforced Concrete Suspended Floor 
100 mm Rigid Polyurethane Insulation below Slab 
Cold Roof 0.142 250 mm Blown Recycled Cellulose Insulation at Ceiling Level 
Warm Roof - Attic Truss Room-in-roof Construction with 75mm Rigid Polyurethane Insulation 
between Rafters and 50mm Rigid Polyurethane Insulation above Rafters 
Windows3 1.30 Double Glazed Timber Frame Units 
                                                     
2 For semi-detached and terraced dwellings, the party wall cavity thickness was maintained at the same 
depth as the external wall cavity at 142mm in the case of dwellings built by Bryant but reduced to 75mm 
in the case of dwellings built by Redrow. In both cases, the party wall was not filled with any insulation 
except for where the acoustic cavity mineral wool socks installed at the vertical junction between the party 
wall and external wall may have protruded sideways into the party wall cavity. 
3 The windows were also required to have a BFRC domestic window energy rating (DWER) rating of 70 
or better (Roberts, Bell & Lowe 2004). The windows used at Stamford Brook achieved a DWER rating of 
71 (Chiltern Dynamics 2003). 
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Glazing configuration: 4mm glass - 18mm cavity - 4mm glass 
Ultra Low Emissivity Soft Coating (e = 0.04) 
Centre Pane Glazing U-value 1.175 W/m2K 
Solar Energy Transmittance (g-value) 0.63 
Argon Filled (90% argon, 10% air) 
Low Conductivity Spacer Bar 
Doors 1.00 Timber-Aluminium Faced Timber Frame with Polyurethane Core 
 
Table 5 – Linear thermal bridging 
Location of Thermal Bridge Linear Thermal Transmittance Optimised 
Stamford Brook Details (W/mK) 
SAP Table K1 Accredited 
Details  Ψ Values (W/mK) 
Cold Roof-External Wall – Gable  0.061 0.24 
Cold Roof-External Wall – Eaves Redrow: 0.023, Bryant: 0.033 0.06 
External Wall-External Wall 0.070 0.09 
External Wall-Party Wall Redrow: 0.024, Bryant: 0.027 0.03 
External Wall-Ground Floor 0.112 0.16 
External Wall-Intermediate Floor 0.004 0.07 
Party Wall-Ceiling Redrow: 0.130, Bryant: 0.157 Not in Table 
Window/Door Sill 0.022 0.04 
Window/Door Jamb 0.018 0.05 
Window/Door Lintel 0.016 0.30 
 
Methodology 
Action research 
13 The Stamford Brook project has been conducted using an action research 
approach, in which the research team simultaneously participated in (largely in a 
consultative capacity) and observed the various aspects of the development 
process. A combination of qualitative and quantitative tools was used to observe, 
assess and evaluate the design, construction and occupation phases of the 
development. The decision by the Department for the Environment, Transport and 
the Regions (now DCLG) to fund this project represents a significant step forward 
in terms of the range of methodologies available for housing field trials. The 
Stamford Brook project has been the second major low energy housing project4 to 
have been conducted within an explicit action research framework, and the first 
that has attempted to track the construction process. It is therefore appropriate to 
reflect on and review this framework and what we have learnt through and about it.  
14 The action research approach, with its focus on change and process, with its 
treatment of those involved in the project as research partners rather than objects 
of research, and with its ability to address the “why” as well as the “what” of energy 
performance, is particularly well suited to the demands of such a field trial. In the 
                                                     
4 The first was the St Nicholas Court Field Trial (Lowe, Bell & Roberts 2003). 
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final report of the St Nicholas Court Field Trial (Lowe, Bell and Roberts, 2003), we 
stated: 
“The appeal of action research in the present context stemmed, to paraphrase 
Greenwood et al. (1993), from the fact: 
• that it addresses real-life problems; 
• that it is change-oriented; 
• that it emphasises a participatory approach in which participants and 
researchers generate knowledge and understanding through collaborative 
processes in which all participant’s contributions are valued; 
• that it is an eclectic approach that embraces ideas, knowledge and theory from 
any source that is able to contribute to the goal of addressing the research 
problem; 
• that it does not insist on classical experimental methods as the only way of 
establishing truth, particularly in the social domain; 
• that it maintains the validity of meanings negotiated by free agents in the course 
of undertaking and reflecting upon a shared task. 
[…] 
“Finally, the approach appeared to be the only possible way: 
• of enabling stakeholders in the procurement process to develop considered 
views on the impact of an enhanced energy performance standard, through the 
process of designing and building dwellings to that standard; 
• of providing a framework and a process through which the development of 
those views could be documented and evaluated; 
• of allowing the research team to participate in and provide technical support 
throughout the design (and, had it taken place, the construction phase) phase 
thus ensuring that the other members of the team would not simply be left to 
sink or swim as they came to terms with the enhanced energy performance 
standard. 
This last point in our view is crucial. The construction industry has to negotiate 
changes in the building regulations approximately every 5 years. Such changes 
are normally negotiated publicly over a period of 2 or 3 years, are presaged by 
consultation documents and draft approved documents and are underpinned by a 
wealth of supporting material provided by BRE, BRECSU, CITB, NHBC and others 
to ensure that, by and large, disasters are avoided. In the case of the 2002 
revision to Part L, the industry has had a period of approaching 4 years to adjust to 
the new requirements. For the St Nicholas Court partners in the context of EPS08 
[…], none of this has been true. To have attempted to implement a non-
participatory research approach - insisting on clear distinctions between 
researchers and researched - would have led, in our view to any or all of:  
• unacceptably high risk of technical failure; 
• unrealistically high costs; 
• defensive and sub-optimal designs; and 
• unremittingly negative views from many of those involved on the difficulties 
imposed by the proposed standard.” (Lowe et al. 2003:4-5) 
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15 At Stamford Brook, the approach provided an overarching framework for a wide 
variety of activities, and a range of different investigations using qualitative and 
quantitative methods. These activities and investigations have facilitated 
significant innovation in house design and construction, have produced findings of 
strategic importance and have provided an unprecedented insight into the 
determinants of energy performance in mass housing. The continued involvement 
of the developers in the project up to and including the writing of this report is likely 
to be a key determinant of its impact and credibility within the house building 
industry and in Government. The success of the project in these respects appears 
to justify fully the original decision to frame the project in this way, and of the 
assessors for the PII programme to support the proposal. Nevertheless the 
implementation of the approach was less than perfect and there is much to be 
learnt from a reflection on it. 
 
Reflections on the action research approach at Stamford Brook 
LEARNING AT STAMFORD BROOK 
16 Learning from the Stamford Brook project can be divided into level 1 and level 25. 
Level 1 refers to learning that is specific, context bound and concrete. Specific 
examples include the partial solution to the party wall bypass, the details of the 
wide, fully filled cavity wall, the securing of NHBC approval for the use of plastic 
wall ties, the sourcing of windows to meet a U value target of 1.3 W/m2K, and the 
development of the parging process to achieve airtightness.  
17 It is critical to note that the useful life of a significant proportion of level 1 learning 
is likely to be measured in years rather than decades. The importance of 
convective bypasses is likely to be a permanent contribution, with relevance to all 
forms of construction, but lessons relating to the specifics of construction detailing 
are likely to be overtaken quite quickly by changes in construction technology and 
practice. A major factor in the short shelf life of much of the level 1 learning from 
Stamford Brook is the Government’s zero carbon target for new housing (DCLG 
2006b). If even partially successful, this will result in a period of unprecedented 
change in the house building industry – change that is likely rapidly to overtake a 
number of the specific lessons from Stamford Brook. 
18 Ultimately for the house building industry, it is the fruits of level 1 learning that are 
built into houses and determine their performance. For academia, the fruits of level 
1 learning would include specifications and protocols for various types of 
investigation. The purpose of level 2 learning is to increase the ability of 
individuals, systems, research groups and companies to learn and to apply 
learning at level 1. What was established at Stamford Brook was an environment 
and a process within which learning could and did take place. The key questions 
at level 2 are, how did we achieve this, how might we repeat it, and how might we 
improve upon it? 
19 With the benefit of hindsight, it is clear that the action research approach, whilst 
successful, has been implemented only partially at Stamford Brook. The reasons 
for this include the fluid nature of employment on the site, the tight initial budget for 
                                                     
5 These learning levels are based on Bateson (1973). Bateson summarised level 1 as “learning” and level 
2 as “learning to learn”. 
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the research project, the unexpectedly long duration of the project (now 
approaching 7 years) and the difficulties of keeping the whole project team 
together over this period. But they also include the lack of AR experience within 
the research team, dominated as it was by the disciplines of building physics, 
surveying and engineering. This latter deficiency, at least, should be addressed in 
future projects. While this would substantially increase their cost, we believe it 
would also significantly increase their value. 
Specific weaknesses of the research effort at Stamford Brook include: 
a) Much of the data from the contract negotiation and early design phases of the 
project remain unanalysed and unreported. The development of the 
environmental performance standard was a truly participatory process, which 
lasted until early 2003. We began to document this process in Deliverables 2 
and 4, but there is more material in the form of meeting notes, minutes, 
spreadsheets that has not yet been analysed. After the passage of so much 
time, there must be doubt about the value of now doing so.  
b) One of the most important vehicles for collective reflection over the life of the 
project was the Advisory Group Meeting. The Advisory Group met roughly 
quarterly throughout the project. Minutes were taken, and from 2005 onward, 
meetings were recorded. As with records from the design process, this material 
has not been reviewed or analysed. None of the documentation from the project 
really captures the sense of involvement and excitement that was present at 
various stages through the project, or of the tensions between partners that 
became apparent from time to time. 
c) The training programmes undertaken by Roberts shortly after the start of 
construction were reported only briefly in Deliverable 4, but not evaluated. 
d) Too little time was available, during the final evaluation phase of the project, for 
engagement with the partners and although there were a number of useful 
iterations in which the partners commented on and contributed to the 
evaluation, the final report remains dominated by the voice of the research 
team. This reflection was written at the very end of the process as a partial 
attempt to address this final weakness, and in the hope of prompting and 
focusing further reflections from all partners in the project, while these are still 
reasonably fresh. 
TIME AND MONEY 
20 Comparison of Stamford Brook with its predecessor, St Nicholas Court, suggests 
that at Stamford Brook, the participatory process was placed under strain by two 
specific factors – the length of the project, and the inclusion within it of the 
construction phase. The demands placed on both the research team and the 
developer partners by the construction phase of the project were intense.  
21 One of the factors that was insufficiently appreciated at the start of the project was 
the time needed to establish a participatory action research project in construction 
of this magnitude, length and complexity. From the viewpoint of the research team, 
planning began in mid 1999 with a search for a partner for a project designed to 
explore the impact of the enhanced energy performance standard that had been 
developed for the St Nicholas Court Project in the context of load bearing masonry 
construction. An outline bid for Partners in Innovation funding was submitted in 
autumn 1999, and a full bid early in 2000. There followed more than a year of 
negotiation before contracts were signed with the main partners in the research 
project following a meeting in April 2001. Negotiation between the Trust and the 
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developers for the sale of the land took a further two years – the contract for the 
sale went unconditional in June 2003. The following year was taken up with the 
construction of infrastructure: the construction of an access road into the site from 
the A56, a bridge over the railway that runs along the southern edge of the site, 
and the first estate roads. House construction began in July 2004, and the first 
houses were completed mid 2005.  
22 The Stamford Brook Partners in Innovation Project (PII), which was originally 
conceived of as a 33 month project, has therefore dominated the lives of the 
research team from the beginning of 2000 to the end of 2007 and the lives of our 
partners for almost as long. While the cost of some of this overrun was covered by 
some project extension funding from project partners, most of it was borne by the 
University. It has been customary, for at least a quarter of a century, for 
researchers involved in housing field trials to conclude that such trials are almost 
always under funded and subject to delays because of factors over which research 
teams have little or no control. This project and this research team are no different 
in this respect, though it is ironic that the authors of this report have themselves 
made such statements on several previous occasions. It is perhaps time for this 
research team, the wider research community and research funders to absorb and 
act on the lessons from this history, and to establish more flexible methods of 
funding, with provision for contingencies on a scale more appropriate to the 
evident risks and uncertainties. 
23 Two final observations need to be made here. The duration of the Stamford Brook 
Project is longer than the nominal 5 yearly cycle of building regulation revision, 
almost as long as the period remaining before the Government’s proposed zero 
carbon standard for new housing comes into force (DCLG 2006b), and more than 
half as long as the period remaining before the European Union’s CO2 emission 
reduction target for 2020 (CEC 2006). This long timescale is a further argument in 
favour of an approach to research that is able not just to discover what happens, 
but to shed light on why – the rate of change that needs to be supported over the 
coming decade allows too few iterations for such fundamental questions not to be 
addressed in some detail. This issue is addressed later in the discussion section of 
this report. It also provides an ethical justification for foregoing any approach to 
research that stifles rather than harnesses the imaginative and innovative 
capacities of partners – to interfere so deeply in the lives of others over such a 
period without providing scope for personal and professional growth and 
development should be out of the question. 
TRUST AND TENSIONS 
24 There is a need in projects such as this, for time to build up trust. One of the most 
important tasks of the period from 2000 through to the conclusion of the contract 
between the Trust and the developers, was to build up trust within the triad formed 
by National Trust, the developers and the research team. At the beginning of 
2000, none of the actors in this three-way relationship had any particular reason to 
trust the others. The developers and National Trust were brought together by an 
accident of land ownership – the former owned land that governed access to 
Brookside Farm on the Dunham Massey Estate which the Trust wished to 
develop. Neither the Trust nor the developers had had any contact with the Leeds 
Metropolitan University team before the autumn of 1999, and had no reason to 
assume that we were in a position to make a positive contribution to the project.  
25 The fact that the development has achieved as much as it has in terms of energy 
performance is due in large part to the Trust’s insistence that Stamford Brook 
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make a significant contribution in this respect. This insistence stemmed from the 
commitment of key individuals within the Trust, particularly of Rob Jarman and 
Sara Braune, from Trust policy in support of sustainable development, and from 
the Trust’s requirement to demonstrate to its membership that the sale of a portion 
of the Dunham Massey estate would achieve objectives that went beyond 
maximising the sale price. 
26 We believe that a further contribution to the Project’s achievements was a 
perception on the part of the developers that the context for house building was 
changing, and that with or without the Stamford Brook project, they would have, 
within a few years, to raise the energy performance of their product. This 
perception arose from a combination of increasing certainty around the issue of 
climate change, a sense that the Government was preparing to raise regulatory 
standards for new homes significantly, and the increasing weight attached by the 
developers themselves to the issue of Corporate Social Responsibility.  
27 Throughout the contract negotiation and design phase of the project, Lowe and 
Bell, supported by Roberts, acted as advisors to both of the other parties, as well 
as (imperfect) documenters of the process. At the same time they attempted to 
use the opportunity to advance their own agenda for energy efficient housing6. 
The fact that this agenda was more closely aligned with that of the Trust than of 
the developers, meant that the role of the Leeds Metropolitan University team w
delicate. The Leeds Metropolitan University team is of the view that the survival of 
relationships between all three partners though the contract negotiation phase 
(and indeed to the end of the project) was due to: 
as 
                                                     
a) the fact that each understood the position of the other two 
b) the fact that the tensions between the partners were discussed between the 
partners on a number of occasions 
28 Specific sources of tension during this phase of the Project were the cost of 
energy efficiency and other environmental measures that were required by the 
Trust and, specifically, the developers’ concern that the airtightness standard 
proposed in the energy performance standard (Lowe and Bell, 2001) and required 
by the Trust and would not be achievable7. The former was overcome though the 
process of negotiation between the Trust and the developers, assisted (we 
believe) by specific contributions from the research team and from the developers 
working in collaboration. Such contributions included: 
a) the sourcing of high performance double glazed windows from Rationel at a 
price significantly below the cost of equivalent windows sourced in the UK – the 
financial saving that resulted was of the order of £600,000 (£3,000 per dwelling) 
over the first 200 dwellings 
b) the demonstration, in an exercise led by Joe Isle of Bryant Homes, that the 
airtightness standard required by the Trust could be achieved by extending the 
parging process, already used by a number of developers to achieve 
compliance with Part E (acoustics) of the Building Regulations, to all internal 
walls within the dwelling 
6 This had been set out in 1998 by Lowe and Bell, in Towards Sustainable Housing: Building Regulation 
for the 21st Century. 
7 This standard had originally been set at 3 ac/h @ 50 Pa in EPS08, and was relaxed to 5 m3/h.m2 @ 50 
Pa during the contract negotiation and design phase of the project. The change was prompted by 
discussions with the building regulations division and was based on the suggested future standards 
contained in the consultation on the 2002 revision to part L (ODPM, 2000, part 5).   
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29 The latter, reported by Roberts, Johnston & Isle (2005), demonstrates probably 
better than anything else, the advantage of the AR approach over alternatives. 
Such a development would have been unlikely within a classic controlled field trial 
and were it to have taken place, the conduct of the trial would be called into 
question. 
30 A final source of tension that will be mentioned here was between the aesthetic 
and functional aspects of the design. In one case at design stage, the detailing of 
window reveals presented a conflict between thermal performance and aesthetics, 
which was resolved quickly and satisfactorily through a discussion, in a meeting 
devoted to passive solar layout and detailed design, between members of the 
research team and Peter Fauset and David Kendal of JDDK Architects, who were 
responsible for the overall design of the scheme. In another case from the 
construction phase, a detrimental change in roof vents specification for the 
mechanical ventilation systems was identified following performance testing by the 
research team, and the problem was resolved retrospectively with further changes 
to the specification of the roof vents. (See paragraph 160 and Wingfield et. al., 
2006).  
STAMFORD BROOK AND THE DEVELOPMENT OF ENERGY PERFORMANCE 
STANDARDS 
31 There are grounds for believing that Stamford Brook helped to shape the climate 
of opinion in which the 2006 revision of Part L was undertaken. The relationship 
was not simple or mechanical, and the evidence for it remains anecdotal and 
based in the main on the perceptions of Lowe and Bell, the members of the Leeds 
Metropolitan University team who participated in the Part L review. We believe in 
particular that the early results from the Stamford Brook project provided the 
Department (now DCLG) with some confidence that the construction industry 
would be able to accept and deliver two key features of the energy performance 
standard that emerged from the review process – an upper limit to air permeability 
of 10 m/h @ 50 Pa and the wider walls needed to achieve U values of 0.3 or 
below. The demonstration by the project of high performance double-glazed 
windows and of a variety of techniques for reducing thermal bridging showed that 
the new standard left the industry with room to manoeuvre, and justified the 
incorporation into it of a fuller treatment of thermal bridging.  
Key factors in this were: 
a) the independence of the research team from the Department 
b) the collaborative nature of the project, and the presence within it of developers 
who acted as guarantors of the relevance and validity of the results of the 
project in the context of large scale house building 
c) the fact that the goals of the project were defined as supporting near-term rather 
than blue sky innovation 
32 Undertaking near-term research imposes its own risks. The most obvious is that 
the goals of the project will be overtaken by general advances in energy 
performance standards and construction practice. The man who chooses to walk 
in front of the bus to show it the way is likely to come to grief. In the end, practice, 
regulation and the Stamford Brook Project managed to stay more or less in step: 
of the three, practice within the industry as a whole advanced the slowest, while 
the change in regulation that had originally been expected in 2005 was in the end 
delayed to 2006, matching the delays in contract negotiation and design phase of 
the project. 
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33 The appropriateness and effectiveness of using research in this way to support 
regulatory change is one that should be discussed with our partners and funders 
at DCLG. It is perhaps worth noting that the Stamford Brook Project was initiated 
four years before the review of Part L that (we believe) it supported. We are 
unaware of any analogous project now under way that could support the 2010 
review. Given the timescales and uncertainties involved, getting the timing and 
goals of such research projects right is not a trivial matter. This problem will be 
made more difficult by the much greater rate of change expected over the next 
decade. 
CONTEXT 
34 One of the fundamental issues not addressed in depth in the rest of this report is 
the impact of contextual and industry organisational and structural factors on the 
project and its conclusions. 
35 An example of the importance of context and structure is raised by the extent of 
the use of sub-contracting in the modern house building industry and its impact on 
dwelling performance and the ability of the industry as a whole to innovate. This 
question surfaces briefly in this report in connection with the rise in air permeability 
that took place around the middle of the period of construction described here, and 
the measures that were taken by the developers to correct it. The issue appears to 
be important, but it is not one that has been addressed or discussed at length by 
the partners. It appears that action research can sometimes help to illuminate the 
problems of structure, and suggest potential solutions, but developing and 
implementing solutions is likely to require further rounds of action research using 
other tools and approaches and to be beyond any single project. 
36 A second example of the importance of context is provided by the task of deciding 
what general lessons to draw from the discovery of the party wall bypass. It would 
be easy to conclude that the fact that this bypass has gone almost unnoticed until 
now is evidence of failure in quality assurance processes within the construction 
industry itself. Such a view overlooks other important contributory factors in the 
development of building science and in the wider context of construction in the UK. 
37 The forensic investigation that first brought this heat loss mechanism to light at 
Stamford Brook has become significantly easier and cheaper to do over the last 20 
years. In the early 1980’s, infra-red cameras were bulky and cooled by liquid 
nitrogen and their resolution was poor. It would have been difficult to have carried 
such a camera into an attic, and even if this had been done, the images that 
resulted may not have revealed the effect. There appears to be a tendency, even 
on the part of those who were involved in construction research at this time, to 
forget how difficult, expensive and in some cases ineffective were the investigatory 
and analytic techniques that were in use at the time. The improvements that have 
taken place in these respects make it possible to undertake more, more detailed 
and more effective investigations of energy performance in buildings than ever 
before8. The idea that techniques that were available through the 1980’s and 
1990s at only a handful of sites in the UK could or should have been applied by 
the construction industry to measure and control the performance of its product, is 
unrealistic. 
                                                     
8 Examples abound. The infra-red camera used in the final months of the project was a factor of 5 
cheaper than the one used in the initial investigation of the party wall bypass that took place the previous 
year, and 60% lighter – but with essentially the same performance. 
  40  
38 A significant contribution to the delays in uncovering and characterising the cavity 
wall bypass can be ascribed to a relatively underdeveloped UK building science 
community, compounded by loss of a large proportion of that community and its 
basic infrastructure as an indirect consequence of the privatisation of the energy 
industries following the 1989 Energy Act, coupled with systemic failures in the 
system of research funding. These are substantial claims, which are however 
supported by the history. Siviour, who through the 1980’s and early 90’s was 
based at the Electricity Council Research Centre (ECRC) at Capenhurst, 
published his technical note on empirical U values of house walls in 1994 and 
retired shortly afterwards. With the transfer of the laboratory first to ERDC in 1989, 
then to EA Technology in 1991, much of the capacity at Capenhurst was lost. With 
it went the most immediate possibility of confirming and extending Siviour’s 
results. The decade that followed the publication of his paper saw the privatisation 
of the Building Research Establishment and the loss of much of its building 
science capacity. In overall terms, the period from 1997/8 to 2004/5 saw a 69% 
reduction in public funding for applied construction research (House of Lords 
European Union Committee9 2004, House of Lords Science and Technology 
Committee 2005). 
39 Much the same is true with respect to the problems of plasterboard-on-dabs 
construction. The earliest hint that this form of construction was poorly understood 
and that its use might result in significant additional heat loss was present in the 
Pennyland Project, which was funded in the late 1970’s under the Passive Solar 
Programme and subsequently through the Science Research Council’s Specially 
Promoted Programme on Energy. This hint came in the form of anomalously high 
energy consumption for a group of houses, Neath Hill, which alone among the field 
trial dwellings, had been constructed using plasterboard-on-dabs construction. The 
finding was not well understood, and the possibility of a link to the use of 
plasterboard was not recognised until some years afterwards. 
40 The main findings of the Pennyland Project and the parallel Linford Project were 
that passive solar could, at best, make a marginal contribution to space heating in 
housing, and that insulation and airtightness were the keys to reducing demand for 
space heating. The negative finding with respect to passive solar resulted in the 
transfer of the Passive Solar Programme from ETSU to BRECSU and a shift in 
priorities from empirical investigation to modelling. The potentially much more 
interesting findings with respect to insulation, airtightness and the unexplained 
Neath Hill result did not, however, result in the establishment of an alternative 
programme to explore them further. The first technical paper on the energy 
performance of dwellings built with dry lining was published in 1995, more than 15 
years after the introduction of the technique on site, by Rayment, who was based 
at the BRE. As with Siviour’s paper, Rayment’s coincided with the privatisation of 
the BRE and the ensuing decline in funding for applied construction research. 
                                                     
9 In his evidence to this committee, Sir David King, the Chief Scientist until 2007, stated: “When I first got 
this job, I set up an Energy Research Review team to look at the current state of energy research in the 
UK. We found, my Lords, something very unnerving, which is that, faced with the climate change issues, 
the UK's investment in energy research had dropped very sharply. The reason for that is very simple. The 
Central Electricity Generating Board had been privatised and the utilities, as they took it over, shut down 
the research laboratory that they had inherited. The net result is that our major repository of energy 
research, which was within the Central Electricity Generating Board, has closed down.” As noted above, 
these comments apply not only to the capacity for research into energy generation and transmission that 
was undertaken at CERL, but also to the UK’s capacity for applied construction research. 
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41 The systemic failure in the system of research funding referred to above, relates to 
the mismatch between the approach of the EPSRC and the nature and 
requirements of applied research in construction. The main test applied by EPSRC 
to a funding proposal is whether it is scientifically innovative. The authors are 
uncertain as to whether a proposal to EPSRC to fund work to investigate thermal 
bypasses would have passed this test – such work would have use existing 
measurement techniques to investigate a phenomenon that had been identified 
and documented in the late 1970’s, and that involved no new physics. The main 
funding body for engineering and physical science operates under a conception of 
engineering and physical science research that makes it difficult if not quite 
impossible for it to engage with the detailed, context- and process-bound problems 
that arise from the deployment, as opposed to the initial development of 
technology.  
42 In principle, for many years, BRE, ECRC and the Watson House laboratory 
operated by British Gas, provided a focus and funding mechanism that 
complemented that of EPSRC, but a large part of this was lost or dispersed on 
their privatisation and closure. These laboratories operated in partnership with the 
construction industry as more narrowly defined. One of the functions of the 
laboratories was to support an industry-wide quality assurance process. The 
mechanism was complex and slow acting but broadly appropriate to an era when 
technological change was slow, performance requirements modest, and the craft 
cultures within the industry relatively stable. To conclude without this qualification 
that the industry lacks such a mechanism is over simple. It is more correct to 
conclude that from the end of the Second World War to the early 1990’s, the 
industry had such a mechanism, albeit neither perfect nor in a form that conforms 
to current models of how such systems should be implemented, but that from the 
early 1990’s onward, key components of this system were dismantled. One of the 
many consequences of this was to leave research funding mechanism operated 
by the EPRSC looking isolated and unbalanced. 
43 The recent establishment of the Technology Strategy Board, which is intended to 
operate in parallel with EPSRC and other organisations within an overarching 
Energy Research Partnership, and which is designed among other things to 
support the deployment process, may or may not address this structural 
weakness. 
Summary of results 
Design process observations 
44 The involvement of the Leeds Met research team during the design process is 
detailed in project Deliverable 2 (Roberts, Bell & Lowe 2004). During this process, 
the research team advised the design teams on various aspects of detailing that 
would be needed to meet the thermal insulation, thermal bridging and airtightness 
requirements of the EPS08 standard. 
45 It was apparent from an analysis of the designs of the dwellings at Stamford Brook 
that, although a significant attempt was made to follow general thermal design 
rules and principles, this intention did not always result in robust thermal design 
and construction. It has also become increasingly apparent during the later phases 
of the project that many of the critical decision making processes needed to 
ensure energy efficient dwelling design have not yet been embedded within the 
developers’ design culture. This has been highlighted by observations of thermal 
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deficiencies in the design of some details in new dwelling types currently being 
constructed at Stamford Brook. The research team were not involved during the 
design of these new types and the flawed details were not present in the original 
portfolio of dwelling designs. This suggests that the designers have not yet fully 
understood some of the sometimes complex design concepts relating to such 
aspects as thermal bridging and the primary air barrier. That some of the key 
design principles and tools developed in the earlier phases of the project had not 
taken hold within the design teams is a clear indication that the task of embedding 
the necessary knowledge and understanding was much more difficult than was at 
first envisaged, and this will have significant implications for training and 
development for the housing industry as whole. Given the experience within this 
project and others it is almost certain that UK house builders currently lack the 
capacity, in depth knowledge and training infrastructure that will be required to 
implement and sustain the changes that will be needed to meet the design and 
performance requirements of low and zero carbon energy standards. There is 
therefore a need for improvements in training and awareness of the issues at all 
levels for designers, on-site professionals, trades people, the construction supply 
chain and regulatory authorities. 
46 Other potentially important changes to design that were identified during the 
course of the research project have yet to be implemented in dwellings now being 
constructed. This illustrates that it can take some time for new information to filter 
through to designs and perhaps that developers are understandably reluctant to 
make major changes to designs on existing developments. 
47 To a large extent the research team – design team relationship during the initial 
design phase of the project tended to reinforce existing cultures within the 
developer’s organisation. Although the developers took responsibility for 
undertaking detailed design, they relied heavily on the research team to do 
thermal bridging calculations and advise on their design implications. In general 
this was seen as a “specialist activity” beyond the compass of the detailed 
designer, as is typically the case when structural calculations are required. At no 
point did the developers take over thermal bridging calculations, preferring, instead 
to follow the general rules gleaned from the initial calculations. Had greater 
emphasis been placed on developing capacity within the developers’ designers, 
some of the detailing problems observed later in the process may have been 
reduced. However, given our conclusions (see paragraphs 218 to 221) on the 
general lack of a process control culture within housing development, it is likely 
that attempting to address specific deficiencies such as thermal bridging 
calculation would have little impact unless the deeper systems problems are 
addressed. 
 
Construction observations 
48 Observations by the Leeds Met team of the construction of dwellings at Stamford 
Brook commenced in September 2004 when the initial infrastructure works were 
already under way and continued up until the final stages of the construction of 
Phase 1 of the development in June 2007. The early stages of observation 
concentrated on checking how the designs were actually being constructed on-site 
and identifying and rectifying any initial problems with either materials, 
components or sequencing. These initial observations are reported in project 
Deliverable 4 (Roberts, Anderson, Lowe, Bell & Wingfield 2005). The later stages 
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of observation concentrated on the identification of possible design flaws, 
buildability problems, workmanship issues, product substitution and other process 
factors that could affect the as-built performance of the dwellings. It is not possible 
within the scope of this report to describe all of the site observations in detail. 
Instead, selected observations have been used to illustrate some of the critical 
factors and how they might influence energy usage in terms of the continuity of 
insulation, thermal bridging and airtightness, as well as other performance criteria 
such as acoustics. 
INHERENT DESIGN PROBLEMS 
49 Some of the dwelling types at Stamford Brook incorporated some quite complex 
detailing in features such as recessed doors and bay windows. Observations of 
the construction of these details on site showed that they often contained inherent 
design difficulties that have high potential for problems with continuity of thermal 
insulation, thermal bridging or airtightness. Perhaps the best example of such 
complexity is exhibited by the recessed front door porch detail. Examples of this 
detail in completed dwellings are illustrated in Figure 2. 
50 Photographs of the recessed door in various stages of construction are shown in 
Figure 3. It can be seen that, in order to accommodate the recess, the detail 
requires the use of 3 single leaf lintels to support the recessed inner blockwork (2 
lintels) and the inner leaf of the main external wall, together with a single leaf 
arched lintel to support the external brick leaf to the main wall. It is apparent from 
these pictures that there are multiple changes of plane to resolve both in terms of 
airtightness and continuity of insulation. Clearly, this detail would require quite 
careful setting out and a high level of workmanship in order to ensure the desired 
standard of finish. This detail was not one of those that was analysed by the 
research team in the early stages of the project, either using thermal modelling or 
as part of the initial review of the airtightness strategy during the design phase. 
However, it is apparent from observation of this detail, as constructed, that it 
contains significant problems, both in terms of thermal bridging and discontinuities 
in the air barrier. 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 2 – Recessed doors in completed dwellings 
  44  
 
 
A 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 3 – Construction of recessed front door 
51 In relation to thermal bridging, it can be seen that the lintel supporting the main 
internal blockwork wall (see A in Figure 3) bypasses the cavity wall insulation and 
would form a significant thermal bridge as shown by the red arrow in the sectional 
drawing in Figure 4. The soffit of the recess was finished off with a piece of plain 
cement board attached to the underside of the lintel, with no attempt being made 
to minimise the thermal bridge by for example using an insulated board. Heat loss 
via this thermal bridge can be seen using an infra-red thermal camera as shown in 
Figure 48 in the later section on thermal bridging. It can also be seen that there is 
a significant discontinuity in the primary air barrier at the head of the door as there 
is no designed airtight connection between the parging layer on the upper 
blockwork wall (A in Figure 4) with the parged layer on the lower section on 
blockwork (B in Figure 4). This would likely give rise to air leakage at this point, 
especially when taking into account the many service penetrations into the 
intermediate floor, which are not always effectively sealed. 
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Figure 4 – Section through recessed door detail as built 
52 A more detailed analysis of the air leakage around the recessed front porch detail 
is given in project Deliverable 6 (Miles-Shenton, Wingfield & Bell 2007). The 
research team have only been able to find one general arrangement (GA) drawing 
that shows the recessed door arrangement and have found no specific detail 
drawing. The GA drawing does not match the detail as constructed, which 
indicates that the site team have, in part, developed the detail on site without 
consulting the design team. Clearly, this detail needs significantly more attention at 
the design stage to resolve the issues we have identified and suggests that the 
technical processes and management culture needed to achieve this standard of 
design are not yet fully embedded within the organisations. It is likely that this 
inertia to change will exist across the UK housing industry which clearly has 
implications for training but also for the development of management systems and 
design cultures. Given the exacting requirements for zero carbon housing, it is 
difficult to see how the goal can be achieved in mass house building without 
changes in the way that design and construction processes are set up so that 
there are robust procedures in place that will capture, resolve and feedback issues 
such as buildability and thermal performance. Reductions in complexity could also 
be achieved with an architectural "self-denying ordinance" by which designers 
would forego the use of features and details that were too complex to be worked 
out satisfactorily. 
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Figure 5 – Bay windows in completed dwellings 
53 Other examples of complex detailing at Stamford Brook that have yet to be 
effectively designed both thermally and for airtightness are the various ground 
floor bay window designs, as illustrated by the completed examples in Figure 5. 
These are generally constructed with a combination of short sections of low height 
cavity walls, timber windows and a timber roof with lead covering. External thermal 
imaging of dwellings with bay windows showed significant heat loss around the 
bay window head (see Figure 49 in thermal imaging section). This heat loss is 
associated with the thermal bridge created by the outer lintel supporting the brick 
leaf (A in Figure 7). The detail drawing of the bay (Figure 6) shows that the ceiling 
of the bay should have been constructed with insulated plasterboard, which would 
have reduced the heat loss to some degree. However, observations of 
construction showed that plain plasterboard was used. Thermal images from 
inside during a coheating test on a dwelling with a bay window also showed both 
the thermal bridge and an air leakage path into the plasterboard plenum at the 
junction between the timber roof and external wall, which had not been sealed 
during construction and also via the cavity (see Figure 8). Again, this detail needs 
more attention both at the design stage and also in interpretation of the design 
during construction. This, incidentally, is an example of a detail that could probably 
be made simultaneously better and cheaper: in this case by omitting the lower 
three courses of external brickwork and running the cavity insulation directly into 
the bay window roof. 
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Figure 6 – Bay window detail drawing 
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Figure 7 – Bay window under construction 
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Figure 8 – Infra-red thermal image of bay window head taken from inside during 
coheating test 
WORKMANSHIP 
54 One of main areas of concern relating to general workmanship was with the 
variability in quality of the brickwork and blockwork. In some cases the quality was 
excellent, with clean cavities and well filled mortar beds and perpends. However, 
the research team observed several instances of debris in the cavity, poorly filled 
joints and significant mortar snots bridging the cavity, especially at cavity trays. 
Some examples are illustrated in Figure 9. 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 9 – Excessive mortar snots and debris in Cavity 
55 Other workmanship problems related to the proper fit of components. For 
example, the fitting of the mineral wool insulation batts between the lintels above 
door and window head was often observed to be poorly executed, resulting in 
multiple air gaps as shown in Figure 10. These air gaps would have the effect of 
increasing thermal bridging across the junction, as illustrated by the thermal image 
of the door head shown in Figure 51. Part of the problem here is that the design of 
Mortar Droppings 
Debris 
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the detail does not take into account the difficulties of construction, requiring 
adherence to tolerances that are unrealistic and, in some cases, almost impossible 
to achieve. There are clearly opportunities for better component design that would 
reduce or remove completely these problems. For example, in the case of the 
window head it is possible to envisage a specially shaped section of insulation that 
would completely fill the gap between the lintels and the cavity above. This 
approach would necessitate much closer cooperation between developers and 
their supply chains in order to develop appropriate solutions for a range of details. 
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Figure 10 – Workmanship faults at window and door heads 
BUILDABILITY 
56 Perhaps the best example of a detail that has intrinsic problems with buildability is 
the use of plasterboard on adhesive dabs with perimeter sealing. The experience, 
not only from Stamford Brook, but also from other work carried out by Leeds Met 
on a range of construction sites across the UK (Johnston, Miles-Shenton & Bell 
2006) is that it is extremely difficult, if not impossible, to achieve completely airtight 
perimeter seals around the edges of the plasterboard. Observations of the 
plasterboard installation teams at Stamford Brook show they are actually making 
considerable efforts to try and achieve continuous ribbons of adhesive, and from 
conversations between the research team and individual plasterers, they were all 
aware what was expected of them and the need for a high quality approach in 
order to achieve the desired levels of airtightness. The photographs in Figure 11 
show typical application of adhesive ribbons prior to fitting the plasterboard. It can 
be seen that the ribbon of adhesive is formed by a line of adjacent dabs that are 
trowelled on by the plasterer. It can also be seen that there is a gap between the 
adhesive ribbon and the edge of the wall which is necessary to allow for the 
smearing of the adhesive and escape of air when the board is applied on to the 
wall. 
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Perimeter Ribbons 
Figure 11 – Application of perimeter ribbons of plasterboard adhesive 
57 Observation of exposed edges of the board at reveals and junctions shows that, 
after the board is applied, gaps in the adhesive ribbon will always remain where 
the dabs that form the ribbon meet as illustrated in Figure 12. There will also be a 
small gap running around the edges of the board where the adhesive ribbon has 
not quite smeared out right to the edge. These gaps will allow the free movement 
of air in the plenum formed between the plasterboard and blockwork wall. The 
multiple plenums across the house will all be linked up due to the unavoidable 
gaps that we have observed and, in effect, create a continuous leakage path that 
will serve to link up all the other leakage paths and voids within the dwelling. This 
air movement can be demonstrated by thermal images taken of the ceiling-wall 
junction when a dwelling was being depressurised during an airtightness pressure 
test as shown in Figure 13. It can be seen in Figure 13 (A) that cold air from the 
loft (coloured blue) is being pulled down due to the pressure difference through the 
gaps in the adhesive perimeter ribbon and into the plasterboard plenum. In Figure 
13 (B) cold air can also be seen being pulled into the framed partition wall. It is 
apparent that it is virtually impossible to build this detail as intended which will 
obviously have a significant detrimental effect on airtightness. It is worth noting 
that continuous ribbons of adhesive would have been unnecessary if the houses 
had a separate continuous air barrier at this junction where the parging layer was 
explicitly linked with the ceiling. In practice, the air barrier at Stamford Brook 
consisted of a complex and poorly defined combination of plasterboard and 
parging. 
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Figure 12 – Gaps in plasterboard perimeter ribbon at reveals (A, B) and loft-
ceiling junction (C) 
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Figure 13 – Thermal images of ceiling-wall junctions during depressurisation test 
58 There is compelling evidence to support the belief that the relatively high levels of 
air leakage observed in modern UK mass housing compared to European best 
practice standards is, in large part, related to the continued reliance of UK house 
builders on the use of plasterboard on dabs as an internal finish and air barrier, 
coupled with timber intermediate floors and cavity masonry walls10. It may be 
possible to reduce the level of leakage around the edges of the plasterboard by 
improved installation of perimeter adhesive ribbons by, for example, the use of a 
mechanical sealant gun that could apply consistently sized and repeatable beads 
of adhesive at the extreme edges of the board, together with a method of 
equalising pressure during mounting of the board. It will also be necessary to 
                                                     
10 The idea that the plasterboard provides the wall air barrier is implicit in all official advice relating to the 
fitting of the lining (continuous ribbons of adhesive, sealing behind skirting boards etc.) yet there remains 
very little understanding of the nature of air barrier design, its identification and continuity. The practical 
impossibility of achieving the required sealing using adhesive ribbons has been known about for almost 
20 years yet its use is still advocated. In the context of low and zero carbon housing this position is no 
longer tenable.   
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improve the sealing of the gap in the primary air barrier at the junction between the 
ceiling plasterboard and the external and party walls. This could be achieved by 
the use of a membrane or angled component that could link up the ceiling air 
barrier to the wall air barrier. However, perhaps a more robust approach would be 
the consideration of alternative methods to wall finishing such as traditional wet 
plastering that would remove the plasterboard plenum completely. Housebuilders 
and developers in the UK are generally reluctant to use wet plastering methods 
due to issues of extended drying times and a perceived lack of skilled plasterers in 
the UK. These issues could be overcome by the use of modern mechanical 
plastering techniques such as spray-on plastering methods, which are faster than 
manual application and also quick drying. For example, a 3 man team can plaster 
150 m2 of wall per day using the projection plastering method (Knauf 2007). A 
transition to wet plaster would require comprehensive revision of electrical and 
plumbing distribution routes and practices. House designers should also consider 
other approaches and technologies for wall finishing that do not involve plastering 
or plasterboard. 
59 Another common example of a buildability problem related to situations where 
several joists and beams were designed to be built very close to each other as 
shown by the examples in Figure 14. At Stamford Brook beams and joists were 
built into the blockwork wall rather than being supported on joist hangers. The 
design of the primary air barrier required that all joists and beams are carefully 
mortared in at both the inside and outside interfaces at the junction with the 
blockwork. There is also a requirement that the internal interface between the joist 
and wall is chased out and sealed using an appropriate sealant. However, in the 
cases of the multiple joists in Figure 14 the difficulties with accessing these 
interfaces at the restricted positions between the joists makes this task virtually 
impossible to complete. 
 
 
 
 
 
 
 
Figure 14 – Multiple adjacent built-in joists and beams 
60 One of the clearest opportunities to improve buildability of the dwellings at 
Stamford Brook relates to the construction and insulation of the cavity wall. There 
were some issues with the use of the plastic wall ties which were stiff compared to 
steel wall ties and also relatively easy to break. However, these were relatively 
minor problems that would most likely be solved with the use of a different plastic 
material or tie design. The main issue relates to the use of the method of blowing-
in loose fill mineral wool insulation for the external wall at Stamford Brook instead 
of building the insulation in with mineral wool batts or rolls. The retro filling method 
of construction means that the cavities remain clear until the walls are complete. 
We have observed large accumulations of mortar snots at the bottom of cavities, 
on top of cavity trays, on top of cavity socks and on top of wall ties. The level of 
mortar build-up in the cavity could have been reduced by the use of cavity boards 
but these were not employed at Stamford Brook. We have identified several areas 
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of missing insulation where the filling process has not completely filled the cavity. 
We have also observed that sometimes the insulation does not always fill right up 
to the top of a cavity, as for example in the case of the threshold of Juliet balconies 
and at the tops of walls. All these factors would have reduced the effective U-value 
of the external walls. One advantage often stated for retro-filling is that it is more 
likely to stop air flow in the cavity and thus avoid any potential problems with 
bypassing caused by air circulation via gaps around improperly installed mineral 
wool batts. However, we have shown with our experimental work on the party wall 
thermal bypass that there can still be significant air flows in retro-filled cavities. 
Using built-in mineral wool batts would have reduced the occurrence of mortar 
snot accumulations. It would also be easier to visually inspect, monitor and control 
the installation of built-in insulation during the construction process compared to 
retro-filling where it is much more difficult to check whether the installation has 
been carried out properly, as the entire process is hidden from view. This can be 
seen by the example of the construction of a 150mm wide cavity in a masonry wall 
using mineral wool insulation rolls on a site in Lincolnshire as shown in Figure 15. 
This illustrates that this form of construction is easier to inspect visually and that 
any mortar dropped on top of the insulation can easily be seen and removed11. 
More fundamentally, the approach to construction of cavity trays in cavity masonry 
walls makes such walls almost impossible to insulate the area above and between 
windows in such walls properly by retro-filling. The design of cavity trays and 
lintels has developed over the decades incrementally, with little empirical feedback 
on the aspects of performance that these elements of construction are supposed 
to ensure, and with none on aspects of performance that may be compromised by 
them. It is hard to resist the conclusion that a fundamental reassessment of the 
detailing of masonry cavity walls is needed to address issues of buildability and 
complexity. It is perhaps interesting to note that Bryant have acknowledged the 
various problems associated with blown-in insulation and have made the decision 
to switch to insulation batts for the remaining construction phases at Stamford 
Brook (Poole 2007). 
                                                     
11 The example shown in Figure 15 is not without its problems however since the batts are not fitting a 
snugly to the inner leaf as one would like. However the most important point is that this can be observed 
and corrected much more readily that if it were blown in after the wall was constructed.  
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Figure 15 – Construction of masonry cavity wall using built-in insulation (site in 
Lincolnshire) 
AD-HOC DESIGN CHANGES 
61 It became apparent from comparisons of observations of details as constructed on 
site with the detailed design drawings that many ad-hoc changes were being made 
to designs of certain junctions on site. Many of these were undocumented and 
unapproved, and the changes being made had implications both for thermal 
performance and airtightness. Perhaps the best example of such a change was for 
the intermediate floor “Juliet” balcony door detail used by both Redrow and Bryant. 
Examples of Juliet balconies in completed dwellings at Stamford Brook are shown 
in Figure 16. Observation of the construction of these balconies, in all dwellings 
where they were used, showed that the threshold detail did not match the 
designed detail, as shown in Figure 17. The threshold detail as designed (Figure 
17 A) is similar to a typical window sill detail and has a short insulated upstand at 
the threshold formed by a reveal block over which is positioned a sill board. The 
cavity between the sill block and external brickwork is shown with an insulated 
closer in the original design drawing, in order to minimise thermal bridging at this 
point. By comparison, the threshold as built (Figure 17 B) had no insulation to the 
upstand and the flooring continued over the cavity to meet the external brickwork. 
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Juliet Balcony 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 16 – Juliet balconies in completed dwellings 
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Figure 17 – Juliet balcony detail as designed (A) and as built (B) 
62 Various stages of construction of the Juliet balcony threshold are shown in Figure 
18. It can be seen in Figure 18 A that there is no cavity closer in the sill and that at 
this stage the flooring stops just before the blockwork. It should also be noted that 
the floor I-beam joists protrude above the top of the blocks which would result in a 
large gap between the flooring and blocks. In Figure 18 B, with the door now fitted, 
the cavity is still exposed and debris can easily fall down into the cavity. With the 
cavity insulation in place in Figure 18 C, it can be seen that the level of the blown 
in mineral fibre insulation falls short of the top of the blockwork. The final stage of 
construction as shown in Figure 18 D is to fill the gap in the flooring with a short 
section of board which is cantilevered across the cavity. A timber filler piece is 
inserted into the gap at the threshold between the door fame and flooring board 
with no insulation being placed in the gap behind. It is clear that the way this detail 
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has been constructed has severe problems both with a lack of thermal insulation 
at the threshold and the presence of direct air leakage paths. Thermal images of 
external walls of facades with Juliet balconies all showed severe heat loss at the 
threshold as shown by the example in Figure 50 in the thermal imaging section of 
this report. Leakage detection during airtightness pressure testing confirmed that 
there was significant air leakage at the Juliet balcony threshold as shown by the 
thermal image under depressurisation in Figure 19 A and the flow of smoke into 
the floor cavity under pressurisation as shown in Figure 19 B. This is a clear 
demonstration as to why detailed design should not be undertaken at a site level 
as, in general, site based staff do not have the necessary knowledge of the 
concepts, time to think through the issues, nor access to the modelling tools that 
would be required to design a thermally efficient detail. It is also an indication that 
the existing quality control systems are not set up to capture complex issues of 
thermal design and illustrates that existing feedback loops and communication 
mechanisms between the off-site design process and the on-site construction 
process will need to be changed and improved. 
 
A B
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Figure 18 – Juliet balcony threshold in various stages of construction 
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Figure 19 – Testing of Juliet balcony threshold: Depressurisation (A) and 
pressurisation (B) 
63 Some on-site changes were made for purely aesthetic reasons, without apparent 
regard for the consequences that such changes might have on thermal 
performance or airtightness. An example of this was the substitution of insulated 
plasterboard at window and door reveals with plain uninsulated board as shown by 
the installation in Figure 20 A. The use of insulated board as per the detailed 
design drawing (Figure 20 B) was critical to minimising thermal bridging at window 
and door heads, and at window and door jambs. The use of uninsulated board at 
these positions would significantly increase the level of linear thermal bridging 
above that calculated by thermal modelling of these junctions at the design stage. 
Discussions with the developers’ site teams identified that this was a site-based 
decision. The change was apparently made as there was concern that insulated 
boards would have covered over a large part of the window frame that would 
normally be visible from inside the dwelling, and that the expectation was that 
potential home owners would prefer to see more of the frame. We have no 
evidence to back up this supposition but it was clear that this decision had been 
made without consultation with either the research team or with the developers’ 
design teams. If a sufficiently detailed change control process had been in 
operation, then it is likely that this change would have been picked up. It is 
probable that the site-based teams do not fully understand the performance 
implications of apparently minor changes or tweaks to the dwelling design, many 
of which can be critical to the performance of low energy house designs. As is 
noted in paragraph 65, the horizontal separation between the two lintels is a 
critical factor in the performance of this detail. Heat loss would also be reduced if 
the window was moved further in and the horizontal section of the inner lintel 
shortened. The insulated plasterboard would then be made unnecessary. 
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Figure 20 – Plasterboard reveals at window jamb and head (A) and head design 
drawing (B) 
ADHERENCE TO DESIGN DRAWINGS 
64 A common occurrence in housing construction in the UK is the failure to build 
exactly according to the detailed design drawings. There is generally no intent to 
deviate from the design; rather it is typically a simple matter of insufficient training, 
time pressures and a lack of effective communication between the site 
management and construction teams. These training and knowledge issues may 
be exacerbated by an expectation on site that designs are not always thoroughly 
worked out in the office. A good example of this is the recessed doorway referred 
to in paragraph 50. There is a strong case for prototyping such details during the 
design process, rather than on site. Construction at Stamford Brook was no 
different in this regard and several instances were observed where design 
drawings had not been properly adhered to. Perhaps the best example of this at 
Stamford Brook was during the construction of the floor slabs of the very first 
dwellings built. Observations of the first pair of semi-detached houses built at 
Stamford Brook at the end of 2004 showed that the concrete slab had been 
incorrectly laid all the way across the external cavity around the whole perimeter of 
the ground floor as shown in Figure 21 A. The actual design required the slab to 
terminate at the inner edge of the cavity, with the cavity then extending below floor 
level in order provide the required level of edge insulation (Figure 21 B). The 
consequence of filling the cavity with concrete would be to significantly increase 
thermal bridging at the ground floor-wall junction. This was confirmed by infra-red 
thermal imaging of the ground floor-wall junction of these dwellings when 
completed (Figure 53), which shows a significant level of heat loss at this point. In 
this case, changes to the foundation design for these particular dwellings were 
required due to ground conditions. However, the additional thermal performance 
standards at Stamford Brook were not fully communicated to the design consultant 
who designed the foundation and slab to meet normal thermal requirements. 
Fortunately, this error was picked up in the early stages of the development 
(Roberts, Andersson, Lowe, Bell & Wingfield 2005), construction was immediately 
  59  
halted whilst the design fault was corrected, and all subsequent dwellings were 
constructed will the floor slab laid correctly. This incident highlights the importance 
of a robust quality control system that is able to identify such mistakes early on in 
the construction process so that any necessary rectification measures and 
improved training procedures can be put in place to avoid any recurrence, which in 
this case they were, quite successfully. It also illustrates the importance of 
communication throughout the design and construction process. 
 
Floor Slab Extends 
across External Cavity 
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Figure 21 – Incorrectly constructed floor slab (A) and floor-wall junction design 
drawing (B) 
CONSTRUCTION TOLERANCES 
65 It would be expected that the construction techniques used at Stamford Brook will 
give rise to a range of construction tolerances in the distances between 
components, cavity/wall widths, mortar bed depths and other areas of construction 
that are reliant on manual placement of material and components. An example of 
the effect that the expected variability in these construction tolerances can have on 
performance is illustrated by the window head detail used at Stamford Brook. The 
design of the window head detail junction underwent several iterations during the 
initial design phase of the project (Roberts et al 2004) which reduced the thermal 
performance of the detail. In particular, the purity of the original design concept of 
separate steel lintels for inner and outer leafs instead of the more normal 
combined steel lintel was compromised due to the use of a lintel with a protruding 
toe on the bottom flange for the inner leaf (see Figure 22). The intended purpose 
of the flange was to provide support for the plasterboard lining in the window 
reveal. However, the flange reduced the designed gap between the steel lintels to 
only 42mm as shown in Figure 22A. Observations and measurements taken by 
the research team of the distance of this gap as constructed showed that the 
actual gap could be as low as 20mm (Figure 22B), which would have increased 
thermal bridging at this point. In addition, the poor placement of insulation between 
the lintels (Figure 10) would have degraded thermal performance even further. 
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Figure 22 – Gap between window head lintels as designed (A) and as built (B) 
66 Thermal analysis of the window head detail taking into account all the observed 
design compromises and construction faults gives a value for linear thermal 
bridging of this detail as constructed (worst case) of 0.203 W/mK (Wingfield, Bell, 
Miles-Shenton, Lowe & South 2007 – see also paragraph 121). This compares to 
the thermal bridging for the detail constructed as designed (fig. 22A) of 0.068 
W/mK.12 This is a 200% increase in actual thermal bridging compared to the as 
designed value and some 12 times the optimal value (see paragraph 121). The as 
constructed value also approaches that for a window head with typical combined 
steel lintel of 0.3 W/mK given in Appendix K of SAP 2005 (BRE 2005). The 
increase in thermal bridging at the window head over the design value would have 
the effect of increasing the predicted carbon emissions from a 73m2 semi-
detached dwelling by 0.3 kgCO2/m2. 
67 Another example of the way that construction tolerances can affect thermal 
performance is illustrated by the roof truss overhang at the wall plate in the Bryant 
dwellings. According to the design drawings (Figure 23A) the truss overhang 
should be 50mm. Observations of actual construction showed that the overhang, 
as built, was normally much smaller than this, and was typically around 10mm 
(Figure 23B). The effect of this would be to reduce the amount of insulation at the 
eaves junction and therefore increase the level of thermal bridging at this point. 
This effect would be further exacerbated by the fact that in some dwellings the loft 
insulation was not properly installed. This meant that the cellulose insulation 
material did not properly fill the eaves gap right up to the timber baffle on the 
underside of the roof as shown by the example in Figure 24. 
68 When the effects of the variability in construction tolerances across the range of 
details in a typical house are combined, they would be expected to have a 
significant detrimental effect on thermal performance. However, it is not believed 
that issues of tolerance and construction variability are properly considered in 
                                                     
12 This compares with a Ψ value of 0.016 W/mK (Table 5) for t
 in line with the insulation and no extended toe. The compromise of the toe and a shift in win
position made only a small difference to the Ψ value but was, clearly, susceptible to tolerance and 
buildability degradation.  
he initial, unmodified, window head design - 
dow window
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design. Indeed, it is rare in the UK for new house designs or variations in design to 
be prototyped and fully tested before construction of houses for sale. 
 
 
A 
Overhang = ~10mm 
B  
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 23 – Roof truss overhang at wall plate as designed (A) and as built (B) 
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Figure 24 – Lack of cellulose insulation in loft at eaves junction 
CONSTRUCTION SEQUENCING 
69 The sequence and timing of the various individual sub-processes that form the 
whole construction process are critical to the final performance of the structure in 
terms of optimising airtightness, ensuring continuity of the insulation layer and 
minimising the potential for thermal bypasses. Problems with sequencing can 
occur as a result of poor planning of the construction process, lack of detailed 
design drawings or design advice, a lack of material or component supplies at the 
required times, a lack of appropriate trades people at required times, faults arising 
from the rectification of construction errors requiring rework or simply a lack of 
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understanding by designers and site management teams of the optimum 
construction sequence for the different construction forms. This lack of 
understanding is reinforced by a failure to prototype complex and potentially tricky 
details, and lack of feedback on experience on site. 
70 An example at Stamford Brook of the impact of sequencing issues caused by a 
combination of poor planning and the need for remedial work is the routing of 
ducting and pipework through the insulated sections of a pitched roof in room-in-
the-roof dwelling designs. Observations by the research team showed that ducting 
for the mechanical ventilation system and soil vent pipes were routed through the 
insulation layer of the pitched roof as shown in Figure 25 A, B and C rather than 
via a separate boxed in duct run inside the insulation layer. The consequence of 
this decision would be to reduce the effectiveness of the insulation layer at this 
point. There would also be other effects such as the potential for condensation of 
water within the MEV ducting as the duct is in on the outside of the insulation 
layer. Gaps will also be formed between the insulation and air barrier which would 
give rise to thermal bypassing and potential air leakage paths. It can also be seen 
that in order to get the MEV duct into the ceiling, several sharp bends in the duct 
run have been made which would cause a significant air flow restriction. 
71 Discussions with the site team revealed that the decision to route the ducts 
through the insulation layer was taken on site in the absence of detailed design 
guidance on the drawings. The problem was exacerbated further when, after the 
roof had been boarded over, it was realised that the installation team had forgotten 
to install one of the soil vent pipes. The decision was then taken to remove the 
boarding and insulation in order to install the soil vent pipe as shown in Figure 25 
D and E. This remedial work has damaged the membrane and it is doubtful 
whether the insulation could be effectively reinserted through the hole shown. All 
these faults are of course hidden in the final finished construction as shown in 
Figure 25 F. However, thermal imaging of the affected area from the inside of the 
completed dwelling when heated, highlights the detrimental effect of this process 
on thermal performance. The infra-red image of the ceiling shown in Figure 25 G 
shows that the surface temperature of the section of ceiling with the duct work (left 
hand side of picture) is at around 18°C to 19°C whereas the rest of the ceiling 
(right hand side of picture) is at around 21°C to 22°C showing that the U-Value of 
the section of roof with the ductwork has been seriously degraded. 
72 It is clear that this situation could have been avoided if better design information 
had been available to the site team and also with better control of the sequencing 
of the various construction tasks. The experience of the Leeds Met team across a 
range of construction sites in the UK is that, generally speaking, information on 
optimum sequencing is not given on design drawings and other general design 
documentation. It is also apparent that requirements for pipe runs and other 
services and the consequences of poor placement are not always fully considered 
during the design process. This could become a critical factor in design as 
mechanical extract systems and whole house balanced ventilation systems 
become more common as is likely in low carbon house designs. Poor sequencing 
also illustrates the discontinuity between the design process and the construction 
process. 
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Figure 25 – Routing of MEV ducting and soil vent pipe via insulated sloping roof 
section 
73 One of the most compelling demonstrations at Stamford Brook of the potential 
influence that a relatively small change in sequencing can have on performance is 
the effect of the construction of the top floor ceiling on levels of airtightness. 
Common construction practice in the UK is to erect the room partitions on the top 
floor prior to installation of the plasterboard ceiling13. This leaves numerous 
potential air leakage paths into the loft space at the junctions between the partition 
walls and ceiling which would need to be carefully sealed in order to achieve good 
levels of airtightness. The alternative construction sequence of erecting the 
ceilings before the partitions is an effective way of avoiding this problem (Figure 26 
A). Both developers at Stamford Brook were reluctant to adopt the strategy of 
ceilings up first as they were concerned with potential hazards to electricians and 
plumbers working in the loft once the ceiling had been boarded out. Instead the 
developers chose to minimise the potential for leakage by using timber headers at 
the top of the partitions as shown in Figure 26 B. However, following a run of poor 
pressure test results Bryant decided to switch to the ceiling-first approach. Since 
implementing this change, the airtightness of Bryant built dwellings at Stamford 
Brook improved dramatically and they now regularly achieve air permeability levels 
of 4 m3/(h.m2)@50Pa and below at Stamford Brook. Leakage path testing using 
smoke detectors has shown that in Bryant dwellings there is now no leakage via 
                                                     
13 One is tempted to refer to this practice as “standard construction practice” however this would 
misrepresent what is done. From observations on this project and others it would appear that there is no 
“standard practice”, rather there is only what happens to be the policy of each developer and even that 
may vary from site to site depending of the view of the site team.   
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the top floor partitions whereas in the case of Redrow, who still use the timber-
header approach, there is still significant leakage via partitions into the loft space. 
Indeed, such has been the perceived benefit of the ceilings-first approach that 
Bryant has now adopted this strategy nationwide. There are added benefits to the 
ceilings-first method such as reduced construction complexity as well as quicker 
and easier installation of the ceiling boards with associated reduced materials 
wastage due to less board cutting. It is also a highly visual process that makes it 
easier to check compliance. It should also be borne in mind that using the ceiling-
first approach will not on its own solve all the problems of air leakage into the loft 
via the ceiling. There will remain issues of leakage via the soil stack, leakage 
around the ceiling-wall junction, leakage via penetrations for lighting and 
ventilation and leakage associated with the loft hatch. 
 
 
 
 
 
 
 
 
Figure 26 – Top floor ceiling construction – plasterboard ceiling first (A) and 
partitions first (B) 
A B
74 Another illustration of the problems that can be caused by poor sequencing is 
related to the order of construction of the inner blockwork leaf relative to the outer 
brickwork leaf. In cases where a substantial height of outer brickwork is 
constructed before the inner blockwork above the position of the intermediate floor 
(see examples in Figure 27) difficulties arise in accessing the outer face of 
blockwork as the construction of the inner blockwork has to be carried out from the 
intermediate floor, which is being used as a working platform. This in turn causes 
problems of mortaring the joints in the external face of the blockwork and also 
mortaring around the built-in joists, both of which are critical to the construction of 
the air barrier. This problem illustrates the lack of guidance and documentation 
available to the site trades and sub-contractors as to what are normal procedures 
and methods for common tasks such as wall construction. One solution would be 
to provide sufficiently detailed documentation for common procedures. However, 
this would not necessarily prevent bricklayers constructing walls in this way. An 
alternative approach would be to view the problem as a system failure and to 
reassess the whole sub-process of wall construction and its relationship with other 
sub-processes within the whole construction process. This would open up a range 
of potential solutions. For example, by choosing to support the intermediate floor 
joists on joist hangers rather than building them into the wall, this would eliminate 
the need to mortar around the joist ends and would also mean, for safety reasons, 
that it would not be possible to use the intermediate floor as a working platform 
until a sufficient number of courses of block had been laid over the top of the joist 
hangers. Designers might also consider other options for construction of the 
intermediate floor such as in-situ concrete floors which not only improve 
airtightness but also potentially remove the need for wall ties in the party wall. If 
insulation batts were used in preference to blown-in insulation, then this would 
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have required that the inner blockwork wall lifts were constructed before the 
brickwork. 
 
 
 
 
 
 
 
 
 
 
Figure 27 - Intermediate floor construction – external leaf built before inner leaf 
INAPPROPRIATE MATERIAL AND COMPONENT SELECTION 
75 Observations have shown that some construction processes were made more 
difficult or thermal performance/airtightness degraded by the use of inappropriate 
materials or components. In many cases these issues are common to masonry 
construction across the UK. For example, there is a mismatch in dimensions 
between the height of a standard concrete block and mortar course (215mm + 
10mm = 225mm) and the height of the most commonly used engineered I-beam 
joists which are typically 241mm. This results in a gap in the construction of the 
intermediate floor of around 16mm that has to be filled with mortar (as shown in 
Figure 28). The consequence of this is to cause a further mismatch in the 
alignment of the coursing of the blockwork wall with the coursing of the brickwork 
wall. This means that wall ties do not align properly and the bricklayer has to 
compensate for this by adjusting the thickness of mortar beds higher up the wall. 
This was a particular problem at Stamford Brook as the plastic wall ties are 
relatively stiff compared to normal steel wall ties and can break if bent too far. The 
simple solution here is to use joists and blocks that match in size. Engineered I-
beam joists are readily available in heights of 225mm from a range of 
manufacturers so this issue is not the result of a lack of suitable components. We 
are unsure as to the exact reason why 241 mm joists were selected at Stamford 
Brook, but suspect that it is probably a combination of cost and acoustic 
performance. We know that the guidance in Part E of the building regulations 
(ODPM 2004) requires that internal floors meet a minimum airborne sound 
insulation value of 40dB when tested in the laboratory. Typically this would require 
that timber intermediate floors contain a 100mm thick layer of sound absorbent 
mineral wool. However, laboratory tests of 241mm I-beam joists have shown that 
they can just meet the 40dB criteria (BRE 2003), so using these in preference to 
shallower joists would save the cost of the mineral wool layer. 
76 It is possible to think of other design changes that would further simplify the 
construction of the intermediate floor such as using joist centres appropriate for 
standard block widths so that blocks do not have to be cut to fit. It is doubtful that 
the implications of the selection of joist size on buildability were fully appreciated 
by the developers’ design and costing teams. We have concluded from these 
findings and other similar observations that house design is probably dominated 
by simplistic cost considerations and that the design processes do not properly 
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cost in the advantages of designing for construction and design simplification. This 
suggests a lack of appropriate design and costing tools, poor process mapping 
and a lack of understanding by designers of the system complexities and 
interactions of the construction process. A systematic reassessment of the sub-
process of intermediate floor construction might suggest different approaches such 
as the use of solid concrete floors or other construction methods that could have 
other process and performance synergies. For example, the use of concrete 
intermediate floors could have added benefits in terms of additional thermal mass, 
better acoustics, and improved airtightness, structural stability and fire 
performance. Depending on how services were routed horizontally, concrete floors 
might also reduce the overall building height. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 28 – Mismatch between joist height and block height for built-in joists 
PRODUCT SUBSTITUTION 
77 Several instances of product substitution were observed which gave rise to issues 
of buildability or performance. For example, in one dwelling the research team 
observed that an intermediate floor had been built on one supporting wall with a 
combination of both built-in joists and joists supported on joist hangers as shown 
in Figure 29. The construction specification required the use of joist hangers only 
for connections to other joists or beams. The reason given by the site operatives 
for the apparent confusion in this dwelling was that the there were an insufficient 
number of floor joists in stock on site that were long enough to be built in to the 
wall, but there were some shorter ones available that were just long enough if 
used with hangers. The consequence of this was that there was a mismatch of 
around 10mm between the height of the floor supported on the joists on hangers 
and the height of the floor on the built-in joists. There were further complications 
when it was realised that the bricklaying team had begun to load the floor with 
blocks for the construction of the next wall lift but that an insufficient number of 
block courses had been laid over the joist hangers which could have led to a 
collapse if the floor had been overloaded. The bricklaying team had to quickly 
remove the blocks from the intermediate floor. It is probable that the use of the two 
types of support system would have also degraded the acoustic performance of 
the floor. 
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Figure 29 – Intermediate floor built with combination of built-in joists and joists 
on hangers 
78 As part of their continual assessment of costs, the developers identified a UK 
source of front doors that would meet the required Stamford Brook performance 
specification at a lower cost than the existing doors supplied from Denmark. When 
the research team checked the first installations of these new doors it was 
observed that, in some cases, the doors came as a set with a sidelight window as 
shown in Figure 30. However, it was realised that, although the door would match 
the desired performance specification, the sidelight would likely not meet the 
maximum window U-Value requirement of 1.3 W/m2K. In fact, when the thermal 
performance of the sidelight was checked with the door manufacturer it was 
discovered that the U-Value of the sidelight was only 1.7 W/m2K. This 
demonstrates that care is required when sourcing materials and components in 
order to ensure that all parts of the specification are met and that suppliers need to 
be given sufficiently detailed information on required performance. 
79 The windows at Stamford Brook were constructed with proprietary insulated 
window former cavity closers to minimise the thermal bridge at the window jamb 
and sill (see Figure 31 A). However, it was observed in several instances that the 
cavity closers had been replaced with plain mineral wool closers as shown in 
Figure 31 B and the specified closers had been removed and used on another 
plot. In many cases the mineral wool closers were pushed up to 50mm into the 
cavity, which would have created an air gap around the edge of the window frame, 
thus increasing the size of the thermal bridge at this point. The proprietary closers 
were supplied as complete window sets specifically marked for each plot. Further 
observations showed that the window closer sets were being used in the wrong 
plots and in the wrong windows, sometimes giving rise to a mismatch between the 
height of the window and the height of the closer. 
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Figure 30 – New door and sidelight window 
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Figure 31 – Window openings with specified cavity closers (A) and non-standard 
closer (B) 
80 One of the developers used foam end caps to help provide an effective air seal 
between the I-beam joists and blockwork when the joists are built into the wall 
(Figure 32 A). The foam end caps were supplied in a range a sizes to suit the 
various flange widths and web heights in use on site. However, it was clear that 
the construction teams were not all aware of this fact and the wrong sized end 
caps were frequently used as shown in Figure 32 B. This would have the 
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consequence of making it more difficult to seal the joists to the wall which could 
potentially affect levels of airtightness. 
 
A B 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 32 – Foam end caps for I-beam joists 
Airtightness 
PRESSURE TEST RESULTS 
81 The basic strategy for achieving the EPS08 airtightness target of 5 m3/(h.m2) @ 50 
Pa at Stamford Brook is outlined in project Deliverable 2 (Roberts et al 2004). The 
main airtightness specific design measure that was adopted by the developers 
was the use of a 2mm to 4mm parging layer of render that was applied to the 
internal blockwork of all external walls and party walls, the function of which was to 
seal the walls and mortar joints. This was proposed as an alternative to fully wet 
plastered walls due to concerns about drying times. In addition to the physical 
design measures, comprehensive training on the requirements and procedures for 
ensuring airtightness was provided by the Leeds Met team for management 
teams, site operatives and sub-contractors (Roberts et al 2004). The training 
covered the airtightness design measures for each of the different on-site trades to 
ensure that all operatives were aware of the construction requirements and the 
consequences of poor workmanship. As well as this formal training, informal 
feedback was provided to the developers after each individual pressure test. 
82 The uncertainties of the developers’ build programmes, and the expected short 
window of opportunity for testing between completion of a dwelling and handover 
to the client, meant that it was not possible to develop a statistically randomised 
sample for pressure tests. Instead, an ad hoc strategy for airtightness testing was 
adopted. Thirteen initial tests were conducted between February 2005 and May 
2005. These first tests were focused on dwellings constructed during the very first 
phase of construction. This first series of pressure tests were intended to 
establish whether the design strategy and training regime had resulted in dwellings 
with air permeabilities within the target of 5 m3/(h.m2) @ 50 Pa and to provide 
feedback to the developer on their initial performance. Following these initial tests 
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83 A total of 44 individual dwellings were pressure tested at Stamford between 
February 2005 and June 2007. The results are summarised in Table 6 and Figure 
33 and are discussed in more detail in project Deliverables 5 and 6 (Wingfield, 
Bell, Bell and Lowe 2006, Miles-Shenton, Wingfield & Bell 2007). The mean air 
permeability was 4.5 m3/(h.m2) @ 50 Pa. This is within the EPS08 target of 5 
m3/(h.m2) @ 50 Pa. However, it should be pointed out that 32% of the 44 dwellings 
tested exceeded the design target. It can be seen that the best results were 
obtained with the simpler 2-storey dwelling types with the worst results coming 
from the more complex 2-½ storey room-in-roof designs where they are specific 
design issues to overcome that are related to the continuity of the air barrier 
around the junction between the wall and sloping section of ceiling. 
Table 6 – Summary of pressure test results 
Building Form Sample 
Number 
% of 
sample 
meeting 
target of 5 
Air Permeability Volumetric Leakage 
m3/(h.m2) 
@ 50Pa 
Standard 
Deviation 
ach @ 
50Pa 
Standard 
Deviation 
1-Storey Apartment 3 67% 4 2.5 5.7 3.5 
2-Storey Detached 6 83% 3.5 1.4 3.2 1.4 
2-Storey Terrace/Semi-detached 12 100% 3.7 0.9 3.9 0.9 
2½-Storey Terrace/Semi-detached/Detached 14 43% 5.4 2.2 4.7 1.9 
3-Storey Terrace/Semi-detached/Detached 9 56% 4.9 1.1 4.4 1.1 
All Building Forms 44 62% 4.5 1.7 4.3 1.7 
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Figure 33 – Bar chart of air permeability results 
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84 The airtightness of the dwellings at Stamford Brook is significantly better than the 
typical performance of UK dwellings. For example, a comparison of the air 
permeability probability distribution for Stamford Brook with that of the Energy 
Saving Trust’s 99 dwelling ADL1 2002 compliant dataset (Grigg 2004) is shown in 
Figure 34. The mean air permeability of the EST dataset was 9.2 m3/(h.m2) @ 50 
Pa compared to the 4.5 m3/(h.m2) @ 50 Pa achieved at Stamford Brook. These 
data illustrate that the Stamford Brook dwellings are significantly more airtight than 
typical modern UK dwellings with a much narrower distribution. The Stamford 
Brook results are also better than those recorded in a Leeds Met study of the 
airtightness of UK dwellings constructed to meet the requirements of ADL1 2002 
(Johnston, Miles-Shenton & Bell 2006) which ranged from 4.0 to 16.5 m3/(h.m2) @ 
50 Pa, with a mean of 11.1 m3/(h.m2) @ 50 Pa. The Stamford Brook results also 
compare well to the mean air permeability of 6.34 m3/(h.m2) @50 pa for five 2-
storey maisonettes tested on the BedZed development where the air permeability 
target of 2 m3/(h.m2) @ 50 Pa was much lower than that at Stamford Brook (ARUP 
2003). 
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Figure 34 – Air permeability probability distribution: Stamford Brook and EST 
datasets 
85 It is interesting to compare the airtightness of the 2-½ storey dwellings from 
Stamford Brook with the available data on similar 2-½ storey dwellings constructed 
at BedZed and St Nicholas Court in York. A bar chart comparison of the results 
from the five 2-½ storey houses in the Stamford Brook detailed airtightness study 
with the published results from BedZed (ARUP 2003) and St Nicholas Court 
(Johnston, Wingfield & Miles-Shenton 2004) is shown in Figure 35. Given that the 
air permeability target at both Stamford Brook and St Nicholas Court was 5 
m3/(h.m2) @ 50 Pa and at BedZed was 2 m3/(h.m2) @ 50 Pa, it can seen that the 
dwellings at Stamford Brook outperformed those on both the other developments 
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Figure 35 - Comparison of the airtightness of 2-½ storey dwellings 
86 The very first pressure test results recorded at Stamford Brook between February 
2005 and May 2005 were very promising ranging from around 2 to 3 m3/(h.m2) @ 
50 Pa. However, test results showed that there was a gradual deterioration in 
performance over time and by April 2006 the mean air permeability of houses14 
had risen to over 5 m3/(h.m2) @ 50 Pa. This general upward trend in results can 
be seen in Figure 36. 
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Figure 36 – Trend in pressure test results: February 2005 to April 2006 
                                                     
14 Not including flats, by 7th April 2006 28 houses had been pressure tested at Stamford Brook by the 
Leeds Met research team with an average mean air permeability of 5.02 m3/(h.m2) @ 50 Pa. 
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87 Possible reasons for this deterioration in performance over time are discussed in 
project Deliverables 5 & 6 (Wingfield et al 2006, Miles-Shenton et al 2007) and 
included factors such as a shift in focus away from airtightness, inadequate quality 
control procedures, training issues and changes in personnel. This shift in 
performance raised concerns and the PII project aims were revised to allow the 
research team to work more closely with the design and construction teams to 
resolve airtightness issues and to study the improvement process in some detail 
based on a series of detailed case studies of problematic dwelling types. Five 2½ 
storey dwellings were specially selected for the study as they contained a greater 
degree of design complexity. In addition, four dwellings that were undergoing 
coheating tests during the winter of 2006-2007 were also included for comparison 
in the study as they were all of comparatively simple rectilinear design with only a 
limited number of complex details such as recessed front doors and bay windows. 
The airtightness study involved close observation of the construction process with 
a photographic record taken of all the critical stages before being pressure tested 
on completion. Detailed leakage detection was undertaken using smoke guns 
under pressurisation and infra-red thermal imaging under depressurisation. 
88 When the timeline plot of pressure tests is extended to include the data from the 
airtightness study along with other later results supplied by the developers (Figure 
37), it can be seen that there has been a significant improvement in performance 
compared to that obtained during October 2005 to April 2006. It is also apparent 
that there has been a dramatic improvement in performance of the more complex 
2- ½ storey dwelling types. It can be seen from Figure 37 that there are effectively 
three different phases with three different levels of performance. These phases are 
the initial testing period from February 2005 to May 2005, the middle testing phase 
from October 2005 to April 2006, and the final testing phase from September 2006 
to June 2007. 
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Figure 37 – Trend in pressure test results: February 2005 to May 2007 
89 Five of the dwellings from the airtightness study were retested, which offered an 
opportunity to investigate the impact of secondary sealing on airtightness. The 
initial test results and re-test results for these 5 dwellings are given in Table 7. In 
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the case of plots B116, R110 and R111 the retest followed observations of partial 
degradation of secondary sealing over the period of the coheating tests. It is likely 
that these failures were caused either by the inability of the sealant used to 
withstand the size of the shrinkage movements or adhesive failure at one of the 
surfaces, probably associated with inadequate surface preparation. The 
consequence of these failures was an average increase in permeability of over 
0.64 m3/(h.m2) per dwelling and a percentage change ranging from +13% to 
+30%. In plot R116 additional secondary sealing was applied in order to improve 
airtightness following a disappointing test, whereas plot B121 was initially tested 
prior to any secondary sealing purposefully to observe its effect on the overall 
airtightness of the dwelling. This resulted in an average reduction in the mean air 
permeability of 0.90 m3/(h.m2) 15 with percentage change ranging from –17% to -
22%.   
 Table 7 - Comparison of mean air permeability for initial pressurisation tests and 
re-tests 
Plot Mean Air Permeability  
(m3/(h.m2) @ 50Pa)
Difference      
(m3/(h.m2)) 
Percentage 
Change 
Initial test Re-test 
B116 2.75 3.57 + 0.82 +30% 
R110 4.03 4.78 + 0.75 +19% 
R111 2.84 3.20 + 0.36 +13% 
R116 5.34 4.45 -  0.89 -17% 
B121 4.17 3.27 -  0.90 -22% 
 
90 Given the small number of retests and the fact that the results are largely 
anecdotal it is not possible to draw any firm conclusions from these data. However 
two tentative points emerge: 
a) Although not the major component, the impact of secondary sealing, at the level 
of airtightness achieved in the dwellings tested, can be reasonably significant at 
between 30% and 13% of the initial test result. 
b) Secondary sealing is prone to degradation over a relatively short time period. 
91 The degradation of secondary sealing observed in the co-heating dwellings (B116, 
R110 and R111) will have been affected, to some extent, by the relatively high 
internal temperatures (between 25 and 29°C) maintained during the 4 week test 
period. However this is more likely to have simply accelerated effects that would 
have happened during the first year, particularly as temperatures rise and drying 
takes place over the summer months. Visual observations during the tests 
indicated drying, shrinkage and settlement at the intermediate floor perimeters 
causing the floor to skirting gap to open in all properties. In a number of cases this 
gap expansion appeared to be beyond the elastic and adhesive capabilities of the 
sealant used. This is not altogether surprising as the type of flexible silicone 
sealants suitable for this purpose tend to have a movement tolerance of around 
30~50% and the gap between skirting and floor can be expected to increase by 
double that over time (NHBC 2006) and even greater on timber floors with larger 
                                                     
15 For the pressurisation re-test plot B121 the blower door was positioned in the rear entrance door, for 
the initial test it was located in the front door. However this is not thought to have affected the results 
significantly.  
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spans where deflection and deformation can take place caused by heavy furniture 
and usage. Similarly, large gaps and cracks appeared around other wooden 
elements where less flexible sealants had been utilised, most noticeably around 
stairs, window sills and loft hatches where a water-based decorators’ caulk had 
been applied. Also observed was the adhesive failure of the sealant, which is likely 
to have been a result of inadequate surface preparation. Examination of failed 
sealant often revealed that the surface was dusty prior to application or the sealant 
had been applied over debris. Figure 38 illustrates some of the observed failures 
in the secondary seals. 
 
 
 
 
 
 
 
 
 
Figure 38 – Shrinkage and cracking of secondary sealing following coheating test 
92 Historically, much of the guidance on building airtight dwellings has placed an 
unduly high priority on the use of secondary sealing, creating a misconception 
amongst many within the industry that it is the boundaries visible from inside the 
completed dwellings that form the primary air barrier. To some extent this has 
continued and features in some of the generic details in the accredited detail set, 
which often show sealing in secondary areas such as skirting board and floor 
junctions (DEFRA 2001, BSI 2007). Without a clear and precise definition of where 
and what constitutes the primary air barrier in design and other guidance 
documentation, misunderstandings will continue to occur.  With so many of the 
internal voids connected, a point of air leakage detected in one place may be far 
removed from the eventual point of air leakage from the dwelling and, unless all 
the points of entry into all the connected voids are sealed, this method of reducing 
air permeability will never be completely successful and is unlikely to be robust in 
the long term. In our view, the time, effort and money spent on sealing many of 
these secondary areas would be much better spent by concentrating on the 
primary air barrier where the actual air leakage from the dwelling is occurring. The 
utilisation of secondary sealants to provide a secondary air barrier may have some 
benefit in the short-term in reducing the air permeability of dwellings for the 
purpose of passing a pressurisation test but it is not a robust long-term solution. 
DISCUSSION OF STAMFORD BROOK AIRTIGHTNESS DATA 
93 The analysis of the qualitative and quantitative results from the detailed 
airtightness study demonstrate that the technology adopted (cavity masonry 
construction) is perfectly capable of delivering the specified target air permeability 
of 5 m3/(h.m2) @ 50 Pa, even in dwellings with complex roof forms. Only one of 
the 9 dwellings was above the target. The group had a mean permeability of 3.8 
and a range between 2.67 to 5.45 m3/(h.m2) @ 50 Pa. The results from the 44 
dwellings tested over the whole project suggest also that a level of 2 and below is 
achievable on a reasonably consistent basis. However, it is clear that if a target of 
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5 and below is to be achieved consistently, considerable improvement in the 
processes through which the technology is applied will be required. As the industry 
strives to meet ever tighter carbon standards to 2016 and beyond, improvements 
in design and construction processes will become unavoidable. 
94 A full discussion of the airtightness test results obtained at Stamford Brook is given 
in the Project Interim Reports No 5 (Wingfield, Bell, Bell & Lowe 2006) and No 6 
(Miles-Shenton, Wingfield & Bell 2007) and includes an analysis of the data in the 
context of the detailed construction observations and leakage path assessments 
by smoke detection and infra-red thermal imaging. From this analysis of 
airtightness performance at Stamford Brook we have reached the following broad 
conclusions: 
a) Design: Contrary to advice given by, among others the BRE, between 2004 
and 2006, design is crucial and there is an urgent need to re-engineer 
fundamental airtightness design processes. In the first instance the design 
process should ensure that the primary air barrier is identified, specified and 
located at an early stage. As design progresses detail design should ensure the 
continuity of the air barrier at all junctions and provide information on such 
issues as construction sequence, so as to ensure the effective construction of 
what has been designed. We have observed a tendency for design effort to shy 
away from complex problems and leave these to be resolved on site. The 
opposite is needed and designers need to focus more effort on complex 3 
dimensional junctions, service penetrations and so on. 
b) Quality control: The overwhelming conclusion from the observations and 
analysis of construction in this study, and from a more general study of the 
construction phase of the project as a whole, is that quality control processes 
are extremely diffuse with a number of actors playing similar but different roles 
which are almost always carried out in isolation. It is perhaps not surprising that 
with no clear airtightness quality control process in place, sequencing was often 
out of phase and known errors were repeated time and time again. The other 
key conclusion to emerge is that testing and the presence of a team of 
individuals dedicated to monitoring construction and providing feedback is 
essential to any quality control process. 
c) Workmanship: Workmanship is often cited as being the main reason why 
airtightness standards are not achieved in house building in the UK. At 
Stamford Brook a focus on workmanship, rather than making design changes 
was the approach chosen by the developers for the dwellings included in this 
study. Despite that fact that all but one of the test dwellings achieved an air 
permeability of less than 5 m3/(h.m2) @ 50 Pa, we remain unconvinced that 
focusing on workmanship per se will lead to a consistently high (over 95%) 
“pass” rate at anything much below 5 or 6 m3/(h.m2) @ 50 Pa. Of course, 
workmanship is important but, very often, it is the context in which trades have 
to work, the lack of specific training, the buildability of designs, the lack of 
detailed design and the lack of a general quality control process that underlie 
many workmanship problems. If such issues are not addressed, workmanship 
will always appear to be poor. 
d) Training: The action research approach included the provision of additional site 
and trade specific training regarding airtightness. However, with staff turnover 
and an increase in site staff numbers, there was a tendency for training to be 
relaxed. Towards the end of the airtightness study this began to be tackled by 
holding an air tightness awareness day, but more needs to be done to keep 
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these issues to the fore. In general, training should be seen as a constant 
requirement with day-to-day programmes in place for ensuring that existing 
teams are refreshed, new teams receive appropriate induction and all teams 
receive clear instructions about the design they are responsible for constructing. 
e) Materials and components: The most striking observation about the 
application of materials and components were the number of occasions on 
which materials intended for one location were used in another. This resulted in 
the use of under or oversized components and/or inappropriate materials 
coupled with significant modifications to construction details as operatives 
sought to “work round” the problems created. Scavenging materials from one 
dwelling to finish another (not always of the same type) seemed to be an 
acceptable way of meeting dwelling completion dates but often at the cost of 
reduced airtightness. In addition, there was a general lack of component and 
material testing and evaluation as part of a formal quality control process. At its 
most basic level a number of specified components, particularly roof lights and 
loft hatches, did not perform as expected. Similarly, changes in specification 
with the intention of improving performance (for example, joist end caps) or 
reducing cost were not routinely evaluated, sometimes leading to no 
improvement or reduced performance. 
f) Sequencing: The build sequence adopted often presented problems of 
accessibility when constructing the air barrier and maintaining its continuity. In 
addition to hindering the construction of an effective air barrier, the lack of 
detailed planning of work sequences often led to an approach that appeared to 
be one in which a completed detail was constructed then damaged or 
dismantled for a subsequent installation before being repaired or reconstructed. 
Very often damage to the air barrier was involved, damage that could not be 
adequately repaired. This “build – damage – install – repair” approach is an 
inefficient and unnecessary process. We believe that a more explicit 
consideration of construction sequence both as a design criterion and in 
detailed construction planning would bring long term resource benefits as well 
as improving airtightness. 
g) Communication: This and other studies at Stamford Brook have highlighted 
the critical nature of communication. It is clear that there is considerable scope 
for improvement in flows of information both upwards and downwards 
throughout the organisations involved whether developer, designer, 
subcontractor or individual trade. Very often, design information was not 
available, not at the right level of detail, confusing or just not referred to by 
operatives. This led to a rather diffuse process as operatives followed their 
instincts rather than using detailed design information. At a more general level 
there did not appear to be any particularly well developed mechanism for 
feeding back information on airtightness performance, nor was it clear how the 
design and construction lessons were being absorbed for use in making 
improvements to processes or actual designs. To a large extent this is linked 
with our conclusions on the need for a clearly defined quality control process, 
for without such a process there can be no definition of problems, identification 
of their causes or framing of solutions. 
95 At Stamford Brook we developed a technology for airtightness that, at least in 
principle, worked but we identified various parts of the process that tolerated 
incomplete design information, that gave insufficient attention to detailed 
sequencing of operations, that were not systematic in their control of quality and 
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96 To the extent that all on-site processes tend to have similar characteristics, 
irrespective of the construction technology employed, the problems and issues 
identified have resonance beyond the realms of masonry construction in general 
and the Stamford Brook project in particular. Whatever the technology, exacting 
carbon emission standards will require exacting design and construction 
processes and this is something that the mass house building industry has not had 
to face in the past. Inevitably, a retooling of construction processes must be 
undertaken. A close partnership between government and the industry will be 
crucial because retooling will require significant investment in research and 
development if the goal of low and zero carbon is to be achieved in mainstream 
house building. 
 
Coheating tests 
97 Coheating tests were carried out on six dwellings at Stamford Brook. Two 
separate dwellings were tested during the winter of 2005-2006 and a further two 
pairs of adjacent properties during the winter of 2006-2007. The results of these 
tests are described in interim project reports 5 and 7 (Wingfield et al 2006, 
Wingfield, Bell, Miles-Shenton, Lowe & South 2007). A summary of the dwelling 
types and size of the six test houses is given in Table 8. 
98 The results of the first set of coheating tests on plots 13 and 402 showed a 
significant discrepancy ranging from 75% to 103% between the measured whole 
house heat loss coefficient and that predicted from the fabric U-values and 
measured air permeability as shown in Table 9. Investigations of temperatures in 
the loft space and party wall cavity, together with thermal imaging of the party wall 
in the loft space indicated that a large part of the discrepancy could be due to a 
stack-driven thermal bypass operating via the party wall cavity. 
Table 8 – Summary of coheating test dwellings 
Plot No. Developer House Form GFA (m2) Test Date Comment 
13 Bryant 2-storey Semi-detached 73 Dec 2005 Bryant show house 
402 Redrow 3-storey Mid-Terrace 106 Jan 2006-Feb 2006 - 
116 Bryant 2-storey Semi-detached 73 Jan 2007-Feb 2007 Same type as plot 13, Adjacent to 117 
117 Bryant 2-storey Semi-detached 73 Jan 2007-Feb 2007 Same type as plot 13, Adjacent to 116 
110 Redrow 3-storey Mid-Terrace 137 Feb 2007-Mar 2007 Adjacent to 111 
111 Redrow 3-storey End-Terrace 141 Feb 2007-Mar 2007 Adjacent to 110 
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Table 9 – Coheating test heat loss coefficients - Plots 13 and 402 
Plot No. Predicted Heat Loss 
Coefficient (W/K) 
Mean Heat Loss Coefficient from 
Solar Corrected Data (W/K) 
Difference between Predicted 
and Corrected Heat Loss (W/K) 
13 63.8 111.7 ± 5.9 47.9 (75%) 
402 75.2 153.4 ± 3.3 78.2 (103%) 
 
99 The four coheating experiments conducted during the winter of 2006-2007 were 
designed specifically to explore the party wall bypass mechanism. Pairs of 
adjacent attached dwellings were chosen in order to maintain temperature control 
on both sides of the party wall and additional temperature sensors were placed 
within the party wall cavity. A photographic record of the construction of the four 
dwelling was taken at critical stages. In addition, a mineral wool-filled cavity sock 
was installed horizontally in the party wall cavity between each pair of dwellings at 
the level of the ceiling. This cavity sock was removed halfway through each test to 
determine its effect on the thermal bypass. A series of photographs showing the 
cavity sock being inserted into the party wall cavity during construction and then 
removed during the coheating test is shown in Figure 39. 
 
 
 
 
 
 
 
 
 
 
 
 D CB A 
Figure 39 – Horizontal cavity sock being inserted into party wall cavity during 
construction (A,B) and then being removed again halfway through the coheating 
test (C,D) 
100 Graphs of daily mean heat flux from the dwellings into the party wall cavity are 
shown in Figure 40 for plots 116-117 and in Figure 41 for plots 110-111. It can be 
seen that immediately after removal of the cavity sock from the party wall cavity 
there was a sudden increase in heat flux into the party wall cavity indicating that 
the horizontal sock had been cutting off the thermal bypass to some extent. Even 
with the sock in position there remained some heat loss via the party wall. The 
heat loss coefficient attributable to each side of the party wall was around 10 W/K 
with the sock in position and when the cavity sock removed was 19 W/K for plots 
116-117 and 38 W/K for plots 110-111 (Table 10). The effective U-values ascribed 
to each side of the party wall with the sock in position ranged from 0.18 to 0.26 
W/m2K and with the sock removed 0.5 to 0.63 W/m2K. These U-values are higher 
that that of the external wall (U-Value = 0.23 W/m2K), ground floor (U-Value = 
0.172 W/m2K) and ceiling (U-Value = 0.142 W/m2K). 
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Figure 40 – Daily mean heat flux into party wall for coheating test on plots 116-
117 
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Figure 41 - Daily mean heat flux into party wall for coheating test on plots 110-111 
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Table 10 – Coheating test results – Bryant 116-117 and Redrow 110-111 
Test Dwellings Mean Party Wall Heat Loss 
Coefficient (W/K) 
Effective Single-Sided Party Wall 
U-value (W/m2K) 
Before Sock 
Removal 
After Sock 
Removal 
Before Sock 
Removal 
After Sock 
Removal 
Bryant 116-117 10.1 19.2 0.26 0.50 
Redrow 110-111 10.7 37.9 0.18 0.63 
 
101 An infra-red image of the block work of the party wall in the loft of plot 117 with the 
horizontal cavity sock in position is shown in Figure 42 and after the horizontal 
cavity sock had been removed is shown in Figure 43. Both pictures were taken at 
around midday, with the external temperature at around 10°C in both cases. With 
the sock in position, the temperature of the party wall was around 10°C with little 
variation with height. In comparison, the infra-red image of the party wall taken 
when the sock had been removed shows the block work at the apex at a 
temperature of around 16°C, with the rest of the wall ranging from 14 to 15°C. 
These pictures are compelling evidence of vertical flow of warm air up the party 
wall cavity when the sock had been removed and are probably the clearest 
qualitative demonstration of the bypass mechanism. 
 
 
 
 
 
 
 
 
 
 
 
Figure 42 – Infra-red image of loft party wall in Bryant plot 117 – sock in position 
 
 
 
 
 
 
 
 
 
 
 
Figure 43 – Infra-red image of loft party wall in plot 117 – sock removed 
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102 Analysis of the heat loss data, cavity temperatures and air flow measurements 
within the cavity have shown that the mechanism for heat loss via the party wall is 
driven by upwards air movement in the cavity. This air movement is generated by 
thermal stack effects and by pressure differences caused by the action of wind 
moving across the dwelling. Heat transfer from the internal conditioned spaces 
occurs by conduction through the single leaves of the party wall into the party wall 
cavity. A schematic of the proposed mechanism is illustrated in Figure 44. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 44 – Schematic of party wall bypass mechanism 
103 There is potential for considerable carbon savings for both newly constructed and 
existing dwellings built with unfilled cavity masonry party walls if measures were 
implemented to reduce or eliminate the party wall thermal bypass. Such measures 
might include the use of horizontal cavity socks as tested at Stamford Brook, but 
other methods such as fully filling the party wall cavity with insulation, solid party 
wall construction or the use of spandrel panels to seal to top of the cavity are likely 
to be more effective in minimising the effect of the bypass. Of course any change 
must also ensure that the requirements for acoustic performance are not 
compromised. If it is assumed that a typical cavity party wall has an effective U-
value of 0.5 W/m2K, then the potential carbon saving if the party wall bypass were 
eliminated in all new terraced and semi-detached cavity masonry dwellings built in 
the UK each year would be of the order 20,000 tonnes CO2 per annum. The 
possibilities for carbon dioxide savings in the existing stock could be even more 
significant than that in new dwellings. If the stock of terraced and semi-detached 
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dwellings built after 196516 had improvement measures carried out to eliminate the 
party wall bypass then the potential carbon saving would be of the order 850,000 
tonnes CO2 per annum. 
104 It is interesting to note that, contrary to normal expectations, one of the 
consequences of the party wall bypass is that terraced and semi-detached 
dwellings built to 2006 building regulation standards will have carbon emissions 
higher than that of a similarly sized detached dwelling based on the effect of the 
bypass alone without taking into consideration other defects in the fabric. For 
example, an 80m2 2006 compliant detached dwelling would have a fabric heat loss 
coefficient of 98.2 W/K and dwelling emission rate of 25 kgCO2/m2. In comparison, 
if we ignore the party wall bypass effect, an 80m2 mid-terraced dwelling with an 
aspect ratio of 1.4 would have a fabric heat loss coefficient of 69.7 W/K and a 
dwelling carbon emission rate of 21 kgCO2/m2. However, if we include heat loss 
from the party wall with an estimated effective U-value of 0.5 W/m2K, then the 
fabric heat loss coefficient and dwelling emission rate for the mid-terraced dwelling 
increase to 107.2 W/K and 26.5 kgCO2/m2 respectively. As the detached dwelling 
has no party wall, we do not have to factor in any additional bypass loss. This 
means that an average sized mid-terrace dwelling will have a carbon emission rate 
around 1.5 kgCO2/m2 higher than that of an identically sized detached property 
and exceed its TER of 21 kgCO2/m2 by 5.5 kgCO2/m2. 
105 The predicted whole house heat loss coefficients differ significantly from the heat 
loss coefficients measured during the coheating tests, but only some of the 
discrepancy can be accounted for by the party wall bypass. In the case of the two 
Bryant dwellings 116 and 117, the measured and uncorrected whole house heat 
loss coefficients for the coheating test period without the horizontal sock were of 
the order 105 W/K. This compares to the predicted value for these dwelling types 
of around 59 W/K (51 W/K fabric heat loss and 8 W/K ventilation heat loss). This 
therefore leaves a difference of around 46 W/K to account for. We have calculated 
from the party wall cavity temperatures that the size of the heat loss due to the 
party wall bypass for the Bryant test dwellings will be of the order 20 W/K. This 
means that a further heat loss of around 26 W/K has still to be accounted for. We 
know that some of this remaining 26 W/K heat loss will be due to the thermal 
bridging that we have observed at details such as window heads and bay window 
which will likely be over and above that calculated by theoretical modelling of the 
junctions as originally designed. If we assume a scenario whereby the actual 
thermal bridging for Bryant plots 116 and 117 is no better than that expected for 
accredited construction details by using the y value of 0.08 as outlined in SAP 
2005 (BRE 2005), this would give a loss due to thermal bridging of 13 W/K rather 
than the 6 W/K predicted by modelling. This still leaves around 19 W/K to account 
for. We know that there will also be additional heat loss over and above the 
predictions due to other factors such as increased conductive heat loss via the 
walls that will result from the observed missing external wall insulation and mortar 
snots that bridge the external cavity. It is unlikely that such wall defects could 
account for all of the remaining 19 W/K discrepancy. It is therefore likely that we 
have underestimated the additional heat loss due to thermal bridging and there 
may still yet be other heat loss factors that have yet to be fully understood. These 
                                                     
16 Cavity party walls have been used for much of the 20th century, but until the 1960s many (we are 
unable to be more precise either as to the date or the proportions involved) reverted to solid construction 
in attics. Our conservative estimate is that only walls built after 1965 have cavities that are continuous into 
attics. 
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unknowns would include for example background ventilation losses and the effects 
of air movement in cavities.  
106 The observed heat loss due to air movement in a party wall cavity is a classic 
example of a thermal bypass mechanism. These mechanisms are typically found 
in building designs which incorporate voids, cavities, chimneys, flues, ducts, 
enclosed service risers or other similar unobstructed passages that could provide 
potential routes for heat transfer involving the movement of air that can bypass the 
insulated external envelope. The possibility of significant heat loss from buildings 
via such thermal bypass mechanisms was first identified in the late 1970s and 
early 1980s by the Centre for Energy and Environmental Studies at Princeton 
University (Harrje, Dutt & Beyea 1979, Harrje, Dutt & Gadsby 1985). The 
Princeton research group identified several classes of heat loss mechanism 
involving air movement and convection in enclosed voids in combination with 
either air leakage or conductive losses. Examples of such mechanisms include air 
leakage into loft spaces via hidden paths in internal partitions, air movement in 
cavities formed by hollow block wall construction and convective loops in sealed 
but uninsulated soffits that allow air movement between the loft and the soffit 
cavity. 
107 It is apparent from our party wall experiments at Stamford Brook and also our 
recent experience and analysis of the performance of other housing developments 
as part of the Building Operational Framework for the DCLG (Bell, Smith & Miles-
Shenton 2005, Johnston, Miles-Shenton & Bell 2006) that, in general, the thermal 
design of new dwellings in the UK does not properly take account of the potential 
for either direct bypassing involving air leakage or indirect thermal bypassing 
involving a combination of conduction and air movement, such as in the case of 
the cavity party wall bypass. This is partly a regulatory issue, partly a knowledge 
issue and partly a training issue. The general principle of good thermal design 
requires a continuous layer of insulation and continuous air barrier around the 
conditioned space which are both in close contact with each and in the same 
plane through the dwelling. The potential for bypassing occurs where there are 
breaks in the air barrier and insulation layer or where the two layers become 
separated in the design. In design terms these faults are more likely to occur at 
critical junctions between elements, at connections between adjoining dwellings, at 
junctions between dwellings and unheated spaces such as integral garages and 
attics, and where there are complex construction details to resolve as are often 
found in complicated building forms. It is clear that a number of typical details in 
standard UK house designs break these basic principles. In addition, existing 
regulatory and design advice as thermal modelling protocols also do not properly 
address these issues. For example, the existing design guidance given in 
Accredited Details (DCLG 2007a) for separating party walls in masonry cavity wall 
construction (detail MCI-IW-02) would in fact give rise to the party wall thermal 
bypass as described in this report (see Figure 45), as well as (depending on the 
blocks used) an avoidable thermal bridge. 
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Figure 45 - Accredited detail drawings – masonry separating wall (DCLG 2007a) 
108 There are other junctions described in the Accredited Details catalogue which 
would also give rise to thermal bypasses. For example, the pitched roof-eaves 
junction (detail MCI-RE-07) (DCLG 2007a) where the air barrier follows the line of 
the knee wall but the insulation follows the line of the rafters would give rise to a 
bypass as the air barrier and insulation layer have become separated (see Figure 
46). 
MCI-RE-07 Pitched Roof Betw
Over Rafter Insulation Eaves 
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Figure 46 - Loop thermal bypass - accredited detail MCI-RE-07: pitched roof 
between over rafter insulation at eaves (DCLG 2007a) 
109 It is likely that design advice supporting parts of building regulations other than 
Part L could give rise to the potential for thermal bypassing where the performance 
requirements are contradictory to those of good thermal design or where impacts 
on other performance criteria have not been fully explored. For example, the Part 
E robust detail for a separating wall in a steel frame construction (detail E-WS-1) 
(Robust Details Ltd 2005) contains two cavities that would form two separate 
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bypass routes into the attic space (see Figure 47). The documentation 
accompanying the Part E Robust Details catalogue does, of course, make it clear 
that its advice relates only to acoustic performance and Part E, and does not 
guarantee that the details will conform to other parts of the building regulations. It 
is therefore the responsibility of the house designer to ensure that there are no 
performance conflicts when using such design tools. However, it could be argued 
that more work needs to be done at a regulatory level to remove some of the 
inconsistencies in guidance and that there should more interaction between the 
different bodies responsible for the various parts of the building regulations. 
 
Two Cavities in Party Wall 
forming 2 Bypass Routes  
 
 
 
 
 
 
 
 
 
 
 
 
Figure 47 - Robust detail E-WS-1 steel frame separating wall (Robust Details Ltd 
2005) 
110 The coheating test has been shown to be a useful method for determining actual 
fabric heat loss from dwellings as constructed and for identifying poorly performing 
constructions qualitatively and, if resources allow, quantifying the additional heat 
loss. (It is not always necessary to quantify additional heat loss to identify and fix a 
problem). There would be significant benefits if the construction industry 
encouraged wider adoption of this technique for assessing the real performance of 
low carbon housing designs, especially if used in conjunction with long term 
monitoring of energy in use of occupied dwellings. The coheating test would be an 
invaluable tool to assess the impact of regulatory changes to energy legislation. 
 
Acoustic tests 
INTER-DWELLING SOUND TRANSMISSION 
111 Acoustics tests of the airborne sound insulation of a party wall at Stamford Brook 
were conducted on coheating test plots 110-111. The acoustic tests were carried 
out on the completed dwellings immediately prior to commencement of the 
coheating tests when the horizontal cavity sock was in position in the party wall 
cavity. The acoustic tests were then repeated after completion of the coheating 
tests with the horizontal cavity sock removed. The acoustic tests were carried out 
according to the requirements of Appendix B2 of Approved Document E for field 
testing of the airborne sound insulation of separating walls (ODPM 2004). The 
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results are shown in Table 11. It can be seen that the change in acoustic 
performance before (sock in place) and after (sock removed) the coheating test 
was an increase in the sound insulation of 3 dB on the second floor. This 
improvement was probably associated with the removal of the bridging mortar 
layer lying on top of the sock, which was removed at the same time as the 
horizontal sock was taken out. Although it must be recognised that in a less well 
constructed party wall 3 dB could be significant, these results indicate that if 
attention is paid during construction to minimising mortar build up on top of the 
sock, a mineral wool filled sock is unlikely to create major difficulties. The mean 
sound insulation for the party wall before the coheating test was 55 dB, which 
easily exceeds the Part E requirement of 45 dB (ODPM 2004). A sound insulation 
value of 55 dB compares favourably with the average airborne sound insulation of 
53.04 ± 4.06 dB from the 1066 sample national database for the identical EWM4 
masonry cavity wall robust detail (Baker 2007). This indicates that the quality of 
construction of the party wall details at Stamford Brook, such as the parging layer 
and sealing of built-in joists, is of a standard that is towards the top end of UK 
construction practice. 
Table 11 – Results of inter-dwelling acoustic tests – Redrow plots 110 and 111 
Location of Test Airborne Sound Insulation DnT,  w + Ctr (dB) 
Before Coheating Test After Coheating Test Change in Sound 
Insulation 
Ground floor, Kitchen to Kitchen 57 57 0 
First floor, Lounge to Lounge 55 55 0 
Second Floor, Bedroom to Bedroom 53 56 +3 
 
INTRA-DWELLING SOUND TRANSMISSION 
112 Several complaints have been received by the developers at Stamford Brook 
regarding sound from various rooms, and particularly bathrooms and WCs, being 
readily audible in other rooms within the house. The sounds concerned seem to 
include both airborne and impact sources, and they are believed to transmit both 
horizontally and vertically within the building, not always to an immediately 
adjacent room. The householders who took part in the monitoring programme also 
mentioned their concerns about internal sound levels during their final interviews. 
In particular, the occupants of the two 3-storey terraced houses described being 
able to clearly hear in the ground floor kitchen conversations and noises 
originating from rooms on the second floor. 
113 The 2003 revision of Approved Document Part E of the Building Regulations 
(ODPM 2004) imposed for the first time requirements for the airborne sound 
insulation performance of internal walls and floors. There are no requirements for 
impact sound insulation of internal walls and floors. The relevant regulation in Part 
E, E2, requires that; 
“Dwelling houses, flats and rooms for residential purposes shall be designed and 
constructed in such a way that; (a) internal walls between a bedroom or a room 
containing a water closet and other rooms; (b) internal floors; shall provide 
reasonable resistance to sound.” 
114 Approved Document E does not require post-construction testing of internal 
elements within dwellings. Instead, the method of compliance with Regulation E2 
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is to provide evidence to the building control authority demonstrating that, either 
the structures recommended in Approved Document E have been adopted, or that 
the structures specified have been tested and shown to meet or exceed the 
requirements of the standard. However, it is possible that post-construction tests 
could provide evidence that structures have not been built in accordance with the 
approved plans. 
115 Approved Document E specifies an appropriate performance for airborne sound in 
terms of the weighted sound reduction index, abbreviated to Rw. This is a quantity 
widely used by the manufacturers and suppliers of building materials and systems 
to specify the performance of their products. It can only be measured in a specially 
constructed laboratory which minimises the influence of adjoining structures. 
Measurements in an actual building normally use different quantities (in the case 
of Regulation E1, measurements on separating floors and walls between dwellings 
are made using a quantity abbreviated to DnT,w + Ctr). The airborne sound 
insulation quantity which can be measured in a real building and which can readily 
be compared with Rw is the weighted apparent sound reduction index, normally 
abbreviated to R´w. Although R´w. can be measured within a completed building, it 
cannot directly be compared with Rw. R´w. will in practice always be lower than Rw 
because of the differences between a laboratory test facility and a real building17. 
The target minimum value of Rw stipulated in Approved Document E for internal 
floors and walls is 40 dB. The timber intermediate floor construction used at 
Stamford Brook (241mm TJI joists at 600mm centres, 15 mm plasterboard and 22 
mm chipboard flooring) has been tested and shown to meet the 40 dB airborne 
sound insulation requirement (BRE 2003). As there are no requirements for impact 
performance of floors within dwellings, there is no target maximum value for the 
impact sound insulation value L'nT,w. 
116 Acoustic measurements were made of both the airborne sound insulation (R'w) 
and impact sound insulation (L'nT,w) of the structures separating two different pairs 
of rooms within Redrow plot 110. The procedures followed were based wherever 
possible on ISO 140 parts 4 and 7 (BSI 1998a, BSI 1998b) and on the additional 
guidance given within Approved Document E. The test results are given in Table 
12. 
Table 12 – Results of intra-dwelling acoustic tests – Redrow plot 110 
Source & Receiving Rooms Airborne Sound 
Insulation R'w 
Impact Sound Level 
L'nT,w 
First Floor Living Room to Ground Floor Kitchen 39 dB 78 dB 
First Floor Bedroom to Ground Floor Dining Room 38 dB 80 dB 
 
117 The measured airborne sound reduction R´w was between 38 dB and 39 dB. The 
precise relationship between the apparent and actual airborne sound insulation 
indices R´w and Rw will vary between buildings, but a difference of at least 3dB is 
to be expected. The results are therefore consistent with wall and floor structures 
                                                     
17 Laboratory acoustic tests assume perfect installation practices. On a real site, these practices are not 
always observed and indeed it may not be possible to follow instructions precisely. The junctions where 
different structures meet in a real structure – for example a wall and a ceiling – tend to be weaker 
acoustically than the uninterrupted structures used in laboratory tests. In a real building there can also be 
significant flanking sound transmission by indirect paths such as along side walls which will impair 
acoustic performance. 
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whose weighted sound reduction index Rw is 40 dB or higher, and therefore the 
evidence is that these structures comply with the airborne sound insulation 
requirements of Regulation E2. The measured impact sound level L'nT,w ranged 
from 78 dB to 80 dB. As there are no specific requirements in Part E for impact 
sound transmission within a dwelling, there are no performance targets against 
which to compare the impact sound results. However, laboratory tests conducted 
at Leeds Met on a typical timber intermediate floor gave an impact sound level 
L'nT,w of 72 dB (South 2007). This suggests that the impact sound level of the floor 
at Stamford Brook was around 6 to 8 dB worse than that indicated by laboratory 
testing. 
 
Thermal imaging 
118 Infra-red thermal imaging was carried out on various completed dwellings at 
Stamford Brook and also during airtightness pressure tests and the coheating 
tests. The camera used was a FLIR Systems Thermacam B4 infra-red camera. 
The camera was equipped with either a standard 27mm (23°) lens or a 15mm 
(45°) wide angle lens. Thermal images were taken from outside of dwellings when 
the external conditions were appropriate such as when the sky was overcast, or in 
the early morning. The coheating test dwellings provided particularly good 
opportunities for thermal imaging due to the consistent and large difference 
between inside and outside temperatures. Observations with the thermal camera 
identified several junctions with high levels of heat loss, and these generally 
related to known thermal bridges. Examples of these included the soffit of 
recessed front doors (Figure 48), bay window head (Figure 49), Juliet balcony 
threshold (Figure 50), front door head (Figure 51), window head (Figure 52) and 
the floor wall junction (Figure 53) 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 48 – Photograph and thermal image of recessed door soffit 
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Figure 49 – Photograph and thermal image of bay window head 
 
 
 
 
 
 
 
 
 
 
 
Figure 50 – Photograph and thermal image of Juliet balcony threshold 
 
 
 
 
 
 
 
 
 
 
 
Figure 51 - Photograph and thermal image of door head 
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Figure 52 - Photograph and thermal image showing continuous line of thermal 
bridging across door and window heads in one dwelling 
 
 
 
 
 
 
 
 
 
 
 
Figure 53 - Photograph and thermal image of external wall-ground junction (one 
of the first dwellings to be constructed showing thermal bridging at slab edge – 
see paragraph 64) 
Thermal modelling 
119 During the initial design stages at Stamford Brook, the Leeds Met team worked 
closely with the developers’ in-house design teams in order to develop a set of 
optimised construction details for all the major junctions that minimised levels of 
thermal bridging taking into account design and cost constraints. The Therm two-
dimensional finite element simulation tool (LBNL 2003) was used to thermally 
model the various design alternatives. The optimised design Ψ values for linear 
thermal bridging for junctions at Stamford Brook (see Table 5) give a significant 
improvement in the equivalent dwelling ΔU factor of 0.03 W/m2K compared to the 
allowance of 0.08 W/m2K used in SAP 2005 when accredited construction details 
are used (BRE 2005). 
120 An example of this optimisation process is illustrated by the analysis of the effect 
of the window frame offset on the linear thermal transmittance of the window head 
junction (Roberts, Bell & Lowe 2004). Therm was used to model the window head 
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detail with the frame set at 8 different locations within the window reveal18. This 
analysis showed that, as expected, the lowest Ψ value was where the frame was 
in line with the cavity insulation as shown in Figure 54, although the minimum was 
fairly flat between in the region of 50mm around the centre line of the insulation. 
Based on this analysis the standard window frame offset was changed from 35mm 
in the original designs to 75mm in order to minimise thermal bridging around 
window frames. 
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Figure 54 – Effect of window frame offset on linear thermal bridging 
121 In order to illustrate the potential cumulative effect on thermal performance of the 
various design decisions that are constantly being made and also of the impact of 
construction variability, we have looked in more detail at the window head detail at 
Stamford Brook as it evolved from the design stage to actual construction on site. 
Changes in the window head design over time and other factors such as 
construction tolerances, quality control and workmanship all combine to change 
the real performance of the detail compared to the original design intention. Five 
different models were developed to take account of the various changes in window 
head design and also observed variability due to construction quality and build 
tolerances. Linear thermal transmittance values for each situation were calculated 
for these five models and are listed in Table 13. Also given in Table 13 is the 
standard Ψ value for a head detail built with a typical steel combined lintel of the 
type normally used in UK housing as opposed to the double lintels used at 
Stamford Brook. The starting point for the window head design is the optimum 
thermal solution with separate plain lintels, the window frame in line with the cavity 
                                                     
18 The 8 frame locations were with the front face of the frame relative to the external wall face at the 
following positions a) 0mm (in-line with the outer leaf), b) 35mm (the default offset in original drawings), c) 
72mm, d) 107mm, e) 127mm (in-line with the cavity insulation), f) 145mm, g) 200mm, h) 250mm 
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insulation (125mm frame offset) and with insulated reveal boards. The Ψ value for 
this configuration is 0.016 W/mK with the heat flux from the inside of the window to 
the outside concentrated at the edge spacer around the window glass. There is a 
small increase in Ψ value to 0.019 W/mK with the change to a 75mm frame offset 
in order to allow for detailing of the sill. There is a larger increase in thermal 
bridging to 0.068 W/mK taking into account the inner lintel with 100mm protruding 
toe (see Figure 22 A) when the detail is built as designed. However, after taking 
into account actual construction tolerances and gaps in the window head 
insulation as observed this increases the Ψ value to 0.181 W/mK. Finally, if we 
then add in the effect of standard plasterboard, as the research team observed 
being used on site instead of the insulated board in the design (Figure 20), then 
the modelled Ψ value increases to 0.203 W/mK. There is clearly a big gap 
between the Ψ value of the optimal design concept (0.016 W/mK) and what is 
actually being built on-site (0.203 W/mK). The consequence of these increases in 
the thermal bridging at the window head would be to increase the predicted 
dwelling carbon emission rate for a typical semi-detached dwelling at Stamford 
Brook by around 2%.The final linear thermal bridging factor of 0.203 W/mK is 
getting close to that for a single combined lintel of around 0.3 W/mK showing that 
a large part of the benefit of the original design choice to use separate lintels has 
been lost. This demonstrates that, whilst the impact on performance of the various 
design decisions and site-based factors if taken in isolation may not seem too 
critical, the combined effect of all the factors taken together can be significant. 
Table 13 - Window head linear thermal transmittance and effect on total thermal 
bridging 
Description of Window Head Detail Ψ value 
(W/mK) 
Total Thermal 
Bridging (W/K)
Plain Twin Lintels – Optimum design with window frame position in line with insulation 0.016 5.98 
Plain Twin Lintels – 75mm frame offset 0.019 6.00 
Plain outer lintel & Inner Lintel with Toe – 75mm frame offset – modelled as drawing 
with 42mm lintel gap 
0.068 6.44 
Plain outer lintel & Inner Lintel with Toe – 75mm frame offset – modelled as observed 
with 20mm lintel gap & air spaces above lintel 
0.181 7.43 
Plain outer lintel & Inner Lintel with Toe – 75mm frame offset – modelled as observed 
with 20mm lintel gap & air spaces above lintel, no insulated reveal board 
0.203 7.63 
Combined Lintel – Table K1 value from SAP 2005 (BRE 2005) 0.300 8.48 
 
Monitoring of occupied dwellings 
122 Four occupied houses at Stamford Brook were monitored for energy consumption, 
internal temperature and humidity, and internal air quality for a period of at least 
one year. The original intention of the project had been to monitor the energy 
consumption and internal conditions of ten occupied dwellings over a period of one 
year. In order to simplify the monitoring process it was decided to only monitor 
houses and ignore apartments. The process for signing up householders to 
participate in the intensive monitoring programme is described in the Household 
Monitoring Protocol (Roberts, Andersson, Lowe, Bell & Wingfield 2005). The initial 
approach to the householders was made by the two developers during the house 
sales process. All new householders were invited to sign a contact form which 
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would then allow the developers to release their personal details to the Leeds Met 
research team. Of the more than one hundred houses that have so far been 
occupied at Stamford Brook, a total of seventeen signed the form allowing Leeds 
Met researchers to make initial contact and discuss the requirements of the 
project. Of these seventeen potential dwellings, only four households actually 
agreed to take part in the monitoring program. Details of these four monitored 
households are given in Table 14. The four dwellings were given a code number 
(A, B, C or K) in order to preserve the anonymity of the householders. All four 
houses were from the Redrow part of the development. This was not intentional 
but was merely due to the fact that only occupants from Redrow houses were 
prepared to take part in the project. Photographs of the house types being 
monitored are shown in Figure 55. Monitoring of the first house commenced in 
October 2005 and monitoring of the last house was completed in May 2007. A 
summary of the sensor types used and the datalogging equipment is given in 
Appendix 3. 
 
Table 14 – Details of intensively monitored dwellings 
Dwelling 
Code 
Number 
Developer Dwelling Form Gross 
Floor Area 
(m2) 
No. of 
Bedrooms 
No. of 
Occupants 
Date of 
Sensor 
Installation 
Date of 
Sensor 
Removal 
A Redrow 3-Storey End Terrace 105 3 3 Oct 2005 April 2007 
B Redrow  2-Storey Mid Terrace 84 3 2 to 3 Nov 2005 Nov 2006 
C Redrow 3-Storey End Terrace 105 3 2 Nov 2005 April 2007 
K Redrow 2-Storey Detached 129 4 2 Apr 2006 May 2007 
 
 
 
 
 
 
 
 
 
 
 
 
 
 32 1 
Figure 55 – Monitored house types (1=dwelling A & C, 2=dwelling B, 3=dwelling K) 
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ENERGY CONSUMPTION 
123 Gas and electricity consumption was monitored by taking readings from the supply 
meters at the start of each month during the monitoring period. The research team 
would have preferred to use the datalogger to take energy readings at five minute 
intervals, either from the supply meter or a secondary meter, but this was not 
possible due to space limitations for secondary meters and difficulties in gaining 
permissions from energy supply companies to attach sensors directly to the supply 
meters. The lack of this more detailed information makes it much more difficult to 
analyse heating system efficiencies. Annualised energy data for the monitored 
dwellings is shown in Table 15. The monthly gas and electricity readings for all 
four dwellings are given in Table 16. The influence of yearly changes in external 
conditions on heating energy demand is reflected in the gas consumption data for 
dwellings A and C which were monitored over a long enough period to cover both 
the winter of 2005-2006 and that of 2006-2007 as shown in Table 16. It can be 
seen that the annual gas consumption for both dwellings A and C was between 
1000 and 1500 kWh higher for the period December 2005-November 2006 than 
for the period April 2006-March 2007. 
124 In order to better understand any difference in energy consumption between 
dwellings, the monthly data were normalised for gross floor area and number of 
days between readings to give an average daily value in kWh/m2/day for each 
month. A bar chart showing the average gas consumption data for the four test 
houses is given in Figure 56. It can be seen that the biggest user of gas during the 
winter by a significant margin is dwelling A. This difference is most likely due to 
higher demand on central heating by A during the winter compared to B, C and K 
as the summer demand for all four dwellings is very similar indicating that the 
difference is not due to excessive demand for domestic hot water. Total annual 
gas consumption ranged from around 6500 kWh to 13000 kWh/annum compared 
to the UK average consumption of 20,111 kWh/annum (DTI 2006). 
Table 15 – Mean annual energy consumption for monitored dwellings from meter 
readings 
 Dwelling A Dwelling B Dwelling C Dwelling K 
Annual Gas Use (kWh/a) 12835 6444 7938 8849 
Annual Electricity Use (kWh/a) 3086 2506 3019 3020 
Total Annual Energy Use (kWh/a) 15921 8950 10957 11869 
Total Annual Energy Use per m2 (kWh/m2/a) 151.6 106.5 104.4 92.0 
Total Annual CO2 Emissions (kgCO2/m2/a) 36.1 27.5 26.8 23.2 
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Table 16 – Monitored dwelling monthly gas and electricity usage in kWh 
 Date  
Dwelling A Dwelling B Dwelling C Dwelling K 
Gas (kWh) 
Electricity 
(kWh) Gas (kWh) 
Electricity 
(kWh) Gas (kWh) 
Electricity 
(kWh) Gas (kWh) 
Electricity 
(kWh) 
Nov-05 1835 241 822 201 - - - - 
Dec-05 1990 283 1118 250 1703 460 - - 
Jan-06 1405 231 821 174 1136 299 - - 
Feb-06 1850 298 911 190 1050 230 - - 
Mar-06 1810 285 879 185 1156 255 - - 
Apr-06 899 222 468 177 524 242 801 172 
May-06 1011 248 286 263 392 264 573 253 
Jun-06 393 226 204 208 319 218 431 220 
Jul-06 301 237 190 209 231 189 308 231 
Aug-06 337 244 204 215 288 215 335 239 
Sep-06 338 253 206 227 246 226 343 231 
Oct-06 971 252 335 207 461 272 486 228 
Nov-06 1440 249 - - 983 275 940 267 
Dec-06 1906 320 - - 1161 314 1204 336 
Jan-07 1794 333 - - 1112 291 1134 295 
Feb-07 1600 248 - - 874 203 1139 240 
Mar-07 1627 287 - - 997 288 1156 308 
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Figure 56 – Daily gas consumption by month in kWh/m2/day 
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125 A plot of the normalised average daily electricity consumption data for the four test 
houses is shown in Figure 57. There were no major differences in the electricity 
consumption of the four houses. Annual electricity consumption was in the range 
2500 kWh to 3100 kWh. This is less that the average UK electricity consumption of 
4300 kWh (DTI 2006). 
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Figure 57 – Daily electricity consumption by month in kWh/m2/day 
126 In addition to monthly gas meter readings, the energy use in dwellings C and K 
was monitored in more detail with heat meters fitted on the central heating (CH) 
and domestic hot water (DHW) systems. The meters were located in the cylinder 
cupboard immediately after the split in the primary pipe system as illustrated by 
the schematic diagram in Figure 58. It was not possible to position a heat meter 
immediately adjacent to the boilers in the kitchen due to the very limited space 
around the boilers. Photographs of the heat meters and sensors installed in the 
cylinder cupboard of one of the monitored dwellings are shown in Figure 59. 
 
Boil
Cylind
Controll
Thermocouples on Flow
Heat Meters on Return
 
 
 
 
 
 
 
 
 
 
 
Figure 58 – Schematic diagram showing location of heat meters in heating 
system 
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Figure 59 – Heat meter installation in cylinder cupboard 
127 The monthly heat meter data for dwellings C and K are given in Table 17 along 
with the monthly gas consumption. The table also gives monthly heating system 
efficiencies for each dwelling after allowing for an estimated use of gas for cooking 
of 0.5 kWh/day. The data for two dwellings for the period April 2006 to March 2007 
were used to calculate estimated seasonal boiler efficiencies after taking into 
account heat loss from the primary pipe work and gas energy used for cooking. 
The value for primary pipework loss of 610 kWh is the value used by SAP for 
uninsulated pipe (BRE 2005). It can be seen than the estimated seasonal 
efficiencies of C at 76% and K at 81% are much less that the expected SEDBUK 
boiler efficiency of 90.8 to 91.3 % for the Potterton Promax HE Plus modulating 
condensing gas boilers used at Stamford Brook (DEFRA 2007). 
Table 17 – Monthly heat meter data – dwellings C and K 
  Dwelling C Dwelling K 
  
Gas 
Used 
(kWh) 
DHW Heat 
Meter 
(kWh) 
CH Heat 
Meter 
(kWh) 
System 
Efficiency* 
(%) 
Gas 
Used 
(kWh) 
DHW Heat 
Meter 
(kWh) 
CH Heat 
Meter 
(kWh) 
System 
Efficiency* 
(%) 
Jan-06 1136 219 626 75.28 - - - - 
Feb-06 1050 189 545 70.85 - - - - 
Mar-06 1156 238 589 72.42 - - - - 
Apr-06 524 196 95 57.23 801 250 320 72.34 
May-06 392 224 5 60.99 573 300 102 72.24 
Jun-06 319 175 0 57.57 430 297 0 71.57 
Jul-06 231 125 0 58.00 308 203 0 69.40 
Aug-06 287 148 0 54.61 334 227 0 71.38 
Sep-06 246 146 0 63.34 343 232 0 70.84 
Oct-06 461 165 147 69.96 486 240 105 73.25 
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Nov-06 983 176 495 69.32 940 291 390 73.62 
Dec-06 1161 196 640 73.01 1204 316 597 76.85 
Jan-07 1112 190 582 70.37 1134 308 541 75.87 
Feb-07 874 137 473 70.93 1139 278 553 73.87 
Mar-07 997 211 455 67.89 1156 338 524 75.61 
* System efficiency adjusted for estimated gas use for cooking = 0.5 kWh/day 
 
Table 18 – Estimated annual boiler efficiency for dwelling C and K for year April 
06 to March 07 
Dwelling Gas Used 
(kWh) 
Heat Delivered to 
Cylinder (kWh) 
SAP Heat Loss from 
Primary Pipe (kWh) 
Estimated Gas for 
Cooking (kWh) 
Estimated Boiler 
Efficiency 
C 7587 4981 610 183 76 % 
K 8848 6412 610 183 81 % 
 
128 The trends in monthly system efficiencies for the two test dwelling are plotted on 
the graph shown in Figure 60. It can be seen that the system efficiency of the 
heating system of C is around 5% lower than that of K during the heating season 
and around 10 to 15% less than K when only the domestic hot water system is 
operating. This difference between the two dwellings is likely to be party related to 
the different relative locations of boiler and cylinder in the two dwellings and the 
consequent difference in actual primary pipe heat loss from that predicted by SAP. 
The efficiencies will also be affected by the settings of the heater system timer and 
by the way the householders actually use the systems in summer and winter. 
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Figure 60 – Monthly heating system efficiency - dwellings C and K 
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Figure 61 – Plan and elevation of plot C showing location of boiler and cylinder 
129 If we look first at the potential effect of the heat loss from the primary pipework, we 
need to estimate the total length of pipe between the boiler and cylinder. In the 
two-storey dwelling K, the pipe run distance between the boiler situated in the 
ground floor kitchen and cylinder on the first floor is around 7 metres, giving a 
combined pipe length for the primary flow and return pipework of around 14 
metres. By comparison, the pipe run distance in the three-storey dwelling C 
between the boiler situated in the ground floor kitchen and cylinder on the second 
floor is much longer at around 14 metres, giving a combined pipe length for the 
primary flow and return pipework of 28 metres. A schematic of the primary pipe 
run in dwelling C is illustrated in Figure 61. The heat loss from the primary 
pipework in dwelling C will therefore be approximately twice that of K. We know 
that the 22mm diameter primary pipework at Stamford Brook is not insulated. 
There will therefore be heat loss of around 60 W per metre of pipe length when the 
system is running, if we assume a temperature difference of around 55°C between 
the hot water in the pipe and internal air temperature (CIBSE 2007). This would 
give a primary pipe loss of 840 W for dwelling K and 1680 W for dwelling C. Using 
these heat loss factors together with typical daily system on times, we can 
estimate the boiler efficiencies for the heating season, the non-heating season and 
the whole year as shown in Table 19. 
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Table 19 – Estimated seasonal boiler efficiencies - dwellings C and K 
Dwelling Period System 
Daily on 
Time 
(hours) 
Gas 
Used 
(kWh) 
Heat 
Delivered to 
Cylinder 
(kWh) 
Primary 
Loss 
(kWh) 
Estimated 
Gas for 
Cooking 
(kWh) 
Estimated 
Boiler 
Efficiency 
% 
C Jun 06 – Sep 06 1 1083 594 202 61 78 
K Jun 06 – Sep 06 1.5 1415 959 151 61 82 
C Apr 06 – May 06 & Oct 
06 – Mar 07 
3.5 6504 4387 1210 122 91 
K Apr 06 – May 06 & Oct 
06-Mar 07 
4 7433 5453 605 122 86 
C Apr 06 – Mar 07 - 7587 4981 1613 183 89 
K Apr 06 – Mar 07 - 8848 6412 957 183 85 
 
130 It can be seen in Table 19 that, now we have a more accurate estimate of primary 
pipe heat loss, the boiler efficiency of dwelling C in the heating season more 
closely matches the declared SEDBUK rating of ~91%. However, the efficiency of 
dwelling K in the heating season at 86% is still slightly below the SEDBUK rating. 
By contrast, the efficiency for both dwellings in the four months outside of the 
heating season from June to September is significantly less than the SEDBUK 
rating at 78% for dwelling C and 82% for dwelling K. It is believed that this 
reduction is related to the thermal inertia of the water in the primary pipework, 
which has to be heated up each time the heating system is turned on. This thermal 
inertia will begin to dominate efficiency in the summer due to the short heating 
cycles needed when the system is only being used to supply domestic hot water. 
The inefficiencies due to thermal inertia will be worse where the primary pipework 
is long, as this increases the volume of cold water in the pipe that needs to be 
heated up. This would explain why the boiler performance of C is worse than K in 
the summer, as the length of primary pipe in dwelling C is twice that of dwelling K. 
131 It is clear that the lack of insulation around the primary pipework and the long 
lengths of primary pipe between boiler and cylinder have both contributed to a 
serious degradation of expected boiler efficiency. The situation could be improved 
by insulating the primary pipes. However, this would only reduce the heat loss by 
around 50%. The most effective solution would be to minimise the distance 
between the boiler and cylinder, which would reduce the required length of primary 
pipe and potentially reduce heat loss by 75% when combined with pipe insulation. 
There is no reason why, with a modern pressurised heating system, that the 
cylinder and boiler could not be positioned adjacent to each other, either in the 
utility room or in a larger combined boiler-cylinder cupboard. Alternatively, the 
house designer could ensure that, if it is still deemed necessary to have the boiler 
on the ground floor and the cylinder on an upper floor, that priority is given in the 
room layout design to have the cylinder cupboard located immediately above the 
position of the boiler. In the case of dwelling C, the position of boiler and cylinder 
were such that this created the maximum possible run of primary pipe. With more 
careful thought to requirements of the heating system as a whole, such a situation 
could have been avoided at the design stage. 
132 The reason for the slightly lower efficiency in house K during the heating season 
compared to C is thought to be related to the way that the householder used the 
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heating system. We observed from the monitored internal temperature profiles and 
heat meter data that, either by turning down the thermostat or turning off the 
heating altogether, the occupant of dwelling K would allow the building to cool 
down to around 15 or 16°C over a period of several days. This would be followed 
by several days of boost heating to warm the house back up again to between 18 
and 20°C. This temperature pattern can be seen for dwelling K during November 
2006 in Figure 62. This pattern was repeated by the householder several times 
during the heating season. By contrast, it can be seen in Figure 62 that the 
temperature profile in dwelling C was relatively stable at between 18 and 20°C. It 
was confirmed during the final interview with the occupants of dwelling K that they 
did indeed operate an interventionist style of temperature management and would 
constantly adjust both the internal thermostat and heating timer over the course of 
the winter in the belief that this would save energy. The occupants of dwelling C 
on the other hand noted in their final interview that, once they had found a 
combination of time and temperature that suited them, they kept the central 
heating timer and thermostat settings fixed for most of the winter. 
Daily Mean Internal Temperature Dwelling C & K - November 2006
10
12
14
16
18
20
22
01-Nov 06-Nov 11-Nov 16-Nov 21-Nov 26-Nov
Te
m
pe
ra
tu
re
 (°
C)
Dwelling C
Dwelling K
 
 
 
 
 
 
 
 
 
 
 
 
Figure 62 – Internal temperature trend – dwellings C & K – November 2006 
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Figure 63 – Dwelling K central heating and hot water energy – November 2006 
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133 In additional to the day to day variation in central heating demand in dwelling K, it 
was also observed that the demand on the domestic hot water system would also 
vary from around 1 kWh/day to around 20 kWh/day. The combined effect of 
fluctuations in both hot water and central heating demand in K during the heating 
season meant that on some days the overall heating demand was very low at 
around 10 kWh/day, whereas total energy use on days of high demand could be 
up to 70 kWh/day, as can be seen in Figure 63. On those days where the demand 
was high, the boiler efficiency would be expected to also be high at around 90% or 
better. However, on those days where overall demand was low, the boiler 
efficiency would be expected to drop to that more typical of the summer period at 
around 80%. This would mean that the mean boiler efficiency for dwelling K during 
the heating season would be expected to lie somewhere between 80 and 90%. In 
the case of dwelling C, the daily fluctuations in demand were much smaller, and 
the trend in total daily energy use was much more stable at between 15 to 30 
kWh/day as can be seen in Figure 64. This would mean that for most of the time 
during the heating season the boiler efficiency in dwelling C would be expected to 
be high at around 90%, as was indeed found to be the case. 
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Figure 64 – Dwelling C central heating and hot water energy – November 2006 
134 With the assistance of the householder in dwelling C, a short experiment was 
undertaken to further explore boiler efficiency during the summer period when the 
only demand would be from the domestic hot water system. Under the directions 
of the research team, the occupant gradually reduced the daily timed hot water 
period from a total of 4.5 hours per day to a minimum of 0.5 hours per day as 
shown in Table 20. Each setting was used for a period of between 8 and 13 days, 
during which time the householder took daily gas meter readings and also took 
meter readings before and after using any gas for cooking. The householder 
reported that, even at the minimum setting of half hour/day, there was normally 
sufficient hot water in the cylinder for the whole days use. It can be seen from 
Table 20 that the heating system efficiency (not including primary pipe losses) 
improved from 49.8% when the timer was on for 4.5 hours per day to 63.5% when 
the timer was on for only 0.5 hours/day. The overall daily gas usage also dropped 
from a maximum of 10.5 kWh/day to only 7.3 kWh/day, even though there was no 
apparent change in actual utilisation of hot water in the dwelling. The improvement 
in efficiency is thought to be due to the reduction in the cycling of the system in 
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response to demand from the cylinder thermostat. This would have the effect of 
minimising any inefficiency due to thermal inertia effects, as the system will only 
carry out one heating cycle during the whole day. Data obtained directly from the 
DHW heat meter at the start and end of a 20 minute hot water heating cycle in 
dwelling C showed that it took around 5 minutes to raise the temperature of the 
water in the primary flow pipe from 25°C to 62°C and a further 10 minutes to raise 
the temperature of the water in the primary flow pipe from 62°C to 77°C. (The flow 
temperature from the boiler was set at 82°C, the measured flow rate was 0.62 
m3/h and the measured cylinder coil heat output was 11kW.) It is likely, therefore, 
that the thermal inertia inefficiency is partly associated with the first five minutes of 
the heat up period when the primary flow temperature is actually less than the 
cylinder temperature. During this initial time, the direction of heat flux will be from 
the cylinder to the water in the primary pipe rather than from the pipe to the 
cylinder. 
135 The householder has decided to keep the hot water timer at 0.5 hour for the 
summer period. It is also interesting to note that during the heating season the 
occupant found that the system began to run short of domestic hot water at this 
setting and had to increase the timer period to one hour to ensure a sufficient 
supply of water for daily use. The householder expects to revert back to the half 
hour setting for the next summer. 
Table 20 – Effect of daily hot water timing on system efficiency 
DHW Timer Settings Total Daily Timed 
DHW (hours) 
No Test 
Days 
System 
Efficiency % 
Gas Usage 
(kWh/day) 
DHW Heat 
(kWh/day) 
Cooking 
(kWh/day) 
06:00 to 07:00 & 15:30 to 19:00 4.5 10 49.8 10.5 5.2 0.10 
06:00 to 07:00 & 15:30 to 16:30 2 11 55.5 10 5.6 0.08 
06:30 to 07:00 & 15:30 to 16:00 1 13 56.3 9.3 5.2 0.11 
06:30 to 07:00 0.5 8 63.5 7.3 4.6 0.44 
136 With the continued cooperation of the householders in dwelling C, we were able to 
conduct another experiment, this time to investigate the energy consumption of the 
domestic hot water system and in particular the heat loss from the cylinder during 
those times when the occupants were on holiday. The experiment involved the 
householder leaving the hot water system turned on whilst they were away, and 
also recording the gas meter reading just before leaving on holiday and then again 
immediately on return from holiday. The results are given in Table 21. The 
measured cylinder standing heat loss was 2 kWh/day, which is in line with the 
value for standing energy loss of 2.2 kWh/day for this particular cylinder given in 
the BBA certificate (BBA 1995). It can also be seen in Table 21 that the system 
efficiency during the holiday had dropped dramatically from a typical level during 
normal use of around 55% to 40.5% during the holiday. This very low efficiency 
will be due to the very short cycle times that would be needed to keep topping up 
the hot water back to the cylinder set point of 60°C over the holiday period. 
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Table 21 – Cylinder heat loss factors and DHW system efficiency in summer 
Normal daily DHW cylinder output during summer (at timer setting 2 x ½ hour per day) ~ 5 kWh/day 
Normal daily DHW gas use during summer (at timer setting 2 x ½ hour per day) ~ 9 kWh/day 
Normal DHW system efficiency during summer(at timer setting 2 x ½ hour per day) ~ 55% 
Measured cylinder energy use during holiday when DHW left ON 2.0 kWh/day 
Manufacturers quoted cylinder heat loss factor 2.2 kWh/day 
Gas used for DHW during holiday when DHW left ON (at timer setting 2 x ½ hour per day) 4.9 kWh/day 
System efficiency during holiday when DHW left ON (at timer setting 2 x ½ hour per day) 40.5% 
137 The analysis of energy consumption trends in the four intensively monitored 
dwellings has identified several factors that contribute to overall heating system 
efficiency. These include: 
a) The potential benefits of optimisation of heating system timings. 
b) The influence of occupant behaviour in relation to their interaction with system 
controls. 
c) The importance of careful heating system design and its integration into the 
overall house design. 
TEMPERATURE AND HUMIDITY 
138 Internal temperature and relative humidity measurements in the four monitored 
households were taken at 5 minute intervals at five different locations within each 
dwelling. Temperature and humidity sensors were located in the entrance hall, 
kitchen, living room, master bedroom and bathroom. Monthly mean internal 
temperatures were calculated for each test dwelling by averaging the data from 
the five different internal locations. A plot of the monthly mean internal 
temperatures is shown in Figure 65. It can be seen from Figure 65 that there was 
a significant variation in internal temperatures between the four dwellings. In 
particular, it can be seen that the dwelling A was generally around 1 to 2°C higher 
than the other properties during the heating season at around 20°C. The exception 
to this was in November/December 2005 when the occupants were on holiday for 
several weeks and had turned the heating down while they were away. By 
contrast, the occupants of dwelling K kept their house cooler than the average at 
around 17°C. The occupants of dwellings B and C typically maintained the internal 
temperatures of their houses during winter close to the UK norm of around 18 to 
19°C. The standard heating season internal temperature used by the algorithms in 
SAP is around 18.8°C. It is known that there is a trend for occupants to set higher 
internal temperatures in more highly insulated and energy efficient houses. For 
example, the final report on the CEPHEUS passive house project reported mean 
heating season internal temperatures on 11 passive house demonstration 
developments of around 21.5°C (Feist Peper & Görg 2001). A low energy house 
scheme in Denmark (Tommerup, Rose & Svendson 2007) and a passive house 
scheme in Gothenburg, Sweden (Wall 2006) have reported internal temperatures 
during the heating season as high as 23°C. With the exception of dwelling A, this 
trend towards higher internal winter temperatures is not yet apparent at Stamford 
Brook, although it should be noted that the sample size is very small. 
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Figure 65 – Monthly mean temperatures 
139 A plot of monthly mean relative humidity is given in Figure 66. It can be seen that, 
during the winter heating season the relative humidity in dwelling A was generally 
lower than the other three houses. This will be in part due to the higher internal 
temperatures in dwelling A. To allow for this temperature difference the relative 
humidity values were converted to absolute humidity in g/m3 of water in air. The 
monthly absolute humidity data are shown in the graph in Figure 67. It can be 
seen that during the heating season, the moisture levels in dwelling A were around 
1.5 g/m3 higher than the external moisture level and around 1.5 g/m3 less than in 
dwelling C, which is the same house type. This is despite the fact that C is only 
occupied by 2 persons compared to the 3 in dwelling A and would be normally be 
expected to have a lower moisture level than A due to the lower expected rate of 
household moisture generation. This indicates that the background ventilation rate 
in A is high, probably due to additional window opening by the occupants in A 
during winter. 
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Figure 66 – Monthly mean relative humidity 
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Figure 67 – Monthly mean absolute humidity 
140 In order to determine an approximate value for the actual heating season 
background ventilation rates in dwellings A and C, a series of curves were 
developed using the methodologies in BS5250 (BSI 2002) to map the relationship 
between internal moisture generation in kg/day and additional internal moisture in 
g/kg at 5 different ventilation rates ranging from 0.25 ach to 2 ach as shown in 
Figure 68. The difference between the external specific humidity and internal 
specific humidity in grams per kilogram of air (the internal absolute humidity 
excess) was then calculated for plots A and C for the monitored heating seasons. 
In the case of dwelling A, the mean additional moisture inside relative to outside 
was found to be 1.3 g/kg and for dwelling C the difference was 2.3 g/kg. The 
expected internal moisture generation was calculated according to the moisture 
generation rates for the various internal moisture sources given in BS5250 
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141 (BSI 2002) and adjusted for the daytime and evening occupancy levels declared 
by the householders in their final interviews. In the case of dwelling A, the 
expected daily moisture generation rate ranged from 7.5 kg/day to 12 kg/day, 
depending upon the use of an unvented tumble drier. In the case of dwelling C, the 
expected daily moisture generation rate ranged from 5.5 kg/day to 8.5 kg/day, 
depending upon the use of an unvented tumble drier. These expected zones of 
operation for both dwellings were then plotted over the ventilation rate curves as 
shown by the coloured ellipses in Figure 68.  
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Figure 68 – Effect of ventilation rate on internal moisture content 
142 Based on the location of these zones relative to the ventilation rate curves, we can 
estimate the true ventilation rates for the two dwellings. In the case of dwelling C, 
the ventilation rate would be of the order 0.4 to 0.5 ach and for dwelling A would 
be of the order 0.9 to 1.3 ach. The ventilation rate of around 0.5 ach in dwelling C 
is consistent with that expected by normal use of the whole house mechanical 
ventilation system with a small amount of window opening during the winter, and is 
in line with the value predicted by SAP for this dwelling type. However, the very 
high estimated ventilation rate of 1 ach (and possibly higher) for dwelling A 
indicates that the occupants of dwelling A are over ventilating the house. This 
would have serious implications for ventilation heat loss and would be expected to 
give rise to higher energy consumption in dwelling A than that predicted by SAP. 
During the final interview with the householders of dwelling A, it was discovered 
that the occupants of the house would often leave windows and the kitchen back 
door open for several hours a day during the winter time, especially when cooking 
in the kitchen. This would help explain the high ventilation rates in A. 
143 The ventilation strategy adopted by householders during the heating season can 
clearly have a significant effect on the effective ventilation rate. Excessive winter 
time ventilation, such as that observed in dwelling A, would be expected to 
significantly increase ventilation heat loss and heating energy consumption. The 
final interview with the occupants of dwelling A suggests that the main reason why 
they opened doors and windows in the kitchen was to remove cooking odours that 
were not effectively removed by the carbon filter in the recirculating cooker extract 
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hood. Apart from this, the householder said that opening windows around the 
house was just a matter of personal preference, that they had always done it in 
previous houses and stated the belief that opening windows to get fresh air was 
important. There was no indication from any of the householders that the air in the 
houses at Stamford Brook was stuffy or stale when the windows weren’t open. The 
reluctance of the householders of dwelling A to change their behaviour pattern to 
rely completely on fresh air provided via the trickle vents and background 
ventilation suggests that some of the issues that need to be addressed are 
cultural. For example, how do we educate and inform owners of well insulated 
airtight houses as to the most energy efficient ways to use their homes? Further 
work will be certainly be required to understand the cultural and historical reasons 
for user behaviour and to develop ways of persuading home owners to adopt 
appropriate heating and ventilation strategies for low energy houses that minimise 
energy use. 
SUMMER OVERHEATING 
144 It can be seen in Figure 65 that, during the summer of 2006, the mean internal 
temperatures in all four dwellings peaked at around 25°C during July. In their final 
interviews the occupants of the two 3-storey test dwellings A and C both 
complained about excessive and uncomfortable internal summer temperatures 
during this time. Indeed one occupant said that the situation had got so bad during 
July 2006 that they had even considering selling their house. More detail is given 
for the daily maximum internal room temperatures for dwelling A during this period 
in Figure 69.  
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Figure 69 – Daily maximum internal room temperatures – dwelling A - July and 
August 2006 
145 We can see in Figure 69 that the internal temperatures in the south west facing 
living room peaked at between 31 and 33°C on several days. This was only 1 
degree less than the maximum external temperature at the time. It can also be 
seen that even when the external temperature had dropped, the internal 
temperatures remained high for several days afterwards. We specifically asked the 
occupants of dwelling A about their ventilation strategy during these hot periods. 
They said that, during this time, they opened all the windows and patio doors in 
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the main living areas and bedrooms but that their feeling was that this did not have 
a significant impact on internal temperatures. The indication from these results is 
that the dwellings at Stamford Brook will have a tendency to overheat when the 
external temperatures exceed around 30°C. The summer overheating in dwellings 
C and A will be exacerbated by excessive internal heat gains from the very long 
heating system primary pipework. 
146 Problems of summer overheating may become more of an issue in the future as 
dwellings become more highly insulated and more airtight in response to 
regulatory requirements and also because average summertime temperatures are 
likely to increase as a result of climate change. The challenge for house designers 
is how to balance the thermal requirement to reduce winter heat loss with the 
requirement to keep houses cool in the summer. This problem can be more 
difficult to resolve when using construction technologies with low levels of thermal 
mass such as in the case of lightweight timer and steel framed structures. Issues 
can also occur in the some heavyweight structures where the main bulk of the 
thermal mass is isolated from the internal conditioned space such as in the case of 
internally insulated walls or where the mass is separated from the conditioned 
space by a dry-lined internal finish such as plasterboard-on-dabs instead of a solid 
finish such as traditional wet plastering. Part L 2006 (ODPM 2006b) introduced the 
requirement to consider overheating issues and the need to consider passive 
measures such as thermal mass, shading and ventilation strategies in order to 
control overheating. It is likely that these requirements will be reviewed and 
strengthened in future revisions of Part L in order to take account of climate 
change projections (DCLG 2007b). 
 
Predicted versus measured energy use 
147 The carbon emission rate for an 80m2 semi detached dwelling built to the EPS08 
elemental standard and predicted using SAP2005 is 20.6 kgCO2/m2 as shown in 
Table 22. In comparison, an 80 m2 EPS08 compliant dwelling built using the 
design fabric standards, air permeability and boiler efficiencies adopted at 
Stamford Brook would be predicted to be slightly lower than this at 19.9 kgCO2/m2, 
mainly due to the much better SEDBUK rating of 91.3%. The actual performance 
of an 80 m2 semi detached house dwelling constructed at Stamford Brook would 
be expected to be in excess of this due to factors such as the party wall bypass, 
wall U-values being higher than predicted, thermal bridging being higher than 
predicted and the true boiler efficiency being below the declared SEDBUK rating. 
We can estimate the potential impact of some of these factors by varying some of 
the inputs into the Leeds Met parametric SAP spreadsheet (Lowe, Wingfield, Bell 
& Roberts 2007) to allow for some of the observed and measured variability in 
performance. For example, by allowing for a party wall U-value of 0.5 W/m2K, a 
wall U-value of 0.25 W/m2K, air permeability at the mean of 4.5 m3/h.m2, a thermal 
bridging ΔU of 0.06 W/m2K (allows for high Ψ value for window/door heads) and a 
seasonal boiler efficiency of 85%, the predicted emission rate for an 80 m2 semi 
detached dwelling increases by 23% from 19.9 kgCO2/m2 to 24.4 kgCO2/m2. This 
would make the actual carbon emissions of this Stamford Brook type dwelling “as 
built” higher than the Target Emission Rate of 23.2 kgCO2/m2 under the 
requirements for ADL1a 2006. 
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 Table 22 – Comparison of EPS08 requirements with Stamford Brook dwelling as 
designed and Stamford Brook as built for an 80m2 semi-detached dwelling with 
aspect ratio of 1.4 & MEV 
 EPS08 Elemental 
Standard 
Stamford Brook – 
As Designed 
Stamford Brook – 
As Built Estimated 
Floor U-value (W/m2K) 0.22 0.172 0.172 
Wall U-value (W/m2K) 0.25 0.23 0.25 
Roof U-value (W/m2K) 0.16 0.142 0.142 
Window/Door U-value (W/m2K) 1.3 1.3 1.3 
Total Linear Thermal Bridging ΔU (W/m2K)# 0 0.03 0.06 
Party Wall U-value (W/m2K) 0 0 0.5 
SEDBUK Boiler Efficiency (%) 85 91.3 85 
Air Permeability (m3/(h.m2) @ 50Pa) 5 5 4.5 
Glazing Ratio 0.25 0.20 0.20 
Dwelling Carbon Emission Rate (kgCO2/m2)* 20.6 19.9 24.4 
Fabric Heat Loss Coefficient (W/K) 57.8 55.2 79.4 
Ventilation Heat Loss Coefficient (W/K) 37.2 37.2 37.2 
* ADL1a 2006 Target Emission Rate for an 80 m2 semi-detached dwelling = 23.2 kgCO2/m2 
# Linear thermal bridging incorporated in elemental U-values for EPS08 standard 
 
148 The dominating influence of the party wall bypass in some types means that as-
built performance will vary between mid-terraced, semi-detached and detached 
house types (Table 23). 
Table 23 – As-built performance for 80m2 Stamford Brook dwellings 
  Mid-terrace Semi-detached Detached 
ADL1a 2006 TER 21.0 23.2 25.6 
EPS08 Target 19.4 20.6 21.9 
Stamford Brook Designed 18.7 19.9 21.1 
+ air permeability=4.5 18.6 19.8 21.0 
+ boiler efficiency=85% 19.5 20.8 22.1 
+ thermal bridging y=0.06 19.9 21.4 23.0 
+ wall U-value=0.25 20.0 21.6 23.3 
+ party wall U-value=0.5 25.5 24.4 23.3 
 
149 It can be seen in Figure 70 that, when factors other than the party wall bypass 
such as boiler efficiency and thermal bridging are taken into account, the mid-
terrace dwelling type remains the dwelling type with the lowest as-built carbon 
emission rate. In the case of semi-detached and mid-terrace dwellings types, if the 
effect of the party wall bypass is excluded, the as-built carbon emission rate stays 
below that the ADL1a 2006 target emission rate and for detached dwellings the 
as-built emission rate is always lower than the ADL1a 2006 TER. When the party 
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wall bypass is taken in to account the detached dwelling types become the best 
performing in terms of as-built carbon emissions. 
 
 
Stamford Brook Carbon Emission Rate (80m2 Dwellings):
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Figure 70 – Carbon emission rates: as-designed versus as-built – 80m2 dwellings 
150 A comparison of measured annual gas use for the four monitored households 
versus the heating and hot water energy use predicted using the Leeds Met 
parametric SAP spreadsheet is given in Table 24. The monitoring period analysed 
for dwellings A, C and K was the same (April 2006 to March 2007) but for dwelling 
B was from a slightly earlier period (November 2005 to October 2006). There will 
be some level of uncertainty around the data used as we can only estimate the 
actual amount of gas used for cooking and are only able to extrapolate domestic 
hot water use from actual usage during the summer. From these data we can see 
that SAP gives a reasonable prediction of annual energy use for dwellings B, C 
and K but underestimates usage in A by around 5500 kWh. In order to improve the 
prediction for all four test dwellings, the inputs into the Leeds Met parametric SAP 
spreadsheet were corrected as necessary for various factors such as occupancy, 
measured internal temperature, thermal bridging, actual external heat demand 
during the monitoring period and actual effective ventilation rate. The methodology 
for the corrections is given in Appendix 4. 
151 If we look first at the data for dwelling A it can be seen from Table 24 that there is 
a 5547 kWh discrepancy between the actual gas supplied (12618 kWh) and the 
combined heating and hot water energy predicted by SAP taking into account the 
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actual occupancy (7071 kWh). The difference between the actual domestic hot 
water use extrapolated from summer usage (3926 kWh) and that predicted by 
SAP from occupancy (3482 kWh) is only 444 kWh and cannot therefore account 
for the difference between predicted total energy and that actually used. The SAP 
prediction for central heating energy was corrected to allow for an effective U-
Value for the party wall of 0.5 W/m2K, the measured mean internal temperature 
during the heating season of 20.4°C, the effective ventilation rate of 1.0 ach that 
we have already estimated for dwelling A (see paragraph 140 above) and also the 
actual local heating demand for the region during 2006-200719. The remaining 
discrepancy could be potentially accounted for by the fact that the real boiler 
efficiency will be somewhat less than the official SEDBUK rating of 91.3%, 
especially as, being of the same house type as dwelling C, the heating system in 
dwelling A will have the same extended length of uninsulated primary pipe 
between boiler and cylinder. We therefore assume that the true seasonal 
efficiency for dwelling A is around 85% (same as K - see Table 19). Another 
variable to consider in these calculations is some additional heat loss due to the 
likelihood that thermal bridging is higher than expected. If we assume that that the 
thermal bridging ΔU is double the optimum 0.03 W/m2K at around 0.06 W/m2K, 
then this would increase the predicted annual heating energy further. The final 
factor to take into account is the additional internal heat gains over and above 
standard SAP assumptions that would result from the very long uninsulated 
primary pipe in this dwelling type. We have already estimated the heating season 
primary pipe loss for dwelling C to be 1210 kWh (Table 19), which is 600 kWh 
higher than the standard SAP 2005 allowance of 610 kWh (BRE 2005). If we 
assume the same primary loss for dwelling C at the 80% utilisation factor used in 
SAP, then we need to reduce the prediction by 480 kWh, giving a final prediction 
of 8548 kWh. By taking into account all these factors we have shown that the 
prediction is in very good agreement with the actual annual energy use for space 
heating (8509 kWh) and, given the relative crudeness of the SAP model, would 
give some confidence both for the methodology used and for our estimates of 
additional energy use due to factors such as the party wall bypass, boiler 
inefficiencies and ventilation loss. We have illustrated that a large part of the very 
high annual energy use for dwelling A compared to the standard SAP prediction is 
purely down to occupant behaviour in terms of the internal temperature set point 
and ventilation strategy. This has important implications for the design of low 
energy housing. Part of the solution to reducing energy usage will therefore be in 
providing better information to householders in terms of how best to set up the 
heating and ventilation systems and the effect that they can have on performance. 
                                                     
19 The winter of the 2006-2007 heating season was very mild compared to that in 2005-2006. The official 
annual heating degree days (at 15.5°C base temperature) for the West Pennine region over the 
monitoring period for dwellings A, C and K (April 2006 to March 2007) was only 1657 compared to 2149 
for the dwelling B monitoring period from November 2005 to October 2006 (Degree Days Direct 2007). 
Using the mean daily external temperature data from the Stamford Brook weather station, the calculated 
number of degree days at a 15.5°C base temperature for the period April 2006 to March 2007 was only 
1806 compared to 2123 for the period November 2005 to October 2006. The milder conditions during the 
winter of 2006-2007 would have the effect of reducing actual heating demand compared to that predicted 
using the degree day table in SAP. Table 10 in SAP 2005 (BRE 2005) gives the number of degree days 
at a 15.5°C base temperature as 2130. This would mean that the heating demand during the monitoring 
period for dwelling for dwellings A, C and K the actual heating demand would be much lower than that 
used by SAP. The predictions for dwellings A, C and K given in  will therefore have been 
overestimated by a factor of around 300 degree days. The overestimate of degree day heating demand 
for dwelling B is smaller at around 60 degree days. 
Table 24
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This would make it more likely that the occupants would use the dwelling in the 
most efficient way. 
152 In the case of dwelling C, allowances were made to the SAP prediction for a party 
wall U-Value of 0.5 W/m2K, mean internal temperature of 19.34°C, a reduction in 
heating demand of 300 degree days during the monitoring period, a boiler 
efficiency of 85%, a thermal bridging ΔU of 0.06 W/m2K and a reduction of 480 
kWh due to heat gains from the primary pipe. These corrections combine to give 
an annual space heating energy prediction of 5011 kWh. This compares 
reasonably well to the actual combined gas and electrical energy used for space 
heating in dwelling C of 4494 kWh as shown in Table 24. The SAP prediction for 
domestic hot water use in C (2898 kWh) is also in good agreement with actual gas 
usage for hot water of 3070 kWh. 
153 For dwelling K, allowances were made to the SAP prediction for a mean internal 
temperature of 17.54°C, a reduction in heating demand of 300 degree days during 
the monitoring period, a boiler efficiency of 85% (Table 19), a thermal bridging ΔU 
of 0.06 W/m2K and reduction of 184 kWh due to heat gains from the primary pipe 
to give an annual space heating prediction of 4188 kWh. This correlates well with 
the actual combined gas energy used for space heating in dwelling K of 4601 kWh 
as shown in Table 24.  
154 The SAP prediction for the mid terrace dwelling B was corrected for a party wall U-
Value of 0.5 W/m2K and mean internal temperature during the heating season of 
19.15°C. It was also assumed that the true SEDBUK boiler efficiency would be 
around 85% and that the actual thermal bridging ΔU would be 0.06 W/m2K. There 
was only a small correction for heating demand of 60 degree days, as the 
measured external temperature data for the 2005-2006 winter were much closer to 
the standard SAP value. The final predicted space heating use of 4485 kWh is in 
reasonable agreement with the measured use of 4033 kWh. It is likely that actual 
space heating use would have actually been closer to the prediction, as domestic 
hot water use in summer may have been higher than that during the winter due to 
additional summer occupancy (3 adults) in the summer compared to the winter (2 
adults), which would mean the annual domestic hot water use would actually have 
been lower that that extrapolated from the summer usage pattern. 
Table 24 – Comparison of actual versus predicted energy use 
  Dwelling A Dwelling C Dwelling K Dwelling B 
Monitoring Period April 06 to 
March 07 
April 06 to 
March 07 
April 06 to 
March 07 
November 05 
to October 06 
Actual Total Annual Gas Use (kWh) - from meter readings 12618 7587 8849 6444 
Actual Occupancy 3 2 2 2* 
Actual Mean Internal Temperature (°C) - during heating season  20.42 19.34 17.54 19.15 
Annual Gas Use for Cooking (kWh) - estimated at 0.5 kWh/day 183 183 183 183 
Annual DHW Gas Use (kWh) - extrapolated from summer usage 
pattern 
3926 3070 4065 2228 
Annual Gas for Space Heating (kWh) = Total - (DHW + Cooking) 8509 4334 4601 4033 
Annual Supplementary Electrical Heating (kWh) None 160 None None 
SAP Predicted DHW + Space Heating Use (kWh) – uses actual 
permeability test data but otherwise uncorrected 
7162 7023 8817 5809 
SAP Predicted DHW + Space Heating Use (kWh) – corrected for 7071 6598 8257 5564 
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actual occupancy 
SAP Predicted DHW Energy Use (kWh) – corrected for actual 
occupancy 
3482 2898 2898 2898 
SAP Predicted Space Heating Energy Use (kWh) – corrected for 
actual occupancy 
3589 3700 5359 2666 
SAP Predicted Space Heating Use (kWh) - corrected for internal 
temp, party wall U-value = 0.5 W/m2K, effective ventilation rate = 1 
ach, 300 degree day reduction in demand, SEDBUK efficiency = 
85%, thermal bridging ΔU = 0.06 W/m2K and primary pipe loss 
8548 - - - 
SAP Predicted Space Heating Use (kWh) - corrected for internal 
temp, party wall U-value = 0.5 W/m2K, 300 degree day reduction in 
demand, SEDBUK efficiency = 85%, thermal bridging ΔU = 0.06 
W/m2K and primary pipe loss 
- 5011 - - 
SAP Predicted Space Heating Use (kWh) - corrected for internal 
temp, 300 degree day reduction in demand, SEDBUK efficiency = 
85%, thermal bridging ΔU = 0.06 W/m2K and primary pipe loss 
- - 4188 - 
SAP Predicted Space Heating Use (kWh) - corrected for internal 
temp, party wall U-value = 0.5 W/m2K, 60 degree day reduction in 
demand, SEDBUK efficiency = 85%, thermal bridging ΔU = 0.06 
W/m2K 
- - - 4485 
* Occupancy in dwelling B from April to Sept was 3 but was 2 for the rest of year. 
155 By taking into account factors that reflect the way occupants use the dwellings, 
such as temperature and ventilation, and also factors that allow for the difference 
between designed performance and actual construction, such as the party wall 
effect and true boiler efficiency, we have shown that the SAP/BREDEM model 
gives a reasonable estimate of annual energy use that is typically within 500 or 
600 kWh of measured use. 
156 We have observed several different energy use patterns from the occupants of the 
four monitored dwellings as shown in Table 25. The pattern of occupation of A with 
the high internal temperature set point, over ventilation during the heating season 
and higher than normal use of domestic hot water resulted in very high energy 
use. Dwelling K had the lowest energy use per unit floor area, mainly as a result of 
the low mean internal temperatures during the heating season. 
Table 25 – Occupant behaviour patterns and effect on annual energy use 
Dwelling Ventilation 
during Heating 
Season 
Internal 
Temperature 
during Heating 
Season 
Domestic Hot 
Water Use 
Annual Space 
Heating Energy 
Use 
(kWh/m2/annum) 
Annual Domestic 
Hot Water Energy 
Use 
(kWh/m2/annum) 
A High High High 81.0 37.4 
B Average Average Low 48.0 26.5 
C Average Average Average 42.8 29.2 
K Average Low High 35.7 31.5 
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Comparison of energy performance with other low energy housing developments 
157 It was difficult to find energy performance data from a UK development built to an 
energy standard similar to that used at Stamford Brook. The exception to this is 
the Gallions Ecopark in Thamesmead, London for which there is published energy 
use data for the period 2003-2004 (DHV 2004). Gallions Ecopark is a social 
housing development of 39 timber-framed terraced houses arranged in four 
blocks. Heating is provided by individual gas condensing boilers with hot water 
supplemented by 5.5 m2 of solar hot water panels on each dwelling. The fabric 
specification has a wall U-Value of 0.25 W/m2K, roof U-Value of 0.18 W/m2K, floor 
U-Value of 0.3 W/m2K and whole window U-Value of 1.3 W/m2K. Ventilation was 
provided by a whole house mechanical extract system (except type B which had 
ventilation heat recovery systems) and the measured air permeability was 7 
m3/(h.m2)@50 Pa. The published energy data for the 13 monitored dwellings on 
the Ecopark development are given in Table 26 along with SAP predictions of 
energy use obtained using Leeds Met Parametric SAP. 
Table 26 – Gallions Ecopark monitored energy data (DHV 2004) 
Dwelling 
Type 
Dwelling Form No in 
Monitoring 
Sample 
SAP Predicted 
Space Heating 
and DHW 
Energy (kWh)* 
SAP Predicted 
Space Heating 
Energy (kWh)* 
SAP Predicted 
DHW Heating 
Energy (kWh)* 
Mean Measured 
Total Gas Use 
(Including gas for 
cooking) (kWh) 
Gallions 
Type A 
78 m2 2-storey 
mid-terrace 
3 4760 2827 1933 11929 
Gallions 
Type B 
91 m2 2-storey 
mid-terrace 
1 4970 2878 2098 12833 
Gallions 
Type C 
95 m2 2-storey 
mid-terrace 
5 5583 3435 2148 9386 
Gallions 
Type D 
110 m2 2½-storey 
mid-terrace 
4 5958 3621 2337 11109 
* Predicted using Leeds Met Parametric SAP using fabric and heating system specification from Gallions Monitoring Report 
 
158 It can be seen from Table 26 that actual gas use was significantly higher than 
would be predicted for all four dwelling types. Allowing for gas for cooking of 183 
kWh/annum, the additional energy use ranged from +63% for type C to +155% for 
type B. Given the relatively large sample of dwellings in this study, it cannot be 
argued that these large differences are due solely to occupant behaviour effects 
as these would be expected to balance out. It is therefore more likely that there 
are some major construction defects in the building fabric and unaccounted for 
inefficiencies in the heating system that are mostly responsible for the higher than 
expected energy use. By comparison, the discrepancies at Stamford Brook 
between actual energy used for space heating and domestic hot water with the 
uncorrected SAP prediction for space and water heating +74% for dwelling A, -3% 
for dwelling B, +8% for dwelling C and -2% for dwelling A. This suggests that the 
undiagnosed fabric defects and system problems that are likely to exist on the 
Gallions development could be significant and almost certainly worse than those 
we have identified at Stamford Brook. Unfortunately, as far as we are aware, no 
attempt has been made to identify, understand or rectify the apparent problems 
with the Gallions Ecopark buildings. The lack of a detailed analysis of the data 
reinforces the importance of the need to both measure energy use and to 
understand the gap between designed and expected performance. These data 
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also emphasise that the size of the gap between designed and realised 
performance can be significant. For the 13 monitored Ecopark dwellings the 
additional energy use over the predicted performance was 68989 kWh, which is 
equivalent to 17.2 tonnes CO2 per annum. Extrapolated to all 39 dwellings on the 
development, this would be equivalent to an extra 51.6 tonnes CO2 per annum 
over and above the designed performance20. Another way of looking at the excess 
gas use is to see how far back in the Part L series one would have to go to find a 
predicted gas use equal to the actual. The excess at Gallions Ecopark is roughly 
100%, suggesting the equivalent performance is roughly equal to 1995 Part L. 
159 The measured space heating energy use for the 14 passive house developments 
monitored as part of the European CEPHEUS project ranged from 7.6 to 33.2 
kWh/m2/annum, with predicted use obtained using the PHPP energy model 
ranging from 12.3 to 27.2 kWh/m2/annum (Feist Peper & Görg 2001). In 
comparison, the measured space heating use for the 4 monitored dwellings at 
Stamford Brook was 81.0 kWh/m2/annum for dwelling A, 48.0 kWh/m2/annum for 
dwelling B, 42.8 kWh/m2/annum for dwelling C and 35.7 kWh/m2/annum for 
dwelling K (Table 25). These data show that the better performing dwellings at 
Stamford Brook used only slightly more space heating energy than the worst 
performing passive houses in the CEPHEUS programme. 
160 A recent study of the space heating energy consumption of several single storey 
dwellings built in Denmark to the 2006 Danish energy regulations (Tommerup, 
Rose & Svendson 2007) provides a good comparison of measured space heating 
with the monitored dwellings at Stamford Brook. The Danish dwellings were 
heated by district hot water system, had mechanical ventilation with heat recovery 
(MVHR) and overall predicted heat loss parameters (HLP) ranging from 0.7 to 1.0 
W/m2K. This compares to the predicted and unadjusted heat loss parameters for 
Stamford Brook dwellings of 1.0 W/m2K for dwellings A and C, 1.2 W/m2K for 
dwelling K and 1.1 W/m2K for dwelling B. The published Danish data are given as 
delivered space heating in kWh over variable test periods during the 2004-2005 
heating season. In order to compare the data with Stamford Brook, the data have 
therefore been normalised by the mean inside to outside temperature differences 
over the test periods, by the dwelling floor areas and per day of the test period. 
The normalised measured space heating for the Danish houses ranged from 0.009 
kWh/K/m2/day (HLP = 0.7 W/m2K) to 0.014 kWh/K/m2/day (HLP = 1.0 W/m2K). 
These values compare to normalised space heating use at Stamford Brook of 
0.016 kWh/K/m2/day for dwellings B, C and K and 0.028 kWh/K/m2/day for 
dwelling A. Given that the Danish data is for delivered heat whereas the Stamford 
Brook data is for delivered gas we must adjust the Stamford Brook data for the 
efficiency of the gas heating system. As the true heating system efficiencies at 
Stamford Brook are around 85% this would give normalised space heating usage 
for dwellings B, C and K of around 0.014 kWh/K/m2/day. Given that the true HLP 
values for the Stamford Brook dwellings range from 1.2 to 1.4 W/m2K after taking 
into account the party wall bypass for those dwellings with party walls, this makes 
the performance of the Stamford Brook dwellings B, C and K comparable with the 
                                                     
20 The difficulty of not undertaking the gap analysis is that promotional material and general statements 
within the industry tend to continue to quote the modelled numbers and ignore the real picture. This 
results in no improvement in knowledge or practice. We continue in the belief that we can produce energy 
efficient dwellings when the evidence is to the contrary. This leads us to wonder whether the first task is 
to persuade the house building industry to come out of denial. 
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performance of the Danish dwellings, especially taking into account the Danish 
houses are equipped with MVHR systems. 
Ventilation and air quality 
VENTILATION SYSTEM PERFORMANCE 
161 Measurements of extract flow rates of the mechanical ventilation systems were 
taken by the research team in 9 dwellings at Stamford Brook during 2005 and 
2006, and were reported in Interim Project Report No.5 (Wingfield, Bell, Bell & 
Lowe 2006). The results are shown in Table 27. It can be seen that in 8 out the 9 
dwellings tested, the measured extract rates failed to meet the required 
performance standard by between 37% and 57%. The reason why this poor 
system performance had not been discovered earlier was that the ventilation 
systems in dwellings built during the early phases had not been fully 
commissioned. This was due to a lack of communication between the installers 
and on-site management teams whereby each had assumed that the other was 
responsible for commissioning. It is also interesting to note the lack of 
commissioning data was also not picked up by the NHBC who are responsible for 
building control at Stamford Brook. A technical analysis of the ventilation system 
underperformance identified that the measured low flow rates were caused by a 
flow restriction at low profile terminal vents on the roof. These tile vents were not 
specified in the original ventilation system design, which required terminal vents on 
the ridge line whose extract performance would not have restricted the system 
flow. From discussions with the developers it transpired that the ridge vents had 
been substituted with the low profile tile vents for reasons of aesthetics but that the 
performance implications of such a change had not been properly discussed 
between the developers and ventilation system supplier. In order to improve the 
extract rates a second roof tile vent was added to the system design and a 
rectification programme was initiated to install an additional roof vent to systems in 
dwellings already constructed. This demonstrates the importance of a stringent 
and robust commissioning process to ensure the effective performance of both 
ventilation and heating systems. 
Table 27 – Ventilation system flow rates 
Developer Plot No Measured Flow in normal 
mode 21 (m3/h) 
Design Flow in normal 
mode (m3/h) 
Redrow 403 104 101 
Redrow 324 < 55 101 
Redrow 309 < 56 130 
Redrow 402 63 101 
Redrow 405 < 37 101 
Redrow 406 < 64 101 
Bryant 13 < 59 86 
Bryant 14 < 68 86 
Bryant 69 < 91 144 
                                                     
21 In most cases the total measured flow could not be accurately measured as the flow rate from some of 
the vents was below the 13 m3/h measurement threshold of the fan flow meter. In these cases each vent 
for which a measurement could not be obtained was assigned a value of 12 m3/h and the total flow is 
shown as a figure with a less than sign (<). 
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162 Further measurements of ventilation system performance were carried out on 
three Stamford Brook dwellings by BRE in February 2007. The measurements 
taken included total ventilation extract rate in standard mode and power 
consumption of the fan unit in standard mode. The results are shown in Table 28. 
Table 28 – Ventilation system performance at Stamford Brook 
Test 
Dwelling 
Number of 
Extract 
Vents 
Fan Speed 
Setting 
EPS08 
Design 
Extract 
Rate (l/s) 
Total 
Measured 
Extract Rate 
at Standard 
Setting (l/s) 
Measured 
Power 
Consumption 
at Standard 
Setting (W) 
Calculated 
Specific Fan 
Power (W/l/s) 
3-storey 
end terrace 
house 
6 (2 in 
kitchen) 
4 Person 
Mode (75% 
of Max) 
32 31 9.6 0.31 
1-storey 
apartment 
2 2 Person 
Mode (50% 
of Max) 
16 17 5.8 0.32 
2-storey 
duplex 
apartment 
4 (2 in 
kitchen) 
2 Person 
Mode (50% 
of Max) 
24 23 5.9 0.26 
163 The measured extract rates in all three dwellings are given in Table 28 and were in 
close agreement with the design extract rates, indicating that the systems had 
been commissioned effectively. The calculated specific fan power ranged from 
0.26 to 0.32 W/l/s. This is not quite as good as the specific fan power range of 
0.18 to 0.24 W/l/s given in the SAP Appendix Q test results for this system (BRE 
2006) but, nonetheless, a specific fan power of around 0.3 W/l/s would still be 
considered low power consumption. For a typical 3-bedroom house this would 
equate to an annual fan energy consumption of only 88 kWh. For calculations of 
annual carbon emissions for Stamford Brook dwellings, a specific fan power of 0.4 
W/l/s was used in the Leeds Met Parametric SAP spreadsheet to allow for 
potential variability between dwellings. 
164 The issue with the ventilation system terminal vent at Stamford Brook highlights 
the importance of having a rigorous product approval system and appropriate 
training in order to prevent materials and products being used on site that do not 
meet the desired performance standards. Such a quality system would also need 
to be flexible enough for on-site situations where there may be the occasional 
need for product substitution, for example where a particular component or 
material is in short supply or temporarily unavailable. 
165 The occupants of the four monitored households said that they had no problems 
with condensation in bathrooms or kitchens. This indicates that the ventilation 
system is dealing effectively with removal of moist air from the wet rooms. This 
finding is backed up by the humidity data from the monitored dwellings that show 
that the dwell time of moist air in either bathroom or kitchen is very short. The 
occupants of three out the four monitored households voiced concerns about the 
noise levels from the mechanical ventilation system during their final interviews, 
indicating that the noise was “intrusive” and “louder than anticipated”. However, 
the occupants did note that the noise levels from the ventilation system reduced 
following the remedial measures to the terminal vents detailed in paragraph 160, 
which would have resulted in lower fan speeds. 
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CARBON DIOXIDE CONCENTRATION 
166 A carbon dioxide sensor was installed in the master bedroom of all 4 monitored 
households. The measurement range of the sensors used was from 0 to 2000 
ppm. On occasions where the logged CO2 level exceeded 2000 ppm then a 
nominal value of 2000 ppm was assigned to that data entry. Due to the fact that 
there was only one sensor in each dwelling, the measured CO2 level would have 
been influenced not just by respiratory CO2 emissions from the occupants but also 
to a large extent by the local ventilation rate in the bedroom and the location of the 
sensor relative to the main ventilation air paths in the bedroom. As such the CO2 
levels can only be considered indicative of air quality and general trends in 
ventilation rates. It would not be appropriate to compare CO2 levels between 
dwellings. The monthly mean CO2 concentrations are plotted in Figure 71. These 
data show that the general trend is for higher CO2 concentrations in the winter and 
lower CO2 concentrations in the summer. This is indicative of increased ventilation 
in the summer in response to higher temperatures and lower ventilation in the 
winter to minimise cold draughts. 
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Figure 71 – Monthly mean CO2 concentration 
167 The general levels of CO2 in the dwelling throughout the year shown in Figure 71 
are consistent with those of an acceptable air quality standard and in most cases 
are well below 1000ppm. The ASHRAE standard for air quality (ASHRAE 2001) 
indicates that comfort criteria are likely to be met if “ventilation results in indoor 
CO2 concentrations less than 700ppm above the outdoor air concentration”. As 
CO2 is a surrogate for other indoor contaminants the CO2 levels at Stamford 
Brook are indicative of acceptable overall air quality in general. 
168 A plot of daily mean external temperature versus daily mean CO2 concentration for 
the 4 dwellings is shown in Figure 72. This shows a general trend for all dwellings 
such that, as external temperature increases then internal CO2 concentration 
decreases. This is indicative of more frequent window opening behaviour during 
periods of higher external temperature. 
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Figure 72 – Daily mean external temperature versus daily mean CO2 
concentration 
169 The measurement of carbon dioxide decay rates is a simple and effective 
technique for the estimation of effective background ventilation rates (Roulet & 
Foradini 2002). Carbon dioxide data from monitored Dwelling C were collected 
from periods when the occupants went on holiday, and these data were used to 
estimate ventilation rates using the decay rate methodology. The occupants were 
asked to confirm the precise time when they left the house to go on holiday and 
also to confirm that the MEV system had been switched to the “unoccupied house” 
setting. Data were obtained for four different holidays over the monitoring period 
as shown in Table 29. A typical carbon dioxide decay curve is illustrated in Figure 
73. The effective ventilation rates obtained by this method varied from 0.28 to 0.41 
air changes per hour. This range of ventilation rates is slightly higher than that 
estimated from the air permeability measurements on Dwelling C. With the 
measured air permeability of 4.64 m3/h.m2 and using the n/20 rule and sheltering 
factor of 0.85, the predicted ventilation rate would be 0.2 air changes per hour. 
The difference between the predicted rate and the measured rate will likely be due 
to a combination of the height effect of the 3-storey dwelling, air leakage 
distribution effects, some of the trickle vents being left open during the holiday 
periods and the wind speed variability. 
Table 29 – Carbon dioxide decay half lives and effective ventilation rates 
Date 1/e Half Life (mins)  r2 Coefficient of 
Determination 
Effective Ventilation 
Rate (h-1) 
Feb-06 210 0.99 0.29 
Jul-06 141 0.89 0.41 
Aug-06 212 0.95 0.28 
Feb-07 211 0.99 0.28 
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Figure 73 – Carbon dioxide decay curve 
NITROGEN DIOXIDE CONCENTRATION 
170 Electrochemical nitrogen dioxide sensors were installed in the kitchens of the 
monitored dwellings and had a measurement sensitivity range of 0.1ppm to 
10ppm. This meant that typical household readings of below 0.1ppm were not 
recorded by the datalogger. It was found that the sensors recorded at least 1 and 
sometimes as high as 5 instantaneous readings per day which exceeded the 
0.1ppm threshold. The timings of the high readings usually coincided with meal 
preparation times, indicating that the internal generation of nitrogen dioxide was 
associated with use of the gas hob. The highest individual reading recorded was 
1.3 ppm. World Health Organisation guidelines on limits for exposure to nitrogen 
dioxide are 200 µg/m3 (0.1ppm) over a 1 hour period or a mean exposure of 40 
µg/m3 (0.02ppm) (WHO 2000). The data from Stamford Brook is consistent with 
occasional short term exposure to high levels of nitrogen dioxide above WHO 
guidelines. 
 
Construction costs 
171 An analysis of the initial costs of the additional materials and components needed 
to meet the requirements of EPS08 versus meeting the targets in ADL1 2002 was 
reported in the Stamford Brook interim project report 4 (Roberts, Andersson, 
Lowe, Bell & Wingfield 2005). The extra over cost was defined in this report as the 
difference between the actual costs of building Stamford Brook dwellings to 
EPS08 minus the costs that developers would normally expect building to their 
standard specification to meet the building regulations in force at the time. The 
average construction cost increase at that time was 9 % compared to the 
developers’ standard ADL1 2002 construction specification. The top two 
contributors to the over cost burden were the windows and doors (38% of the over 
cost) and the wall construction (27% of the over cost). It was also apparent during 
the development of the construction specification and discussions with materials 
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suppliers that it can be extremely difficult to obtain accurate pricing information 
during the initial design stages, especially for the more unusual components such 
as the plastic wall ties. In some cases the final costs fell to as low as 20% of initial 
costs. 
172 A summary of the actual over costs for Stamford Brook dwellings are given in 
Table 30 (Andersson 2007). These costs have been split according to those initial 
dwellings built during the time period where they would have had to otherwise 
comply with ADL1 2002 and those more recent dwellings built after the 
introduction of ADL1a 2006. It should be pointed out that the mean over cost per 
dwelling is significantly influenced by the mix of dwelling types and dwelling sizes 
in the two samples, so it is difficult to directly compare the two sets of figures with 
any confidence22. It should also be borne in mind that costs in a demonstration 
project such as Stamford Brook are not a very good indicator of actual costs in the 
long term. In the longer term, costs will tend to decrease over time as new 
products, construction techniques and technologies become the norm and as the 
industries supplying these products adapt and improve their processes to meet the 
increases in demand as performance specifications and building regulations 
change. This can be demonstrated by the cost of windows in some Scandinavian 
countries, where tripled glazed units are actually cheaper than the same size 
double glazed units, as the standard product specification in Scandinavia is now 
for triple glazing. The fact that the windows used at Stamford Brook had to be 
sourced from Denmark is indicative that window technology for mass market 
windows in the UK is lagging behind that of the continent. Some specialist low 
volume manufacturers in the UK were able to produce windows to the desired 
specification but could not match the pricing of the Danish company who 
manufacture high performance windows in large volumes. This is perhaps an 
indication that the construction supply chain in the UK will have to adapt and 
improve its process technology and efficiency if it is to compete with companies 
from mainland Europe. The over cost for the post 2006 dwellings of around £2800 
is in line with estimates published by the Housing Corporation & English 
Partnerships of between £1600 (detached house) and £2200 (apartment) over 
cost for a Code 2 compliant dwelling compared to a 2006 compliant dwelling, 
where these improvements are mostly achieved using fabric measures (Cyril 
Sweett 2007). 
Table 30 – Construction extra over costs to meet EPS08 standard 
  Construction Phases 
Required to Comply with 
ADL1 2002 
Construction Phases 
Required to Comply with 
ADL1a 2006 
Number of dwellings constructed as of June 
2007 
250 48 
Total EPS08 mean over cost per dwelling 
(excluding MEV system) 
£3,401 £2,813 
Wall design mean over cost per dwelling £666 £898 
Parging mean over cost per dwelling £607 £370 
Window mean over cost per dwelling £1,995 £1,459 
Plastic wall tie mean over cost per dwelling £109 £67 
                                                     
22 The post-2006 sample of 48 dwellings had a much higher proportion of apartments than the pre-2006 
250 dwelling sample. 
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Loft access mean over cost per dwelling £24 £20 
MEV system over cost range per dwelling £500 to £700 £500 to £700 
 
Implications for domestic construction in the UK: Key 
findings 
 
173 In a highly detailed study of construction and energy performance, such as that 
reported here, it is inevitable that the focus will be on those aspects that need to 
be addressed. However, as indicated above, it would be quite wrong to conclude, 
from the results of performance testing and the catalogue of construction 
observations, that, overall, the dwellings did not meet specification requirements or 
that the developers involved produced housing that did not meet the quality 
standards expected from the house building industry. In fact, given the limited 
experience within the industry of low energy construction, what has been achieved 
at Stamford Brook represents a significant step forward and demonstrates a 
considerable achievement within a relatively short time scale. A number of the 
construction features adopted at Stamford Brook some six years ago, such as 
using separate lintels to minimise thermal bridging and the introduction of parging 
as a means of improving airtightness, are only now beginning to be identified as 
good practice within the industry at large. Even allowing for the observed gap in 
performance when measured against the enhanced energy standard, the energy 
performance of the dwellings remained significantly in advance of the 2002 
building regulations standard in force at the time they were constructed.  
174 In interpreting the results of the study (as presented in this report and earlier 
project outputs) it is important to recognise that the observations made and 
conclusions drawn are focused primarily on the energy and carbon performance of 
the dwellings and the implications for the achievement of government targets for 
low and zero carbon new housing. The comments made should not be interpreted 
as having a direct bearing on other aspects of dwelling performance, such as 
structural integrity, weather tightness, standard of finish and the like. In these other 
respects we consider the overall performance and the quality achieved to be 
almost certainly commensurate with and, in all likelihood, better than that achieved 
on any other housing development being constructed by the UK house building 
industry. 
 
The gap between designed performance and realised performance 
175 We have shown at Stamford Brook that there can be a significant discrepancy 
between the designed and predicted energy performance of a dwelling when 
compared with the realised performance either in use or when tested under 
experimental conditions. We have been able to quantify the size of the 
performance gap at Stamford Brook for a range of conditions and have also 
determined the key variables, both in terms of the design and construction of the 
dwellings and in the operation of the heating and ventilation systems that have 
contributed to the observed discrepancies in performance. However, the root 
causes of the gap in performance are much more complex than a simple list of 
design flaws, construction faults and system inefficiencies and relate to the 
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interrelationship of the various parts of the construction process from design 
conception right through to occupation. The potential size of the performance gap 
has considerable implications both for the housing industry and the regulatory 
environment that supports it. It is clear that a high level of investment in research, 
development, testing and training will be required to close this gap in order to fully 
realise the performance expectations outlined in the green paper – Building for a 
Greener Future (DCLG 2006b). This in turn will require close cooperation between 
the house building industry and its supply chain, and also with regulatory bodies 
and supporting research infrastructure. 
 
Getting the fabric right first 
176 The design ethos for the energy performance of the dwellings at Stamford Brook 
was to concentrate on maximising the benefit of the fabric whilst at the same time 
using efficient but relatively standard systems for space heating, domestic hot 
water and ventilation. A deliberate decision was made not to use any renewable 
technologies such as solar hot water or heat pumps as these would have 
complicated the issue of fabric performance and also reduced the available 
funding from the National Trust to pay for the over costs of fabric measures to 
meet the EPS08 energy standard and other components to meet the requirements 
of the Environmental Performance Standard. The Leeds Met team and the 
National Trust have received some criticism for this stance but we believe that the 
results and data generated by the PII project have more than justified this 
decision. We strongly believe that the starting point for any low carbon house 
design should be to optimise the basic fabric performance and dwelling form rather 
than to rely on designs that offset relatively poor fabric performance with low 
carbon energy systems. The lifetime of the building fabric is much longer than any 
of the systems incorporated into it and it is also much more difficult to correct 
major fabric faults once a building has been constructed. 
 
Rethinking the construction process 
177 The main aim of the Stamford Brook project was to demonstrate that an advanced 
energy standard could be successfully introduced by volume house builders on a 
large scale development in the UK. To a certain degree this aim has been 
achieved and we have been able to demonstrate that significant in-use energy 
savings are possible compared to existing dwellings and new dwellings built to 
current building regulation standards. However, the actual level of performance 
achieved fell short of design expectations and performance targets. In normal 
circumstances, the discrepancies in performance would not have been identified at 
all since house builders carry out almost no routine performance testing and 
occupants would be unlikely to notice. Even if performance had been measured 
but not scrutinised to the level of detail as has been the case at Stamford Brook, 
then, in all probability, discrepancies would have been simply attributed to failures 
of components or materials, occupant behaviour patterns or poor workmanship 
during construction. In fact, the reasons for the relatively poor performance are 
much more complicated than this and relate not just to the specific construction 
issues identified in this report but more importantly to system issues within the 
whole process right from regulation, planning and specification through to design, 
research and development, procurement and supply, training, construction, testing 
and inspection and finally to occupation of the completed dwellings. The research 
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findings from Stamford Brook also emphasise the importance of a detailed and 
comprehensive testing and monitoring programme in order to fully understand the 
complex nature of the underlying system and process issues that affect the 
construction and performance of domestic buildings. 
178 We have identified several specific areas of concern within the process and these 
are all symptomatic of general performance issues of the system as a whole. For 
example, we have demonstrated that the thermal bypass in party cavity walls is a 
major source of heat loss from terraced and semi-detached houses. However, the 
mechanisms of thermal bypassing and their implications for effective thermal 
design of building envelopes have been known about since the late 1970s and 
even as recently as 2000 the potential problems that can be caused by thermal 
bypassing were reiterated in the literature (Lowe & Bell 2000). Despite this existing 
knowledge, houses have been constructed in the UK for the past 40 years with 
party cavity walls that improve acoustic performance but that also give rise to a 
significant degradation in thermal performance. The system issues in this case are 
therefore a combination of failures of the system of regulatory advice, a lack of 
integration between different aspects of building regulation, problems with levels of 
understanding within the design process, inadequacies in design tools and 
modelling protocols, failures in the training of designers and building physicists, a 
lack of comprehensive energy performance testing and prototyping of dwelling 
designs and details, a lack of feedback of performance data into the design 
process and the need for significant changes in planning and executing 
construction processes. 
179 The organisational problems and inefficiencies in the construction industry are well 
known and have been described in the National Audit Office report on Modernising 
Construction (NAO 2001), the Egan report (DTI 1998) and the Latham report 
(Latham 1994). The recommendations from these reports concentrated on the 
potential benefits of re-engineering the construction process in terms of 
profitability, productivity, efficiency and quality. If it is to achieve the target of zero 
carbon houses by 2016, the UK housing industry (in its widest sense) and 
regulators can no longer ignore these deep seated system problems, many of 
which are embedded within industry cultures. As energy performance targets 
approach levels of Passive House and zero carbon standards, then even small 
inadequacies in the construction process can result in significant levels of under 
performance in terms of carbon emissions, energy efficiency and other 
sustainability indicators. There is therefore an imperative for the UK housing 
industry to embrace modern process improvement tools and methodologies along 
with systems thinking, as widely used in other manufacturing industries. These 
system approaches include lean manufacturing, six sigma, constraint theory (Nave 
2002), system dynamics, organizational cybernetics and complexity theory. 
Indeed, some research has already been carried out to assess the impact of 
modern manufacturing systems and processes in the construction industry. For 
example a lean systems approach has been applied to service improvement in 
social housing provision (ODPM 2005) and also to the construction of concrete 
frame buildings (Darzentas, Deasley & Rogerson 2000). Systems thinking 
recognises that real manufacturing processes are a combination of different sub-
processes and that it is the relationship between these sub-processes that is 
critical to the performance of the system as a whole. 
180 Although the recommendations on detailed design and advice on specific 
construction faults observed at Stamford Brook will apply mainly to cavity masonry 
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construction and gas heating systems, the lessons on improvements to 
construction processes and systems in general, and in the application of the 
underlying mechanisms, design principles and general design advice, will apply to 
all construction techniques and heating systems, whether they be traditional such 
as masonry and timber frame or whether they are modern methods of construction 
(MMC) such as structural insulated panels or insulating concrete formwork or 
novel heating systems such as heat pumps or fuel cells. Indeed, the general view, 
promoted by enthusiasts for MMC, that by adopting new MMC techniques and 
novel heating technologies the industry will somehow overcome construction 
process problems and related performance issues is, in our view fatally flawed. 
Although it is recognised that so called, modern methods of construction may well 
play an important part in delivering low carbon dwellings, we see no evidence that 
the adopters of such systems are addressing the fundamental culture and 
processes changes that are likely to be required. The reality is that, if the 
underlying system shortcomings in the whole design and construction process are 
not addressed, then similar problems will still occur in new construction processes 
and construction techniques. Of course, these issues may manifest themselves in 
different ways to those usually observed in traditional construction, a position that 
may make the diagnosis of faults and underperformance in MMC systems more 
problematic. This will be especially so if the level of comprehensive product testing 
and process evaluation carried out by the housing industry remains at the current 
low level. 
181 In the discussion section of the report below, we have identified the various sub-
processes within the overall construction process and have described how they 
might be improved in light of the observations and measurements undertaken at 
Stamford Brook. In describing these conclusions, we have sought to reinforce a 
systems approach by showing how the various sub-processes relate to each other 
and their interdependency on each other. 
182 A clear demonstration of the potential benefits of a systems methodology is 
provided by the approach to airtightness taken at Stamford Brook. During the initial 
discussions on the environmental performance standard it was identified that high 
levels of airtightness would be crucial to achieving a low energy design. Clear and 
measurable performance targets for air permeability were therefore agreed as part 
of the EPS08 energy standard. From these discussions also evolved the use of 
the parging layer as a key component in the design of the air barrier. Before being 
used at Stamford Brook, parging was first tested on another site and was shown to 
be effective (Roberts, Johnston & Isle 2005). A training programme was then 
implemented to ensure that the site management teams, sub-contractors and site 
operatives were all aware of the criticality of achieving good airtightness and those 
key construction variables that were important in order to achieve the desired 
levels of airtightness. Monitoring of the construction process and the programme 
of pressure testing of completed dwellings then provided feedback on adherence 
to design details, construction quality and trends in airtightness performance which 
were then used to identify areas of improvement to improve performance. Like any 
true systems approach this is an ongoing continuous improvement process and 
we would expect performance to improve. The outcome of this approach at 
Stamford Brook was levels of airtightness for cavity masonry mass housing that 
were significantly better than the UK norm and can be expected to improve further 
as new processes and techniques are adopted. It should be pointed out that the 
resources and level of effort put into the airtightness testing programme and 
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construction observations by the Leeds Met research team were considerable and 
this is perhaps an indicator of the resources that will be required by the house 
building industry in the short to medium term if it is to achieve similar 
improvements in performance across the board as it moves towards zero carbon 
housing targets. Although the initial costs of implementing such an approach 
would be expected to be relatively high, over time the process costs will reduce 
and it would be expected that there will be other long term benefits such as 
improved quality, reduced snagging, less waste, faster cycle times and other 
efficiencies and savings that will more than offset the initial investment cost. 
 
Building regulations 
183 The findings at Stamford Brook have significant implications for regulatory change, 
particularly in terms of supporting research, design guidance and advice on 
construction practice. Based on the experience of Stamford Brook, we have some 
confidence that the expected energy performance levels that will be required in the 
2010 review of Part L could be achievable by the UK housing industry now, using 
existing technologies and relatively standard construction techniques. However, 
this assumes that actions are taken by the industry to tackle some of the specific 
issues that we have highlighted in this report such as the party wall bypass, 
heating system design and typical construction faults and also to address the 
underlying system and process failures. 
184 The DCLG forward thinking paper on likely future energy standards for 2010 and 
2013 (DCLG 2007b) recognises that there can be a considerable gap between 
designed and realised performance and that this would have implications for the 
proposed regulatory programme in terms of supporting research, design guidance 
and construction practice. The findings at Stamford Brook reinforce these 
concerns and point the way to making the changes necessary to address the 
problem. 
185 It is critical to future regulatory changes to the Building Regulations that we 
understand the level of compliance of dwellings with respect to the current ADL1a 
2006 carbon emission targets and also with respect to expected future changes to 
the regulations. The experience at Stamford Brook suggests that there is likely to 
be a significant level of underperformance as between the designed Dwelling 
Emission Rates (DER) for new dwellings built to Part L1a 2006 and the actual 
realised performance, both in terms of fabric performance and energy in use. 
Indeed, given the level of input at Stamford Brook by the Leeds Met research team 
into the design process, construction process and performance testing and also 
the high level of commitment from the developers and National Trust, the level of 
performance at Stamford Brook would be expected to represent a best case 
scenario, and it is therefore likely that the performance of other new dwellings 
across the UK will be much worse. However, this cannot be said for certain since, 
to our knowledge, there have been no comprehensive studies that have attempted 
to measure the performance of 2006 compliant dwellings and the existence or 
otherwise of a performance gap and, if present, its size. This feedback loop of real 
performance data back into the regulatory process is however essential if the 
industry is to realise the targets for reduction in carbon emissions for housing set 
out in the Energy White Paper (DTI 2007). Given the complexity and likely 
timescale of an appropriate performance testing programme it is critical that such 
a programme is put in place as soon as possible in order to provide the necessary 
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186 A key factor in the success of future revisions of Part L will be in the enforcement 
and compliance regimes that support it. There is considerable pressure from the 
industry to develop an accredited details approach for Part L along the lines of the 
Part E Robust Details for acoustics. We have an open mind on this issue. We can 
see the attraction but there remain questions about the efficacy of this approach 
as a generic method. As we have demonstrated at Stamford Brook it can be 
extremely difficult to develop a comprehensive catalogue of details that meet all 
the requirements of thermal performance and airtightness and which also properly 
consider the implications of robustness and buildability. We also suggest that it is 
almost impossible to devise a list of standard details for Part L that would not 
require some additional inspection and testing regime to support them. We have 
shown both at Stamford Brook and also from work carried out by Leeds Met 
looking at levels of compliance with Part L 2002 Robust Details (Bell, Smith, Miles-
Shenton 2005) that general compliance levels are poor. An accredited details 
approach reduces the need for the designer to think in detail about the basic 
principles of good thermal design. The potential lack of application of thermal 
principles and the lack of experience in designing and modelling according to such 
principles can result in difficulties when it is necessary to design details that are 
not in the catalogue. Another drawback of the accredited details approach is that is 
does not show how to assemble all the details into a buildable, coherent and 
thermally effective dwelling design. Some of these problems could be overcome 
and it is possible to envisage a set of exemplar details that, if used in the right 
hands could have a positive impact. However, like every other aspect of the low 
carbon housing problem, there would need to be an industry wide evaluation of the 
impact of an accredited details approach on actual performance. Without such a 
feedback loop there could be little confidence in the approach, as either a design 
or compliance tool. Critical to the success of an accredited details system would 
be to demonstrate by performance testing that the desired levels of compliance 
are being achieved. 
187 It is known that the requirements for the different parts of the building regulations 
can interact and that they can conflict, sometimes in very subtle ways. The 
starkest demonstration of the potential conflicts between regulations is provided by 
the party wall in cavity masonry construction. We have shown at Stamford brook 
that the party wall, whilst constructed to meet the acoustic performance 
requirements of Part E, will act as a thermal bypass with an effective U-Value of 
around 0.5 W/m2K. An example of one of the more subtle interactions between 
regulations is demonstrated by the fact that the self-closing fire doors required 
under the Part B fire regulations for 3-storey dwellings will sometimes not close 
properly in some of the very airtight dwellings at Stamford Brook (Roberts, 
Andersson, Lowe, Bell & Wingfield 2005). It is likely that such conflicts will become 
more frequent as regulations are updated and new requirements are introduced. 
For example, planning requirements for flood resilient dwellings in flood risk areas 
(Wingfield, Bell & Bowker 2005) could give rise to a potential conflict between the 
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need for a dwelling fabric that is free draining with the requirements for 
airtightness. There is clearly a need for a more integrated approach across the 
range of building regulation in order to identify and address these conflicts. 
188 In term of designing dwellings to minimise thermal bridging, the indicative design y 
value for a typical Stamford Brook dwelling was 0.03 W/m2K, which is 60% less 
than current default value in SAP of 0.08 W/m2K (BRE 2005). Thermal bridging 
factors for Passive House designs would be expected to be even lower than at 
Stamford Brook as a result of the application of the design concept of “thermal 
bridge free” construction as defined in the four Passive House rules for thermal 
bridge free construction (see Table 31) (Feist Peper & Görg 2001). This is not to 
say there will be no thermal bridging in a Passive House, just that it will be very 
low. The conclusion is therefore that designing out the majority of thermal bridges 
is not an unrealistic expectation. Similarly it should be possible to design out all 
thermal bypasses but the investigation of the practical implications of this 
phenomenon is in its early stages, particularly when it comes to regulation. 
Perhaps more difficult will be to ensure that the details are constructed as 
designed. 
Table 31 – Passive house design rules for thermal bridge free construction (Feist 
et al 2001) 
Design Rule Description 
Prevention Rule Where possible, do not interrupt the thermal envelope. 
Penetration Rule Where an interrupted insulating layer is unavoidable, thermal resistance in the insulation plane should be as 
high as possible. 
Junction Rule At building element junctions, insulating layers should meet without any gaps. Insulating layers should join 
without interruption or misalignment. 
Geometry Rule Design edges to have as obtuse angles as possible. 
 
189 It is likely that energy performance will always fall short of the design targets to 
some degree as the majority of large house developers will normally design to just 
meet regulatory targets rather than exceed them. This is in part due to economic 
and competitive pressures and also because at the current time it is difficult to 
gauge the marketing advantages or price premiums for selling homes with energy 
performance in excess of that needed to meet the minimum requirements. 
Realised performance will nearly always be degraded by some degree compared 
to design expectations and therefore there is always likely to be some level of non-
compliance with the regulations. This means that, when taken as a whole, the 
carbon emissions of new UK dwellings will most likely be higher than the projected 
figures, even after taking into account variability due to occupant effects. 
 
Code for Sustainable Homes 
190 In the autumn of 2006 the government announced its intention to achieve zero 
carbon new housing within 10 years. In support of this two documents have been 
published which define the policy objectives in more detail and set out a path to 
that goal. Both documents, the Code for Sustainable Homes (DCLG 2006a) and 
the green paper – Building for a Greener Future (DCLG 2006b), are likely to form 
the basis of regulatory standards and the programme by which they are 
implemented. Figure 74 sets out the energy standards required for the Code for 
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Sustainable Homes levels relative to the Target Emission Rate (TER) in ADL1a 
2006. The Government has said that their aim is that the requirements in future 
revisions of the Building Regulations will mean that in 2010 new homes will have 
to meet the Code 3 standard, in 2013 the Code 4 standard will apply and by 2016
all new dwellings will have to meet the Code 6 standard. 
 
                                                     
 
 
 
 
 
 
 
 
 
 
 
 
Figure 74 – Code for Sustainable Homes energy standards (DCLG 2006a) 
191 To put the energy performance of Stamford Brook dwellings in the context of the 
Code for Sustainable homes, the carbon emissions for an 80m2 semi-detached 
dwelling have been plotted for the various proposed standards and compared to 
the Stamford Brook emissions as-designed and as-built (see chart in Figure 75)23. 
Also included on the graph is the Target Emission Rate TER) for an 80m2 semi-
detached dwelling, Unfortunately, as there is currently no published data on the 
true performance of typical dwellings built to ADL1a 2006 requirements, we do not 
have a value for the true performance of as-built post 2006 dwellings. However, 
given our experience at Stamford Brook we would expect that the realised 
performance of post ADL1a 2006 dwellings will be comparatively worse than that 
achieved at Stamford Brook, and would likely lie in the range of 23 to 35 
kgCO2/m2 and probably in some cases even higher. 
23 The carbon emissions for a typical 80m2 Stamford Brook dwelling as-built include the heat loss 
contribution from the party wall bypass for one party wall. The relative carbon emissions for a detached 
house at Stamford Brook would be lower as they have no party wall and for a mid-terrace would be higher 
as they have two party walls.  
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Figure 75 – Carbon emission rate for various proposed regulatory standards 
compared to Stamford Brook for 80m2 semi-detached dwelling (as designed and 
as built) 
 
192 It is likely that post 2006 dwellings may have worse levels of airtightness and 
higher levels of thermal bridging than measured at Stamford Brook, and will also 
have similar construction defects to those observed at Stamford Brook. In 
particular, thermal bypasses such as the party wall cavity in masonry construction 
and the degradation of fabric U-values caused by air movement around gaps 
within insulation layers (Lecompte 1990) are likely to be prevalent in new dwellings 
and these will both combine to give much higher fabric heat loss coefficients for 
post 2006 dwellings as-built compared to the predicted heat loss coefficients used 
in SAP. 
193 An exploration of different compliance packages for the different standards would 
suggest that for gas heated dwellings from 2010 a typical combination of fabric 
measures and system efficiencies needed to meet the regulations would be similar 
to the design values for Stamford Brook, albeit with an enhanced wall U-Value of 
around 0.15 W/m2 (see Table 32). This indicates that Stamford Brook could act as 
a template for Code 3/2010 compliant dwellings. The actual carbon emissions 
achieved by such dwellings would of course depend upon how many of the 
design, construction and process deficiencies identified at Stamford Brook are 
addressed by the house construction industry in the period between now and 
2010. 
194 In the absence of abundant carbon free generation, it is our view that dwellings 
designed to meet code level 4 (the target level regulation in 2013) will need to 
achieve passive house standards as shown by the example compliance package 
in Table 32. In addition to U-values of around 0.1 W/m2K for opaque elements, it 
would be necessary to reduce airtightness to somewhere around 1 m3/(h.m2) @ 
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50Pa and require thermal bridge free construction. This sort of level will be 
particularly important if the ventilation design includes the use of a balanced 
mechanical ventilation system with heat recovery (MVHR). Even allowing for the 
fact that a limiting value as low as 1 m3/(h.m2) @ 50Pa may be difficult to sustain 
in regulatory terms, it is likely that achieving the required carbon standards is 
unlikely to be possible unless dwellings are consistently below 2 m3/(h.m2) @ 
50Pa. Achieving 2013 standards would also rely on levels of linear thermal 
bridging better than that designed at Stamford Brook and significantly better that 
that actually achieved at Stamford Brook after taking into account the observed 
construction faults and process errors. Achieving Code Level 4 will therefore 
require a step change in performance compared with that achieved at Stamford 
Brook. However it is worth noting that achieving passive house standards need not 
preclude the use of masonry or any other traditional form of construction. For 
example, the lowest air leakage achieved (1.75 m3/(h.m2) @ 50Pa) suggests that 
passive house air leakage levels could be within reach, given design and 
construction improvements. 
Table 32 – Example compliance packages for gas heated dwellings in 2010 and 
2013 (Bell 2007) 
  2010 2013 
Roof (U-value - W/m2K) 0.16 0.08 
Wall (U-value - W/m2K) 0.15 0.10 
Ground Floor (U-value - W/m2K) 0.15 0.09 
Doors & Windows (U-value - W/m2K) 1.00 0.70 
Thermal bridging allowance (y) 0.04 0.02 
Airtightness (m3/h.m2 @ 50Pa) 5 2 
Ventilation Natural MVHR 
Space and Water Gas Heating System Efficiency 93% 93% 
Area of Solar Thermal Collector (m2) 0 4 
 
Dwelling design process 
195 House design is a process that seeks to balance the sometimes conflicting and 
contradictory requirements of cost, planning constraints, aesthetics, building 
regulation and buildability with the requirements of performance. The design 
requirements for volume house builders are complicated further by the need to 
ensure replicability and adaptability of standard house designs and the availability 
of materials and components. The Stamford Brook project has identified a range of 
weaknesses in typical house design processes and the consequent impacts that 
these shortcomings can have on the thermal performance and airtightness of 
dwellings when constructed. 
196 There are several basic principles that can be applied to the design of the external 
envelope of a dwelling in order to minimise heat loss from a building. These basic 
principles are listed in Table 33. It is apparent from an analysis of the designs of 
the dwellings at Stamford Brook that, although the overall design intention would 
have been to follow these general design rules, in many cases this intention has 
been compromised or neglected in the overall design process. We have observed 
that there was no proper link either between the design process and the 
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construction process or between the design process and the final occupation of 
the constructed dwellings. It is also clear that there was relatively little feedback of 
the realised performance of dwellings back into the design process other than that 
undertaken by the Leeds Met research team. 
Table 33 – Basic principles of thermally effective dwelling envelope design 
Ensure that insulation layer is continuous around the building envelope and in the same plane. 
Ensure that air barrier is continuous around the building envelope and in the same plane. 
Ensure that insulation layer and air barrier are in direct contact at all times. 
Minimise penetrations through the air barrier. 
Minimise repeating and point thermal bridges through the insulation layer. 
Detailing at junctions between elements and around windows and doors must minimise heat loss via linear thermal 
bridges. 
Detailing at junctions between elements and around windows and doors must ensure continuity of the air barrier and 
insulation layer. 
Detailing at junctions between heated and unheated spaces and voids must minimise potential for heat loss via air 
leakage or thermal bypassing. 
Use compact dwelling forms with low surface to volume ratios and house types that minimise the exposed envelope 
area. 
Avoid complex design forms and details that could give rise to difficulties in construction. 
 
197 An example of these design related flaws are the discontinuities in the air barrier at 
various locations around the building envelope. There are for example gaps in the 
parging layer around the intermediate floor joists, at the floor-wall junction and 
behind service voids. There are gaps in the barrier at the ceiling-wall junction, at 
partition-ceiling junctions and around windows and doors. Some airtightness 
problems relate to specific details such as recessed front doors, Juliet balconies 
and at the wall-roof junction and the knee wall for room-in-roof dwelling types. 
Some of these problems arise due to a lack of sufficiently detailed documentation 
(drawings and specifications) that describe the exact construction sequences and 
the importance of the various components and materials that create the air barrier. 
This means that the effective installation of the barrier relies to a great extent on 
the on-site interpretation of design drawings, not all of which are at the most 
appropriate level of detail. In the case of some constructions such as dormer 
windows, Juliet balconies and recessed front doors, design drawing were not 
provided at all, which meant that the detail was essentially designed ad-hoc on site 
and therefore based solely on the experience of the site management team and 
sub-contractors. The lack of clear sequencing information in design and 
construction planning gives rise to a range of options for some of the construction 
activities which can then directly affect airtightness. This is most clearly 
demonstrated by the plasterboard ceiling which can be erected either before the 
top floor partitioning or after the partitioning. In the case of the former this gives a 
continuous ceiling air barrier but in the case of the latter there are multiple 
discontinuities at the ceiling-partition junctions. The use of plasterboard on dabs 
means that the design of the air seal at the junction between the wall and ceiling is 
totally reliant on achieving a solid and continuous bead of plasterboard adhesive 
around the edge of the board. However, the evidence from Stamford Brook is that 
this is virtually impossible to achieve in practice suggesting that the detail as 
designed is effectively not buildable. The complexity of some of the junctions and 
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details as designed also made it difficult to properly define the location of the air 
barrier and ensure that continuity is maintained, as demonstrated by the recessed 
door detail. 
198 Even apparently mundane and simple details can become important in low energy 
house designs and will need to be addressed with the same rigour as other more 
complex details. For example, the precise design information for the sealing of 
door thresholds is frequently overlooked in design drawings, with the assumption 
that this is something that can be sorted out on site. Yet, if not sealed effectively, 
thresholds can be a significant point of air leakage. At Stamford Brook there were 
no detailed drawings for thresholds or any specific information within the 
construction specification on detailing, appropriate materials or sequencing for 
door sills. Consequently, we observed a range of ad-hoc interpretations of this 
apparently simple detail, which in some cases were effective but in most were not, 
giving rise to observed air leakage around the threshold during pressure tests. It is 
important that designers fully consider implications of all junctions and details no 
matter how apparently insignificant or routine, both in terms of thermal 
performance and in terms of the air barrier.  
199 As part of their remit, developers in conjunction with concept designers will 
introduce elevational design features such as bay windows, door recesses and 
balconies and other measures such as steps and staggers in terraces in order to 
add interest to the overall visual appeal of a development. It was clear during the 
design of the elevations for the house types in phase 1 that insufficient attention 
was given to the difficulties that would be created for the detailed designers. In 
some areas of engineering design this is often referred to as the “over the wall” 
problem in that concept designers simple throw the problem “over the wall” to the 
detail designers with little thought for the consequences. As we have observed at 
Stamford Brook, sufficiently detailed drawings of geometrically complex features 
are often not provided to the on-site teams, which of course makes the job of 
constructing them much more difficult, another example of passing the problem 
“over the wall” because it cannot be resolved. Designers need to recognise that 
extra design effort will be required to detail complex junctions and complicated 
dwelling forms in order to maintain the required thermal performance and to 
ensure that the designs are buildable and robust. Complex designs will 
undoubtedly require more up front thermal analysis of junctions, a higher level of 
consideration of sequencing issues and better communication of the design 
requirements to the construction teams. Clearly, with some of the details such as 
the recessed door used at Stamford Brook this was not carried out. This also 
suggests that the design culture, training and tools are not yet fully embedded 
within the developers design teams. We are not suggesting that house designers 
should only design simple rectilinear dwelling forms with no interesting detailing, 
but that when they design complex forms they need to balance the aesthetic and 
other concept requirements with the difficulties of achieving the required thermal 
performance. In the end, if combating climate change means anything at all, 
designers need to ensure that they apply the same thermal design principles and 
procedural rigour to complex designs as they do to the simpler house types. The 
need for aesthetic complexity should be no defence!  
200 The integration of heating and ventilation systems into the design of the building 
fabric will become progressively more important in 2010, 2013 and 2016. The 
impacts of a design process that does not fully optimise and integrate the layout 
and design of the building services were clearly demonstrated at Stamford Brook 
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with both the design of the heating system and the ventilation system. In the case 
of the heating system, insufficient thought had been given during design to the 
relative positioning of the boiler and water cylinder and to the requirement for 
insulation of the primary pipework. In the extreme case this resulted in heating 
system efficiencies significantly below that of an ideal system. In the case of the 
ventilation system, the routing of the ductwork and placement of the fan unit was 
apparently a secondary design consideration which resulted in a multitude of 
complex ducting layouts across dwelling types which in some cases had a 
significant impact on flow rates. These duct layouts were sometimes routed 
through the insulation layers which would have given rise to a degradation of 
thermal performance. The placement of wet rooms and their associated service 
risers and soil stacks also appeared to be a secondary consideration. In some 
dwelling designs this resulted in multiple risers which added to the design 
complexity and created difficulties in maintaining the continuity of the air barrier. 
Better designs of servicing routes that are located inside the air barrier and 
insulation layer and that have good access for maintenance would of course have 
added benefits in terms of access for future upgrades and modifications. 
201 In terms of overall site design and master-planning, there are other energy design 
considerations such as the orientation and relative placement of dwellings for solar 
access both for passive solar gains and to maximise the future potential for the 
installation of solar renewable technologies such as solar thermal heating and 
photovoltaic panels. Passive solar design was considered at Stamford Brook. 
Other design considerations at the site level would include the potential for district 
heating systems and their associated centralised plant. 
202 The lessons from Stamford Brook in terms of house design can be summarised as 
follows: 
a) House designers should strive to maintain the principles of effective thermal 
design in terms of thermal insulation and the air barrier, and these should 
become embedded in the organisational culture. This applies to design at every 
level. There is much that can be done at the level of house type and elevation 
design as well as detailed design.  
b) Detailed design needs to consider to a greater extent the requirements for 
construction in terms of buildability, sequencing, minimisation of complexity and 
robustness. This requires designs to be tolerant of construction variation or to 
be designed in such a way as to minimise the potential for variations to occur 
through the use of appropriate materials, components and build sequences. 
The use of standard detailing may help this process but, as we observe below, 
the use of standard or accredited details should not be seen as a substitute for 
a solid understanding of thermal design principles and appropriate modelling 
tools. 
c) In order to achieve the desired final performance characteristics, designs need 
to take account of inspection requirements and performance checks during the 
construction phase to ensure that the various elements have been built in 
accordance with the original design specifications. 
d) A culture of continuous improvement in design should be adopted that actively 
seeks feedback into the design process of realised energy performance data 
from completed buildings and also information of the performance of the 
construction process such as buildability and sequencing issues. This will 
require a higher level of integration and cooperation between design and 
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construction departments within companies and also between developers and 
their sub-contractors, suppliers and design consultants. 
e) Communication between design departments and the construction teams 
should be improved especially in terms of the actual design information that is 
provided to site. Design drawings need to be more comprehensive and should 
be supported by detailed construction and sequencing information that fully 
detail the construction sequence and that identify appropriate control measures, 
quality issues and measurable performance indicators. 
f) The design process requires some form of change control procedure that can 
monitor and evaluate any modifications in design or any material or product 
substitutions to ensure that such changes do not negatively impact on 
buildability or any performance criteria such as energy use or ventilation. This 
change control procedure will have to link with both the construction process 
and also to the procedures used by the supply chain. 
 
Construction process 
203 At a high level, the construction process at Stamford Brook was ordered and 
followed a logical sequence. However, at lower levels of detail, it was apparent 
that there was some variation in the way that many detailed tasks were organised 
and sequenced, and that monitoring or checking of compliance with design details 
was not always easy to do. The approach, in which build sequences were allowed 
to vary within some overall build programme may provide flexibility but can lead 
also to processes that make it almost impossible to ensure continuity of the air 
barrier or insulation layers. Although such an approach may be capable of 
achieving non energy performance requirements, the scope it provides for 
inconsistencies in construction and different interpretations of design details is 
likely to give rise to a degradation in energy performance when compared with 
design expectations. 
204 Construction observations illustrate that very often site teams have to cope with 
insufficient detailed design and sequencing information and this often results in the 
need to work round problems as they arise and to engage in on-site detail design 
without access to the necessary knowledge, understanding or modelling tools. 
Such an approach may be adequate to deal with other aspects of performance 
but, as we have observed, are not conducive to increasingly high levels of thermal 
performance. Quality is often seen primarily in terms of finish and the level of 
service provided by installed equipment and systems. However, many construction 
problems relating to such things as airtightness, continuity of insulation or 
installation of pipe insulation remain hidden in completed dwellings and the 
associated performance reduction remains unresolved. There is therefore a need 
to introduce systems and procedures for the continuous monitoring and inspection 
of the whole construction process that would ensure dwellings are constructed as 
designed and that the necessary thermal performance requirements are fully built-
in. 
205 There is a general reliance by house builders on the routine and final inspections 
normally carried out by the NHBC or Building Control in order to assess 
construction performance and quality. However, these inspections are not really 
designed to monitor or check compliance of the dwelling fabric in terms of impacts 
on thermal performance or airtightness. Indeed at those times when such 
inspections are carried out, those aspects of design important for thermal 
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206 The need to re-engineer the construction process has wider implications for 
developers in terms of their relationships with subcontractors and suppliers, buying 
policies, subcontracting contract terms, how subcontracts are let and how risks are 
shared between developer, client and subcontractor. This of course leads into 
partnering approaches to such relationships. The potential benefits of partnering 
have been well documented (DTI 1998). Stamford Brook demonstrates some of 
these benefits. For example, it is unlikely that the impressive levels of airtightness 
achieved at Stamford Brook would have been possible without the close 
cooperation between the National Trust, developers, suppliers, subcontractors and 
the Leeds Met research team. Perhaps the best example of partnering in action 
was the reaction of the Stamford Brook partners to the measured 
underperformance of the installed ventilation systems. The response to this 
situation at Stamford Brook was that all the partners sat round a table, discussed 
the problem and identified a course of action that would resolve the situation to the 
satisfaction of all parties. Similar levels of cooperation between developers, 
suppliers, subcontractors and regulatory authorities will be required in order to 
achieve the levels of performance improvement needed to meet future reductions 
in carbon emission targets. 
207 A major influence on scheduling and build times are the time constraints and 
pressures that result from site teams striving to meet house completion targets as 
companies near the end of their financial years. These pressures can distort the 
construction process and may result in reduced performance for those homes built 
at the end of financial year compared to those built at other times. Better planning 
and monitoring of completion targets throughout the year could help smooth out 
these pressures and result in a more consistent level of performance across the 
year. 
208 A critical step in improving the performance of the housing construction process 
will be to improve the process mapping of the various construction activities. The 
use of detailed process flow charts in construction is not new, as shown by the 
examples of flow charts for concrete frame construction illustrated in Figure 76 
(BCA 2000). Process maps and work flow charts will be needed to develop and 
monitor proper sequencing and integration of the various construction tasks. 
These process maps could then be used to support the development of detailed 
design documentation and training programmes. 
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Figure 76 – Task flow chart and process flow chart for activities for concrete 
frame construction (BCA 2000) 
209 There will clearly be some inertia in the housing industry to any significant change 
to typical house construction processes. This is perhaps best illustrated by a 
response given by the chief executive of one of the UK’s biggest house builders to 
the House of Commons Environmental Audit Committee (2007) during evidence 
submitted as part of discussions relating to the Code for Sustainable Homes. The 
response to a question from the committee asking whether making compliance 
with the Code statutory would put companies at a commercial disadvantage was 
as follows: 
“…….Again, perhaps an example helps. Over a period of time the industry has 
developed its production methods, and one simple long term way that that has 
happened is moving from wet plasterwork to dry lining, which is more 
environmentally friendly, much better in terms of customer service, much quicker 
on site, much better in terms of deliverability of consistency. Recent changes in 
the building regulations to deal with sound insulation between buildings have 
meant that, in a number of instances, most of the industry has reverted to wet 
plaster at a stage in the construction process, when they would have been away 
from those kind of trades which impact on quality, on customer service, on costs 
and on a number of other things. That is a completely unforeseen consequence of 
actually a very detailed legislation that was trying to make a level playing field. It is 
the right objective, but the problem with it is that when it interacts with the other 
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legislation you end up moving backwards because it is the only way that you can 
deliver the absolute requirements of a set of legislation. If it really was a level 
playing field you would say this is it, there is the code for sustainable buildings and 
that covers those areas absolutely, but I just do not think we are there.” 
210 This response suggests a lack of understanding of the way that performance 
based regulation works and the freedom it gives to developers in terms of design 
and construction techniques, and indicates a reliance on the accredited/robust 
detail approach to detailed design and a general resistance to make changes to 
processes which have become embedded in the industry. It also shows that, at a 
high level within these organisations, the perception of quality is mostly about 
those physical and visible aspects of house construction that are most noticeable 
by customers such as the wall finish, rather than about issues of realised energy 
and acoustic performance which are much more difficult to quantify. 
211 The observations of the construction process at Stamford Brook have identified a 
range of general process improvement themes that will need to be addressed as 
part of the drive to reduce the gap between designed and realised performance. 
Most of these themes relate back to the design process showing how the two 
processes are inextricably linked. These themes can be summarised as follows: 
a) Improved buildability of designs is needed to ensure that details can actually be 
built as intended in order to achieve the desired level of thermal performance. 
This will require close cooperation between design and construction teams and 
with the supply chain, and will also necessitate some form of testing and 
prototyping of designs and construction processes. It will be critical that any 
issues of buildability or any problems arising during construction that are a 
result of the complexity of details and junctions are fed back to the design 
teams so that designs can be adapted and improved. 
b) A culture of continuous improvement is needed to ensure that process problems 
are identified and fixed during construction, and that there are procedures to 
record and capture this information to feedback into the design and construction 
processes. 
c) Robust procedures are needed for the control of changes to the construction 
process and for product and material substitutions. This will ensure that any 
changes are identified and that the potential effects of such changes on 
performance are assessed before being implemented. 
d) Improved sequencing of construction tasks and more comprehensive 
documentation of preferred construction sequences would be expected to result 
in closer correlation between details as designed with the same details as 
actually constructed. There is also a need for developers to analyse existing 
and new construction processes in order to identify opportunities for 
improvement in terms of performance characteristics such as airtightness and 
thermal bridging. 
e) It is clear that robustness of thermal design is an important characteristic and 
further research is needed to find ways of quantifying robustness and 
repeatability of the designs of junctions and details and how variability can 
influence thermal performance and airtightness. In the shorter term, an 
empirical approach to the problem based on observations such as those carried 
out at Stamford Brook may suggest design solutions, construction products and 
processes that could be considered more robust than existing techniques. 
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f) Improvements to the level of detail of process documentation allied with 
comprehensive process flow charts and detailed construction planning will 
make it more likely that junctions and details are constructed as designed and 
that the correct build sequences and materials are used. This in turn will make it 
more likely that the desired thermal performance targets will be achieved. 
g) Measurement of the performance of completed dwellings will become a crucial 
aspect of the feedback of realised performance back into the design and 
construction processes and as an indicator of the efficiency and effectiveness of 
the construction process itself. Existing testing regimes such as airtightness 
pressure tests will have to become routine and more comprehensive than that 
required merely for regulatory compliance checks and systems commissioning. 
Additional tests will have to be developed that are capable of determining 
thermal performance in a resource efficient manner. 
212 There are many synergies that can be realised in conjunction with the introduction 
of the improvements in construction methods, processes and systems suggested 
in this report. These synergies would be expected to improve performance across 
a range of criteria, lower costs, reduce waste and result in faster construction 
times. Examples of some of these potential synergies include the following: 
a) The use of a solid wet plastered finish in preference to plasterboard on dabs 
would be expected to improve airtightness and as an added benefit would also 
potentially increase usefulness of the thermal mass of the dwelling as the 
plasterboard would have acted to decouple the mass of the block wall from the 
conditioned space. The additional thermal mass would serve to reduce the risk 
of summer overheating if used in conjunction with a suitable ventilation regime. 
b) By erecting the ceilings before partitioning this will both minimise air leakage via 
the partition wall heads and also make it easier to move partition walls thus 
making the living space more flexible for future changes in space requirements. 
c) The introduction of a robust quality control system would be expected to 
improve measurable performance characteristics such as acoustics, 
airtightness and thermal performance. There would also be synergistic benefits 
in terms of improved customer satisfaction levels, cost savings due to reduced 
wastage and fewer call backs to fix faults. 
 
Supply chain 
213 To a large extent house design in the UK is driven by the type and availability of 
components and materials from construction product manufacturers and materials 
supply industries. It is our belief that the introduction of new materials and 
components is dominated by the in-house research and new product development 
programmes of the companies within the supply chain rather than in response to 
demand for new products from housing developers. Although this may be seen as 
inevitable it suffers from problems of narrow vested interests and does not stem 
from a desire on the part of developers to extend and improve their design 
portfolios or to re-engineer their construction processes. What is needed are 
closer and more effective working relationships between house builders and their 
supply chain, working together to design products suitable for low energy houses, 
a process that starts with the whole dwelling working down to the particular 
components that are required to achieve the required performance. This more 
integrated approach is more likely to solve some of the construction process and 
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performance issues that we have highlighted in this report such as buildability, 
robustness, sequencing and build tolerances. 
214 Part of the response of the supply chain to the low carbon housing challenge has 
been to offer one-stop-shop whole house solutions based mainly on MMC 
technologies. Examples of these whole house design concepts include the Stewart 
Milne Sigma house (Stewart Milne 2007), the Kingspan Tek Building System 
Lighthouse (Kingspan 2007), ecoTECH Organics house (Ecotech 2007) and the 
Hanson House 2 (Hanson 2007). Although in theory these MMC-based solutions 
would appear to offer some advantages in terms of thermal performance, 
buildability and consistency, we have been unable to find any published 
performance data of completed dwellings to substantiate the performance claims. 
As we observe above, such “off the peg” solutions may suffer from the same 
underlying cultural and systems failures as we observe in traditional construction. 
215 We have identified many potential areas of performance improvement for 
construction products and components at Stamford Brook. For example, we have 
observed high levels of air leakage both around the trickle vents and around the 
seals of rooflight windows which will have to be resolved by the rooflight 
manufacturers. There will therefore be many opportunities for materials suppliers 
and component manufacturers to develop new products and improve existing 
ones. This would be best achieved through close co-operation between housing 
developers and the construction product supply chain which would help identify 
those new products, components and materials that will best assist house builders 
to reduce general construction variability and improve thermal performance and 
airtightness, especially at junctions between elements. Such products would need 
to minimise the potential for sequencing errors and poor workmanship and thus 
make it easier, for example, to achieve the desired low levels of thermal bridging 
at openings without requiring high levels of accuracy in component placement. 
Products could be developed to address some of the specific difficulties in cavity 
masonry construction that we have highlighted in the work at Stamford Brook. 
216 An example of one of the detailing problems identified that could be solved with a 
new product is the window and door head. What is needed is a component that 
would minimise the variability in the placement of separate steel lintels at window 
and door heads and at the same time would also ensure that there are no gaps in 
the insulation between the lintels. A potential solution to this particular issue would 
be a combined insulated spacer/cavity tray which separates the lintels by the 
necessary distance for the desired cavity width and where the lintels are pre-
insulated with an insulation material shaped to provide the slope of the cavity tray 
as shown in Figure 77. Such a product would overcome problems with missing 
insulation, close the cavity, maintain the correct gap between the two lintels and 
also provide a surface to which the reveal boards could be attached. 
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Figure 77 - Separate window head lintels with combined insulated spacer and 
cavity tray 
217 Similar products to the one outlined above are already available on the UK market 
and could be readily be modified to suit some of the details at Stamford Brook. 
This is illustrated by the example of an insulated cavity tray product shown in 
Figure 78. This product is designed for use at the bottom of a cavity (hence the 
additional edge insulation for the slab) but small adaptations by the manufacturer 
would make it suitable for use with separate lintels at a window head. 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 78 - Commercially available insulated cavity tray product 
218 Another critical detail that presents opportunities for new products from the supply 
chain is the junction between the ceiling and wall. The evidence from Stamford 
Brook is that the ceiling-wall junction is a major air leakage path and that this 
junction is not properly sealed using the beads of plasterboard adhesive that 
currently serve as the designed seal for this junction. A better solution would be to 
provide a physical seal using a membrane or plastic strip. Indeed, working in 
collaboration with Leeds Met and Bryant, one of the companies supplying 
components to Stamford Brook has developed just such a product as shown in 
Figure 79. This is an L-shaped plastic channel with preformed sealant strips 
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bonded to the two outer faces of the channel as shown. This product is applied to 
the inside of the ceiling-wall junction before the plasterboard is fixed and could 
provide an effective airtight layer as well as continuity between the wall air barrier 
and ceiling air barrier. It is possible, however to question the performance of this 
prototype and it will be important to test the performance of such products in real 
dwellings. However that is what prototyping is designed to do. In order to have 
confidence in such a product and detail the supply chain would need to work 
closely with house developers to assess the viability of such new components, not 
only in terms of cost and performance, but also in terms of other construction and 
process factors such as buildability and sequencing. 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 79 – L-shaped channel with sealant strips for sealing wall-ceiling junction 
 
Training and education 
219 The knowledge transfer process at Stamford Brook took several forms and 
included formal training sessions, focus groups, review meetings and on-site 
discussions and demonstrations. However, the process of diffusion of this training 
and awareness within the different organisations remains unclear and we do not 
know how well the lessons from Stamford Brook have been retained and applied 
or how internal processes and procedures have changed, if at all. We have 
concluded from our observations that, if the focus on training and feedback is 
weakened, as in the case of the airtightness results, then this can result in a 
resumption of previous patterns of working with a consequent degradation in 
performance. It was also evident from the design of later details at Stamford 
Brook, (e.g. Juliet balcony and recessed door) that some of the key thermal and 
airtightness design principles and tools developed in the earlier phases of the 
project had not yet taken hold within the design teams. Given the experience 
within this project and others it is almost certain that UK house builders lack the 
capacity, in depth knowledge and training infrastructure that will be required to 
implement and sustain the changes that would be needed to meet the design and 
performance requirements of low and zero carbon energy standards.  
220 There is therefore a need for improvements in training and awareness of the 
issues at all levels for designers, on-site professionals, trades people, the 
construction supply chain and regulatory authorities. The information and learning 
from Stamford Brook could be developed further as a comprehensive case study 
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for the industry in order to reinforce the key messages highlighted by this report. 
However, issues related to the fractured structure of the housing industry and its 
reliance on large numbers of small subcontractors may make the dissemination of 
the key messages difficult. There will also be concerns relating to the current trend 
for mergers and consolidation between some of the UK’s largest house builders24, 
which is leading to the loss of skilled technical and design staff from centralised 
office functions as a result of merger efficiency savings. This reduction in the 
housing industries’ skill base and technical capacity is occurring just when the 
demand for such skills is likely to increase, and the need to retrain and retool 
becomes imperative. 
221 Improving knowledge levels will be a difficult task since it is likely that the changes 
will require a move away from a reliance on a pattern book approach to detailed 
design and the reliance on the supply chain to provide component based design 
solutions that can be bolted together. It is perhaps unfortunate that such an 
approach is reinforced by the move to accredited details as a means of regulation. 
Although there may be merit in accredited details as part of a design culture that 
has the necessary understandings backed up by robust modelling tools, a reliance 
on an accredited pattern book is unlikely to deliver low carbon housing on a 
reliable and robust basis. In our view there is a need to change the culture of 
house design to reflect a more holistic and integrated approach and this will 
require a greater level of thermal design expertise within the house building 
industry and the consultants that support them. 
222 The responsibilities for ensuring that the necessary training and re-education takes 
place will rest with several organisations. At the level of professional designers, 
site-based management and trades, it will be the professional and trade 
institutions that will have to take this on board as part of their CPD requirements 
and the supporting educational institutes will have to make available the resources 
to help this take place. There will also be an onus on universities and colleges to 
continually refresh and update their own staff so that course content reflects the 
demands for low carbon design and construction so as to ensure that the next 
generation of professionals are ready for the expected changes. 
 
Communication 
223 The findings from Stamford Brook have highlighted the critical nature of 
communication. It is clear that there is considerable scope for improvement in 
flows of information both upwards and downwards throughout the organisations 
involved whether developer, designer, subcontractor or individual trade. Very 
often, design information affecting thermal performance was not available, not at 
the right level of detail, confusing or just not referred to by operatives. This led to a 
rather diffuse process as operatives followed their own judgement based on their 
trade skills and knowledge rather than using detailed design information. In the 
better understood areas of structure, weather tightness and the like, this may not 
result in performance degradation but it is not conducive to robust thermal 
performance. At a more general level, there did not appear to be any particularly 
well developed mechanism for feeding back information on performance, nor was 
                                                     
24 The UK’s top ten house builders accounted for around 86,000 completions in 2006 (after taking into 
account mergers that have taken place in 2007), with the top five house builders responsible for around 
70,000 completions (Macdonald & Kliman 2007). This compares to around 70,000 completions for the top 
ten UK house builders in 2002 (Barker 2003). 
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it clear how the design and construction lessons were being absorbed for use in 
making improvements to processes or actual designs. To a large extent this is 
linked with our conclusions on the need for a more detailed and clearly defined 
process control system, for without such a system there can be no definition of 
problems, identification of their causes or framing of solutions. 
224 If the industry is to improve energy and carbon performance, improve its control of 
construction processes and better integrate design with construction, then an 
important task will be to look at the way information is communicated within 
developer and other organisations and between themselves, their partners and 
subcontractors in the supply chain. It will be necessary to review the whole range 
of communication channels to ensure that they are effective, responsive and that 
there are feedback mechanisms to allow a two way flow of information. Perhaps 
the most critical aspect of communication in terms of energy performance relates 
to the availability and precision of design drawings and associated process 
information and procedural documentation. The experience at Stamford Brook is 
that this is often not at the right level of detail and that this lack of detailed 
information can have a significant impact on the measured energy performance of 
completed dwellings. 
 
Process improvement 
225 The observations and analysis of the design and construction processes indicate 
that the control of processes was not always clear, with a number of personnel 
playing similar but different roles and with very little feedback on thermal 
performance. An analysis of the control systems being used indicated a very 
strong reliance on inspection with problems being dealt with informally and on the 
spot, but with less clarity when it came to the collection, collating and interpreting 
of process control data and the provision of feedback on performance. Similarly, 
the roles played by independent site agents and building professionals, such as 
NHBC inspectors, building control officers, National Trust staff and the Leeds Met 
research team, were not clear. In general there was no obvious formal framework 
to provide consistent quality control feedback on particular thermal performance 
characteristics such as airtightness. With increasing outputs and workloads being 
placed on the site management teams as the quantity of production stepped up, 
proportionately less resources were available for the quality control programme. 
Under such pressures, the quality of the final finishing effectively became higher 
priority with less control over hidden areas of construction that are important for 
thermal performance and airtightness. 
226 In general there was no obvious formal framework to provide consistent quality 
control feedback on particular thermal performance characteristics such as 
airtightness. It was also apparent that as construction progressed, the original 
construction specification was increasingly being overtaken by changes in 
construction. Various changes in techniques, procedures and materials had been 
adopted on site since the final version of the specification had been written and 
these alternative methods had effectively become standard practice, but the 
construction specification had not been updated to take account of any of these 
changes. This suggests a need to review the systems control aspects of the 
process. In our view this situation on large housing developments is not untypical 
of operations within the housing construction industry in the UK. 
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227 Ad-hoc changes and product substitutions were made to details on site, and in 
several cases no design information was readily available such that the details had 
to be designed on site as construction progressed, based on experience and prior 
knowledge, again with little control of how such procedures were undertaken, 
recorded or fed back into the design process for verification. As we have already 
observed such an approach may be satisfactory when dealing with performance 
characteristics such as standard of finish but very often such an informal approach 
leads to a degradation in thermal performance. The recurrence of common 
problems with the placement of insulation or maintenance of the air barrier 
particularly in hidden areas cast further doubt on the effectiveness of existing 
approaches to systems control in the context of low carbon housing. Taken 
together, all these observations are symptomatic of an underdeveloped system of 
process improvement and control. 
228 The need for a change in the way that the UK housing industry approaches issues 
of quality control, process improvement and performance measurement is 
therefore critical if it is to realise the carbon reduction targets set by government. 
Quality control systems for UK house construction need to be emulate the 
standards achieved in modern manufacturing processes such as in the automotive 
and telecommunication industries. This will require a fundamental reassessment of 
all processes including both design and construction, and will need to include the 
buy-in of subcontractors and companies in the supply chain, and there are signs 
that this is beginning to be acknowledged. Of course, the sort of reassessment 
considered to be necessary will have significant implications for the structure of 
the industry and the relationships involved but it is hard to see how change can be 
avoided if over 200,000 low and zero carbon dwellings are to be produced per 
annum in a robust and consistent way 
229 A range of process management tools and quality systems have been developed 
in other manufacturing industries, of which the most widely used are Six Sigma, 
Lean Manufacturing and Constraint Theory (Table 34). These tools and systems 
provide a framework and set of guiding principles by which companies can control 
and measure their manufacturing processes, as well as a range of techniques for 
creating a culture of continuous process improvement. These processes and tools 
would need to be adapted for the specific requirements of the house building 
industry, but it makes much more sense to build on the experience of other 
industries rather than to attempt to create a whole new set of management tools. 
By necessity any quality control system will have to cover the whole range of 
activities that can affect performance, and as such will include the development of 
specifications, the design process, design qualification, change control, process 
control, commissioning and testing, right through to the sales process and 
customer care. 
Table 34 – Comparison of characteristics of common process management tools 
Process Management Tool Underpinning Theory Focus Main Effect 
Six Sigma Reduce Process Variation Problem Focussed Uniform Output 
Lean (Toyota Production System) Remove Waste Flow Focussed Reduced Cycle Times 
Theory of Constraints Manage Process Constraints System Constraints Faster Throughput 
 
230 An example of how modern process management tools are already being used in 
the construction industry is illustrated by the use of control charts by Robust 
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Details Ltd to monitor the ongoing field performance of the various construction 
details in the Robust Details catalogue. The control chart in Figure 80 shows the 
airborne acoustic test data for the EWM4 robust detail (Baker 2007). By using 
such control charts and other statistical methods Robust Details Ltd are able to 
identify and monitor trends in performance and to assess the effect of changes in 
specification details or advice. There is no reason why such tools could not be 
used to monitor other performance criteria such as airtightness. 
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Figure 80 – Control chart for EWM4 robust detail tests (Baker 2007) 
231 It is interesting to note that the Energy Star housing programme in the United 
States has developed a series of protocols and quality control checklists for the 
assessment of dwelling designs in terms of thermal bypassing (USEPA 2007a, 
2007b). The Energy Star thermal bypass checklist is shown in Appendix 5. The 
use of similar checklists and their associated design advice is perhaps an 
improvement on the current accredited details approach used in the UK. 
 
Energy models 
232 There are no specific requirements in Part L1A 2006 of the Building Regulations 
(ODPM 2006b) to take account of heat loss by thermal bypasses. Part L1A 2006 
requires that the U-values should be calculated according to the methods and 
conventions set out in BR443 (Anderson 2006) and that CO2 emission rates are 
calculated using the 2005 edition of the Standard Assessment Procedure (BRE 
2005). The conventions in BR443 do not include any guidance for calculating heat 
losses via party wall cavities between adjacent heated dwellings, as it is assumed, 
incorrectly, that these losses would always be negligible. The assumption made in 
SAP 2005 is also that losses via party walls are insignificant. It states in SAP 2005 
that “Losses or gains through party walls to spaces in other dwellings or premises 
that are normally expected to be heated are assumed to be zero” (BRE 2005). It 
will therefore be necessary to update BR443, SAP 2005 and all other supporting 
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documentation to take account of the potential for the party wall cavity thermal 
bypass and other similar bypass mechanisms. 
233 The observed variability in construction quality and the potential effect that this can 
have on thermal performance raises the question as whether such variability 
should be accounted for in models. One approach could be to apply a general 
correction factor such as a percentage increase on U-values and Ψ-values in order 
to account for variability. However, such an approach would have to be supported 
by data on real fabric performance of dwellings for example by coheating tests 
and/or heat flux measurement and would be a large, complex and time consuming 
task. 
234 The indication from boiler efficiency and heating system efficiency measurements 
conducted at Stamford Brook is that the official SEDBUK efficiency ratings for gas 
boilers may not accurately reflect the true performance of heating systems as 
installed and as operated by the householder. We have shown that during the 
heating season boiler efficiencies are close to the declared SEDBUK ratings but 
that outside of the heating season these efficiencies can fall dramatically 
suggesting that the SEDBUK ratings may not properly reflect a seasonal average 
efficiency. The Energy Savings Trust is currently undertaking a major study of 
installed boiler efficiencies due to similar concerns (EST 2006).  
235 Evidence from overseas is that mean internal temperatures tend to be higher in 
low energy homes, in some cases as high as 25°C. Of the four monitored 
occupied dwellings at Stamford Brook we saw no compelling evidence of this 
trend. However, with such as small sample this may not be indicative of typical 
behaviour so it is recommended that an important aspect of any future monitoring 
programmes for low energy housing in the UK will be to investigate whether there 
are similar rises in internal temperatures as seen on the continent. If typical 
temperatures are found to increase, this may necessitate some adjustment to the 
internal temperature assumptions in the SAP model at some point in the future. It 
is also important that we understand the drivers for such increases as these high 
internal temperatures will of course reduce the effectiveness of the fabric and 
heating system improvements of low energy house designs. 
 
Design tools 
236 From our experience at Stamford Brook developers have not yet begun to make 
use of detailed energy design tools such as thermal modelling or whole house 
energy modelling software as a design aid in any significant way. The approach 
appears to be one of design first then check compliance rather than a more holistic 
approach where compliance is an inherent part of the design process. It is likely 
that the somewhat restrictive approach to design stems from the general reliance 
on the pattern book approach to detailed design as supported by the Robust 
Details catalogue for Part E and Accredited Details catalogue for Part L. 
Compliance checking is also usually outsourced, so developers have in the past 
seen little need to develop in-house expertise in thermal modelling and analysis. It 
also possible that developers see the development of in-house expertise as 
expensive, costly and complex to maintain. If house builders are instead to rely on 
outsourcing for the majority of their design and modelling functions then they will 
have to develop much stronger relationships with their consultants and ensure that 
communication and quality control procedures between companies are well 
integrated. 
  150  
237 It is apparent that both the Part L Accredited Details and Part E Robust Details 
contain classes of junction that include some form of thermal bypass. It will 
therefore be necessary to examine these catalogues to identify any suspect details 
that have the potential to give rise to a thermal bypass. It is also recommended 
that a desk study is undertaken to identify other classes of bypass mechanism that 
may be present in the design of common UK house types or that may be related to 
specific construction methods and technologies used in the UK. 
238 The findings from Stamford Brook and other similar projects such as the work 
carried out be Leeds Met on airtightness and condensation risk under the Building 
Regulations Operational Performance Framework (Johnston, Miles-Shenton & Bell 
2006, Bell, Smith & Miles-Shenton 2005) have illustrated that the level of design 
compliance using the accredited details approach can be poor and that this can 
have significant detrimental effects on thermal performance when the defects are 
modelled or dwellings tested for airtightness. We have shown that even small 
differences in construction variability can have a significant impact on measured 
thermal performance which suggests that more work is required to support and 
verify the robustness of accredited details and whether indeed the approach of 
using a system of standard approved details will actually achieve the desired 
levels of performance. 
 
Performance monitoring protocols and performance testing 
239 The research findings from Stamford Brook emphasise the importance of a 
detailed and comprehensive testing and monitoring programme in order to fully 
understand the complex nature of the underlying system and process issues that 
can affect the construction process and realised performance. It is clear that the 
assessment of performance both during the construction phases and from post 
completion testing is a crucial factor in understanding the construction and design 
processes. The monitoring and feedback of such test data will also be important 
as part of any quality control system and continuous improvement process. We 
have used a range of performance monitoring techniques at Stamford Brook such 
as detailed photographic records, thermal imaging and coheating tests and it is 
likely that further methods and techniques will need to be developed in order to 
provide the required level of data to feed back into the design and construction 
processes. It is crucial that further methods and techniques are developed in order 
to provide developers with the required level of data to feedback into the design 
and construction processes. 
240 The use of coheating tests is we believe likely to be one of the main tools for the 
assessment of the fabric performance of different dwelling designs and 
construction techniques. However, there is very limited recent published data on 
the use of coheating tests to measure the real fabric performance of dwellings. A 
recent coheating test of a detached house in Belgium built to Passive house fabric 
standards showed the fabric losses were actually less than those predicted from 
modelling (De Meulenaer, Van Der Veken, Verbeeck & Hens 2005). In this case 
the coheating heat was carried out over a 6 week test period and the daily heat 
energy input data was analysed using a multiple regression against the inside-
outside temperature difference, solar insolation and wind speed. Further research 
will be required to develop the coheating test methodology and data correction 
protocols. 
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Occupant behaviour and usage patterns 
241 Real dwelling performance in use is a function of fabric and system performance 
and the interaction of these factors with occupant behaviour. We have shown at 
Stamford Brook that some occupant effects can be significant. For example, over 
ventilation of dwellings in winter can give rise to large increases in energy 
consumption and even small changes to the timer settings of heating systems can 
significantly improve system efficiencies. Improvements in advice and information 
provided to householders could potentially be very powerful with opportunities to 
influence these behaviour patterns for the better and lead to improvements in in-
use energy performance. However, it is notoriously difficult to effect such changes 
in human behaviour and we do not really know the true extent or impact that such 
advice is likely to have. It may also be possible to achieve reductions in in-use 
energy consumption through the use of smart technology and intelligent system 
controls. 
 
Existing housing stock 
242 Many of the observations and lessons from the project can also be applied to the 
existing stock of houses and have the potential to generate significant energy 
savings. These include for example: 
a) The fundamental principle of removing uncontrolled heat loss from heating 
systems by insulating primary pipework and minimising the length of primary 
pipe runs is something that is applicable to both new and existing dwellings. 
The guidance in the Domestic Heating Compliance Guide (ODPM 2006a) 
makes no mention about the length of primary pipes and is ambiguous about 
the need to insulate primary pipework. The guide states that for gas-fired central 
heating systems: 
“In new systems...primary circulation pipes for hot water service should be 
insulated throughout their length, subject only to practical constraints imposed by 
the need to penetrate joists and other structural elements…For replacement 
systems, whenever a boiler or hot water storage tank is replaced in an existing 
system, any pipes that are exposed as part of the work or are otherwise 
accessible should be insulated as recommended in this guide.” (ODPM, 2006, 
p16) 
In existing dwellings it may not always be possible or practical to expose and 
insulate all existing primary pipework or to relocate the boiler or cylinder in order to 
reduce the length of primary pipes. However, the potential benefits of doing so in 
terms of energy saving and improved system efficiency should be considered. It is 
recommended that the Domestic Heating Compliance Guide is updated so that 
such benefits are explained. 
b) Coheating tests and thermal cameras give reasonably accurate estimates of a 
buildings true thermal performance and can identify major zones of heat loss. 
The use of such techniques as part of a condition assessment survey would be 
invaluable in the decision making process for local authorities or housing 
associations when considering replacement heating systems or improvements 
to the fabric such as new windows or additional insulation. 
c) It is likely that there will be a range of thermal bypasses in existing buildings 
such as the party wall cavity and that the heat loss via many of these bypasses 
could be reduced using relatively simple interventions. For example, it would be 
possible to retrofit a mineral wool filled cavity sock at the top of existing party 
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wall cavities. It might even be cost effective to fully insulate a party wall cavity at 
the same time as any work that might be carried out to insulate the external wall 
cavities of an existing dwelling with blown mineral fibre. 
d) We have demonstrated a range of relatively cheap technologies such as infra-
red thermal cameras, pressure testing and leak detection using smoke tests 
that, especially when used in combination, could be used to identify 'quick wins' 
in home energy efficiency improvements more effectively and to target those 
insulation and draught-proofing measures that are likely to be most effective. 
A research vision for Zero Carbon Homes 
 
243 A large part of the success of the Stamford Brook research project lies in the 
action research approach taken and the high level of trust between the research 
team and the site teams. This trust was built up gradually over the seven years 
that the Leeds Met worked with the National Trust, the two developers, sub-
contractors and other partners. This created a non-adversarial relationship and no-
blame culture in which the research team has been able to observe and record 
construction activities and design outcomes that might have been hidden or 
otherwise distorted. We have also shown the benefit of detailed observation of the 
design and construction processes combined with a comprehensive performance 
testing programme. This has resulted in a much clearer understanding of heat loss 
mechanisms, system inefficiencies and the underlying system causes. The 
research methodologies and analysis techniques employed at Stamford Brook 
could therefore act as a blueprint for future field studies of low carbon housing. 
244 Appendix 6 sets out, in outline, the shape of a possible research programme 
designed to support, government and the industry as we seek to ensure that all 
housing built from 2016 onwards is as close to zero carbon as possible. Achieving 
zero carbon, “on the ground” will require a robustness in design and construction 
that is well beyond anything that the industry has achieved so far. This is an 
exceptionally difficult task and will be impossible without a matching R&D effort 
that is itself robust. The paper in appendix 6 sets out the following types of study 
that are likely to be required.  
a) Design process studies – This type of study is primarily a qualitative study 
that seeks to understand the low carbon design process in general and, in 
particular, the means by which carbon performance is integrated into design. It 
should identify the issues involved and the barriers to the development of 
acceptable solutions. In many studies it is likely that mistakes will be made in 
design that will not become apparent until post construction and it would 
therefore require an open approach and a willingness to accept mistakes on the 
part of the design team and researchers. 
b) Construction studies – The process by which designs are translated into 
completed dwellings is crucial to achieving robust carbon performance. As we 
have observed, existing processes result in significant degradation in designed 
performance. This is for a variety of reasons not all of which have their roots in 
construction quality but in design. Studies of construction are likely to have two 
complementary objectives depending on how the study fits into an overall 
research project or programme. In the first place it will be important to 
understand the processes by which design material is translated into 
construction, including the approach to quality control and on site performance 
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assessment as construction proceeds and, in the second observations of 
realised construction will provide important contextual material to support post 
construction performance monitoring. 
c) As-built studies – Such studies should be designed to verify, as far as is 
possible through the measurement of fabric and systems in unoccupied 
dwellings, the extent to which designed performance is achieved. Where in-use 
performance monitoring of occupied dwellings is to be undertaken, the 
measurement of as-built performance provides a very important base line 
against which to set the results of the longer term in-use studies. With some 
exceptions, such as where new technologies are being evaluated, as-built 
performance should involve real commercial schemes developed at a scale that 
is representative of the industry as a whole. 
d) Intensive energy in-use studies – The purpose of this type of study is to 
generate as clear a picture as possible of performance in use at a detailed, 
disaggregated, level. This type of study is able to provide data on the different 
energy flows (space and water heating, cooking and electricity consumption 
etc.), the performance of services (efficiencies, air flows/air quality etc.) and 
internal temperatures as well as overall energy consumption. However, use is 
extremely variable and it is often very difficult to disentangle the impact of 
different household structures and use patterns on energy consumption. For 
this reason such monitoring projects require a particular blend of physical and 
social science so as to understand what performance may be use related and 
what relates more directly to the design and construction of the dwellings. 
Despite the difficulties, such studies are essential if we are to understand the 
performance of low energy housing and the likely impact on the way dwellings 
are used and perceived by occupants. Given the complexities involved, studies 
should be as comprehensive as possible so as to gain maximum 
understanding. One of the most important aspects of such studies is a good 
understanding of the physical and social context of the dwellings in occupation. 
Without contextual information it becomes almost impossible to make sense of 
energy and other monitoring data. 
e) Extensive energy in-use studies – This type of study should be designed to 
provide a statistically robust measure of actual energy consumption within a 
particular development or a number of developments designed to achieve the 
same performance standard. Unlike intensive studies, this type of approach 
concentrates on gathering a small amount of data from a large number of 
dwellings and its value lies in being able to determine just what level of energy 
performance is being achieved across a particular cohort. Results from such 
studies would have considerable benefit in providing timely feedback on energy 
performance and highlighting areas of underperformance (or, indeed, over-
performance) that should be investigated in more detail. 
245 In shaping a long term research programme (10 years and more) the overriding 
objective will be to enable the industry to learn how to produce low carbon housing 
in a robust and reliable way, the early phases of any programme should be biased 
towards intensive studies of processes and detailed performance studies that have 
a considerable explanatory power. Such work would have to be designed so that 
results can be disseminated in a phased way, as they are obtained and analysed, 
rather than waiting for the end of what can be quite long projects. As the 
programme matures and as regulations change, more extensive studies of impact 
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and general performance will be necessary so as to measure overall progress 
within the industry at large. 
246 All types of study will be required and they will need to be used in different 
combinations. Above all, however, the programme must be focused on what is 
done and achieved on site and in use, with backup provided as required by 
laboratory studies designed to tackle particular problems of detail derived from the 
site based work. Of course, if such a focus is to be maintained, the programme will 
require a supply of real test-bed schemes provided by a willing and enthusiastic 
house building industry. 
247 Achieving low and zero carbon standards in all new housing will require a 
coordinated effort in which data is shared and compatible, and where researchers 
collaborate with each other, the industry and government. Clear leadership will be 
necessary at all levels and adequate funding will be required to support the 
programme. All this will be possible only if there is a strong coalition of 
government, industry and the research community that is committed to long term 
and fundamental change. 
Concluding statement 
 
248 Our principal conclusions from the Stamford Brook field trial are contained within 
the implications for domestic construction section above and summarised in the 
executive summary. However, in seeking an overarching statement that captures 
the single most important message from the 6 or more years we have been 
involved, we return continually to the notion of paradigm shift, a term coined by 
Thomas Kuhn (1962) in his discussion of the development of scientific thought. In 
broad terms Kuhn presents a picture of scientific development that exhibits a 
series of step changes involving the rejection of an established order or an existing 
set of shared understandings (a paradigm) and the adoption of a new one. Such 
shifts almost always create a sense of crisis and not a little controversy as the new 
paradigm supplants the old In an earlier project at St, Nicholas Court in York 
(Lowe, Bell & Roberts, 2003) we invoked Kuhn’s analysis of the development of 
science to reflect on the issues in designing for a low carbon future, concluding 
that there were important parallels between paradigm shift in science and the 
current state of flux in the development of new housing.25 In the 4 years since the 
completion of the St. Nicholas Court project the “crisis” has deepened and, 
particularly with the publication of UK government plans to regulate for zero 
carbon housing within 8 or 9 years, has reached a point where fundamental 
change is inevitable. 
249 We have concluded from our work that, even when one tries hard, mainstream 
housing is very unlikely to meet its designed (or regulated) performance standards 
and that the reasons for this are deeply embedded in the culture, processes and 
practice at all levels of the house building industry. Further, we have concluded 
that change at the level of construction technology and techniques or design tools 
and the like are unlikely to effect any change at all since they would remain 
embedded in the same cultures and processes as the old technology and would 
                                                     
25 We are aware, of course, that the imperatives of climate change and the general acknowledgement 
that urgent action is required have led to a more general shift in the paradigms within which the world 
works. Housing is only one area where a major shift in thinking is required and takes its place alongside 
transport, industry, agriculture and many other sectors.   
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be just as prone to underperformance. Stamford Brook in particular and the UK in 
general are not alone in experiencing the sort of systems failures we identify. 
Evidence from the United States suggests that similar problems exist within at 
least some parts of the house building industry on the other side of the Atlantic 
Ocean. In a study of code compliance in Fort Collins, Colorado during the late 
1990s and early 2000s (City of Fort Collins, 2002) the authors concluded that 
designers rarely understood or took serious notice of energy performance issues, 
particularly when it came to detail design, constructors followed previous, usually 
flawed, experience and rules of thumb and failed to notice many problems of 
energy efficient construction. They identified the “wall board” (the internal finish) as 
the separating layer between those things that impacted on appearance and those 
that determined thermal performance airtightness, pointing out that anything out of 
sight “behind the wall board” was given much less priority than those things that 
resulted in poor surface finish. They point also to a lack of understanding of 
performance at a systems level: 
“An understanding of how the house performs as a system shows that focusing on 
individual components may miss important consequences. For example, design 
decisions and construction practices regarding the height of the house, air sealing, 
ventilation equipment, fireplace, ductwork and water heater all affect whether the 
water heater will vent combustion products safely out of the home. The energy 
code is largely based on a prescriptive, component-based approach that does not 
adequately address such systems-level complexities. Likewise, the building 
industry delegated a lot of responsibility to individual subcontractors, each of 
whom knew a lot about their own area of expertise but none of whom had the 
whole-house picture. In this environment, important systems aspects could be 
overlooked.” (City of Fort Collins, 2002, p106)  
250 Although the remit of the work at Fort Collins is much broader and less focused on 
the detail of design and construction than the work at Stamford Brook the 
similarities in conclusion are uncanny. The task that is before us in the UK and, so 
it would seem, others elsewhere, is to bring about fundamental change in the way 
houses (and other buildings for that matter) are built. House building is a 
manufacturing system, like any other, and if the required change is to take place 
we need to re-engineer the whole system based on sound systems principles. To 
return to Kuhn:  
“So long as the tools a paradigm supplies continue to prove capable of solving the 
problems it defines, science moves fastest and penetrates most deeply through 
confident employment of those tools. The reason is clear. As in manufacture so in 
science – retooling is an extravagance to be reserved for the occasion that 
demands it. The significance of crises is the indication they provide that an 
occasion for retooling has arrived” (Kuhn 1996, p76) 
Old tools may have served us reasonably well in a past characterised by 
undemanding environmental imperatives but in a low and zero carbon future they 
are redundant and to continue to use them would be foolish indeed. We believe 
that we have reached a crisis point. As in Science so in construction – it is time for 
the industry to retool. 
  156  
References 
ANDERSON, B.R. (2006) Conventions for U-value Calculations, BR443, 2nd Edition, 
BRE, Garston, Watford 
ANDERSSON, M. (2007) Personal Communication, M. Andersson, Maria Andersson 
Consulting 
ARUP (2003) Airtightness Case Study – Beddington Zero (Fossil) Energy Development, 
downloaded from http://airtightness.energyprojects.net/links/case_studies/BedZed.pdf 
on 2/7/07 
ASHRAE (2001) ANSI/ASHRAE Standard 62-2001 - Ventilation for Acceptable Indoor 
Air Quality, American Society of Heating, Refrigerating and Air Conditioning Engineers 
BAKER, D. (2007) Personal Communication, D. Baker, Chief Executive, Robust Details 
Ltd., Milton Keynes 
BARKER K. (2003) Review of Housing Supply – Securing our Future Housing Needs – 
Interim Report Analysis, HM Treasury, TSO, London 
BATESON, P. (1973) Steps to an Ecology of Mind, London: Paladin. 
BBA (1995) Agrément Certificate No 95/3094 – Megaflow Unvented Hot Water Storage 
Systems, British Board of Agrément, Watford 
BCA (2000) Best Practice Guides for In-situ Concrete Frame Building – Improving 
Concrete Frame Construction, British Cement Association, Crowthorne, downloaded 
from http://www.construct.org.uk/bpg/BPGImp_Frame.pdf on 14/9/07 
BELL, M. & WINGFIELD, J. (2007) Defining Energy Performance Standards for 
Derwenthorpe, Report to Joseph Rowntree Foundation, Leeds Metropolitan University, 
Leeds 
BELL, M. (2007) Towards Low and Zero Carbon Housing:  2007 – 2016: The 
Development of a Research & Monitoring Programme for Practical Learning, Leeds 
Metropolitan University, Leeds 
BELL, M., SMITH, M. & MILES-SHENTON, D. (2005) Condensation Risk – Impact of 
Improvements to Part L And Robust Details On Part C - Interim Report Number 7: Final 
Report on Project Fieldwork, Report to the ODPM Building Regulations Division under 
the Building Operational Performance Framework - Project Reference Number CI 
71/6/16 (BD2414), Leeds Metropolitan University, Leeds, Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/condensation/fieldwork.pdf 
BONSHOR, R.B. and HARRISON, H.W. (1982) Quality in Traditional Housing Vol.1: an 
Investigation into Faults and their Avoidance, Building Research Establishment Report, 
TSO, London 
BRE (2003) Laboratory Airborne Sound Insulation of Two TJI Timber Joist Internal 
Floors, BRE Test Report No 214382, BRE, Garston, Watford 
BRE (2005) The Government’s Standard Assessment Procedure for Energy Rating of 
Dwellings – 2005 Edition – v9.8, BRE, Garston, Watford 
BRE (2006) SAP Appendix Q Test Data: Vent-Axia MVDC-MS, downloaded from 
http://www.sap-appendixq.org.uk/documents/Vent_Axia_MVDC_MS_MEV_BP.pdf on 
19/6/07 
  157  
BSI (1998a) BS EN ISO 140-4:1998, Acoustics – Measurement of Sound Insulation in 
Buildings and of Building Elements – Part 4: Field Measurements of Airborne Sound 
Insulation between Rooms, BSI British Standards, London 
BSI (1998b) BS EN ISO 140-7:1998, Acoustics – Measurement of Sound Insulation in 
Buildings and of Building Elements – Part 7: Field Measurements of Impact Sound 
Insulation of Floors, BSI British Standards, London 
BSI (2002) Code of Practice for Control of Condensation in Buildings, BS 5250-2002, 
BSI British Standards, London 
BSI (2007), BS 9250: 2007 Code of practice for design of the airtightness of ceilings in 
pitched roofs, BSI British Standards, London 
CHILTERN DYNAMICS (2003) Chiltern Dynamics Report No. Chilt/T02028, Chiltern 
Dynamics, High Wycombe, Bucks 
CIBSE (2007) CIBSE Guide C – Reference Data, Chartered Institution of Building 
Services Engineers, London 
CITY OF FORT COLLINS (2002) Evaluation of New Home Energy Efficiency – An 
Assessment of the 1996 Fort Collins Residential Energy Code and Benchmark Study of 
Design, Construction and Performance for Homes Built between 1994 and 1999 – 
Summary Report, Fort Collins, CO, downloaded from 
http://www.fcgov.com/utilities/pdf/newhome-eval.pdf on 4/10/07 
COMMISSION OF THE EUROPEAN COMMUNITIES 2006 COM (2006) 545 final, 
Action Plan for Energy Efficiency: Realising the Potential, Brussels, 19.10.2006 
http://ec.europa.eu/energy/action_plan_energy_efficiency/doc/com_2006_0545_en.pdf 
(accessed 31/01/2007). 
CYRIL SWEETT (2007) Policy Document – A Cost Review of the Code for Sustainable 
Homes, Report for the Housing Corporation & English Partnerships. 
DARZENTAS, A.I., DEASLEY, P.J. & ROGERSON J.H. (2000) Re-engineering the 
Concrete Frame Business Process – Construction Phase Report – BRE 388, 
Construction Research Communications Ltd, Watford 
DCLG (2006a), Code for Sustainable Homes, Department for Communities and Local 
Government, London 
DCLG (2006b), Building a Greener Future: Towards Zero Carbon Development, 
Department for Communities and Local Government, London 
DCLG (2007a) Accredited Details – Masonry Cavity Wall Insulation Illustrations, 
Department for Communities and Local Government, downloaded from 
http://www.planningportal.gov.uk/uploads/br/masonry_cavity_wall_insulation_illustration
s.pdf on 16/5/07 
DCLG (2007b) Building Regulations - Energy efficiency requirements for new dwellings 
- A forward look at what standards may be in 2010 and 2013, Department for 
Communities and Local Government, TSO, London 
DE MEULENAER, V., VAN DER VEKEN, J., VERBEECK, G. & HENS H. (2005) 
Comparison of Measurements and Simulations of a Passive House, Proceedings of the 
Ninth International IBPSA Conference, Montréal, Canada, August 15-18, 2005, pp 769-
776, International Building Performance Simulation Association 
  158  
DEFRA (2001) Limiting Thermal Bridging and Air Leakage. Robust Construction Details 
for Dwellings and Similar Buildings. Department for the Environment, Food and Rural 
Affairs, TSO, London 
DEFRA (2007) SEDBUK Boiler Efficiency Database, http://www.sedbuk.com/ accessed 
18/6/07 
DEGREE DAYS DIRECT (2007) UK Free Degree Days, Degree Days Direct Ltd, 
Newent, downloaded from http://www.vesma.com/ddd/index.htm on 12/6/07 
DHV (2004) Gallions Ecopark Monitoring, DHV Bouw en Industrie, Netherlands, 
downloaded from http://www.gallionsecopark.co.uk/energy_report.pdf on 22/6/07 
DTI (1998) Rethinking Construction – The Report of the Construction Task Force, 
Department of Trade and Industry, HMSO, London 
DTI (2003) Energy White Paper: Our Energy Future – Creating a Low Carbon Economy, 
Department of Trade and Industry, TSO, London 
DTI (2006) Energy – Its Impact on the Environment and Society, Annex 3B - Regional 
and Local Use of Energy in the Domestic Sector, Department of Trade and Industry, 
downloaded from http://www.dti.gov.uk/files/file20328.pdf on 15/6/07 
DTI (2007) Meeting the Energy Challenge – A White Paper on Energy, Department of 
Trade and Industry, TSO, London 
ECOTECH (2007) http://www.eco-techgroup.com/index.html accessed 17/9/07 
EST (2006) Contract for In-Situ Monitoring of Efficiencies of Condensing Boilers and 
Use of Secondary Heating - EST/EVAL/06/11, Energy Savings Trust, London 
FEIST, W., PEPER, S. & GÖRG, M. (2001) CEPHEUS-Projectinformation No. 38, Final 
Technical Report, Passiv Haus Institut, Hannover 
GREENWOOD, D.J., WHYTE, W.F. & HARKAVY, I. (1993) Participatory Action 
Research as a Process and as a Goal, Human Relations, Volume 46, Number 2, pp 
175-192 
GRIGG, P. (2004) Assessment of Energy Efficiency Impact of Building Regulations 
Compliance, BRE Client Report No 219683, BRE, Garston, Watford 
HANSON (2007) http://www.hanson.co.uk/713/offsite2007.html accessed 17/9/07 
HARRJE, D.T., DUTT, G.S. & BEYEA, J. (1979) Locating and Eliminating Obscure but 
Major Energy Losses in Residential Housing, ASHRAE Transactions, Volume 85, Part 
2, pp 521-534 
HARRJE, D.T., DUTT, G.S. & GADSBY, K.J. (1985) Convective Loop Heat Losses in 
Buildings, in Proceedings of Thermal Performance of the Exterior Envelopes of 
Buildings III, Clearwater Beach, Florida, 1985, ASHRAE, pp 751-760 
HOUSE OF COMMONS ENVIRONMENTAL AUDIT COMMITTEE (2006) House of 
Commons Environmental Audit Committee: Sustainable Housing: A Follow–up Report - 
Fifth Report of Session 2005–06, TSO, London 
HOUSE OF LORDS EUROPEAN UNION COMMITTEE (2004) Minutes of Evidence, 10 
March 2004, 
http://www.publications.parliament.uk/pa/ld200304/ldselect/ldeucom/179/4031001.htm 
(1 of 2) [15/09/2005 19:59:09]. 
  159  
HOUSE OF LORDS SCIENCE AND TECHNOLOGY COMMITTEE (2005) Energy 
Efficiency, 2 vols, HL Paper 21-I&II. London: The Stationery Office. 
JOHNSTON, D., MILES-SHENTON, D. & BELL, M. (2006) Airtightness of Buildings – 
Towards Higher Performance: Discussion Paper Number 1 – Performance & 
Implementation, A Report to the ODPM Building Regulations Division under the Building 
Operational Performance Framework. Project Reference Number CI 61/6/16 (BD2429), 
Leeds Metropolitan University, Leeds, Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/airtight/airtight9.pdf 
JOHNSTON, D., WINGFIELD, J. & MILES-SHENTON, D. (2004), Air Leakage Test 
Results for St Nicholas Court (Fieldside Place) Development, York, Leeds Metropolitan 
University, Leeds 
KINGSPAN (2007) http://www.tek.kingspan.com/uk/news11.htm accessed 17/9/07 
KNAUF (2007) MP75 Projection Plaster, http://www.knaufdrywall.co.uk/cgi-
bin/mp75.cgi/ accessed on 6/7/07 
KUHN, T. S. (1962) The Structure of Scientific Revolutions (3rd Edition 1996), University 
of Chicago Press, Chicago, IL 
LATHAM, M. (1994) Constructing the Team, Final Report of the Government / Industry 
Review of Procurement and Contractual Arrangements in the UK Construction Industry, 
HMSO, London 
LBNL (2003) THERM 5.2 Finite Element Simulator - Version 5.2.14, Lawrence Berkeley 
National Laboratory, Berkeley, California, USA, downloaded from 
http://windows.lbl.gov/software/therm/therm.html on 5/4/06 
LECOMPTE, J. (1990) The Influence of Natural Convection on the Thermal Quality of 
Insulated Cavity Construction – Results of Experimental Research and Computer 
Simulation, Building Research and Information, Volume 18, No 6, pp 349-354 
LOWE, R.J. & BELL, M. (2000) Building Regulation and Sustainable Housing. Part 2: 
Technical Issues, Structural Survey, Volume 18, Number 2, pp 77-88 
LOWE, R.J. & BELL, M. (2001) A Trial of Dwelling Energy Performance Standards for 
2008: Prototype Standards for Dwelling and Ventilation Performance, Leeds 
Metropolitan University, Leeds, Available to download as Appendix 1 in Stamford Brook 
Interim Report No2 at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del2design.pdf 
LOWE, R.J. & BELL, M. (2002) Partners in Innovation – Project Implementation Plan: 
Evaluating the Impact of an Enhanced Energy Performance Standard on Load-Bearing 
Masonry Construction, PII Contract CI 39/3/663, Leeds Metropolitan University, Leeds 
LOWE, R.J. & BELL, M. (1998) Towards Sustainable Housing: Building Regulation for 
the 21st Century, Leeds Metropolitan University Centre for the Built Environment for 
Joseph Rowntree Foundation. 
LOWE, R.J., BELL, M. & ROBERTS, D. (2003) Developing Future UK Energy 
Performance Standards – St Nicholas Court Project Final Report, Leeds Metropolitan 
University, Leeds. Available from, 
http://www.leedsmet.ac.uk/as/cebe/projects/stnicks/pdfs/st_nicks_final_report.pdf 
(Accessed 29/11/2007)  
LOWE, R.J., WINGFIELD, J., BELL, M. & ROBERTS, D. (2007) Parametric Domestic 
Energy Model – Version 15.1, Leeds Metropolitan University, Leeds 
  160  
MACDONALD, K. & KLIMAN, A. (2007) Opening up the Debate - Exploring Housing 
Land Supply Myths - A Report Based on Evidence Presented by the Royal Town 
Planning Institute (RTPI) to the Callcutt Review of House Building Delivery, The Royal 
Town Planning Institute, London 
MILES-SHENTON, D., WINGFIELD, J. & BELL, M. (2007) Evaluating the Impact of an 
Enhanced Energy Performance Standard on Load-Bearing Masonry Construction – 
Interim Report Number 6 – Airtightness Monitoring, Qualitative Design and Construction 
Assessments, PII Project CI 39/3/663, Leeds Metropolitan University, Leeds, Available 
to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del6airtight.pdf 
NAO (2001) Modernising Construction - Report by the Comptroller and Auditor General 
HC 87 Session 2000-2001: 11 January 2001, National Audit Office, TSO, London 
NATIONAL TRUST (2003) Environmental Performance Standard – Statement of 
Interpretation & Intent, The National Trust, Swindon 
NAVE, D. (2002) How to Compare Six Sigma, Lean and the Theory of Constraints - A 
framework for choosing what’s best for your organization, Quality Progress, March 
2002, pp73-78 
ODPM (2000) Building Regulations. Proposals for Amending the Energy Efficiency 
Provisions. Office of the Deputy Prime Minister. UK. Available from: [ 
http://www.communities.gov.uk/archived/general-
content/planningandbuilding/planningbuilding/buildingregulationsclosed/228700/consult
ation ] (accessed 29/11/2007 
ODPM (2004) The Building Regulations 2000 & The Building (Approved Inspectors etc) 
Regulations 2000 - Approved Document Part E: Resistance to the Passage of Sound 
(2003 Edition incorporating 2004 amendments), Office of the Deputy Prime Minister, 
TSO, London 
ODPM (2005) A Systematic Approach to Service Improvement - Evaluating Systems 
Thinking in Housing, Office of the Deputy Prime Minister, TSO, London 
ODPM (2006a) Domestic Heating Compliance Guide – Compliance with Approved 
Documents L1A: New Dwellings and L1B: Existing Dwellings, First Edition, Office of the 
Deputy Prime Minister, TSO, London 
ODPM (2006b) The Building Regulations 2000 - Approved Document Part L1A: 
Conservation of Fuel and Power (New Dwellings) (2006 Edition), Office of the Deputy 
Prime Minister, TSO, London 
POOLE, D. (2007) Stamford Brook Environmental Performance Standards – Phase 2 
and Beyond, Taylor Woodrow, Solihull 
RAYMENT, R. (1995) The Use of Matched Houses to Investigate Energy Savings, in 
Proc. CIBSE National Conference, Eastbourne, UK, October 1995, Volume1, 52-63. 
ROBERTS, D., ANDERSSON, M., LOWE, R.J., BELL, M. & WINGFIELD, J. (2005) 
Evaluating the Impact of an Enhanced Energy Performance Standard on Load-Bearing 
Masonry Construction – Interim Report Number 4 – Construction Process, PII Project CI 
39/3/663, Leeds Metropolitan University, Leeds available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del4const.pdf 
ROBERTS, D., BELL, M. & LOWE, R.J. (2004) Evaluating the Impact of an Enhanced 
Energy Performance Standard on Load-Bearing Masonry Construction – Interim Report 
  161  
Number 2 – Design Process, PII Project CI 39/3/663, Leeds Metropolitan University, 
Leeds, available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del2design.pdf 
ROBERTS, D., JOHNSTON, D. & ISLE, J. (2005) A Novel Approach to Achieving 
Airtightness in Dry-lined Load-bearing Masonry Dwellings, Building Services 
Engineering Research & Technology, Volume 26, Issue 1, pp 63-69 
ROBUST DETAILS LTD (2005) Robust Details Part E – Resistance to the Passage of 
Sound, Edition 2, Robust Details Ltd, Milton Keynes 
ROULET, C. & FORADINI, F. (2002) Simple and Cheap Air Change Measurement 
Using CO2 Concentration Decays, International Journal of Ventilation, Volume 1, Part 1, 
pp 39-44 
SIVIOUR, J.B. (1994) Experimental U-Values of Some House Walls, Building Services, 
Engineering, Research & Technology 15 (1) 35-36. 
SOUTH, T. (2007) Personal Communication, Tim South, Senior Lecturer, School of 
Health and Human Sciences, Leeds Metropolitan University, Leeds 
STEWART MILNE (2007) 
http://www.stewartmilne.com/group/index.cfm?sectid=80&newsarea=1&newsid=1215 
accessed on 17/9/07 
SWANSON, C., BLASNICK, M. & CALHOUN, E. (2005) Measuring Public Benefit from 
Energy Efficient Homes - Report prepared for U.S. EPA – Project ID XA83046201, 
Advanced Energy, Raleigh, NC, USA 
TOMMERUP, H., ROSE, J. & SVENDSON, S. (2007) Energy-efficient Houses Built 
According to the Energy Performance Requirements Introduced in Denmark in 2006, 
Energy and Buildings, Volume 39, pp 1123-1130 
USEPA (2007a) Energy Star Qualified Homes – Thermal Bypass Inspection Checklist, 
United States Environmental Protection Agency, downloaded from 
http://www.energystar.gov/ia/partners/bldrs_lenders_raters/downloads/ThrmByChklst_1
12006.pdf on 27/7/07 
USEPA (2007b) Energy Star Qualified Homes – Thermal Bypass Checklist Guide – 
Version 2.0, United States Environmental Protection Agency, downloaded from 
http://www.energystar.gov/ia/partners/bldrs_lenders_raters/downloads/TBC_Guide_062
507.pdf on 27/7/07 
WALL, M. (2006) Energy-efficient Terrace Houses in Sweden - Simulations and 
Measurements, Energy and Buildings, Volume 38, pp 627–634 
WHO (2000) Air Quality Guidelines for Europe – 2nd Edition, World Health Organisation 
Regional Publications European Series No. 91, Copenhagen 
WINGFIELD, J., BELL, M. & BOWKER, P. (2005) Improving the Flood Performance of 
New Buildings through Improved Materials, Methods and Details- Report Number WP2c 
– Review of Existing Information and Experience (Final Report), Interim Report to 
ODPM Building Regulations Division under the Building Regulations Framework, 
Project Reference Number CI 71/8/5 (BD 2471), Leeds Metropolitan University, Leeds, 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/flood/flood_resilience.pdf 
WINGFIELD, J., BELL, M., BELL, J. & LOWE, R.J. (2006) Evaluating the Impact of an 
Enhanced Energy Performance Standard on Load-Bearing Masonry Construction – 
  162  
Interim Report Number 5 – Post Construction Testing and Envelope Performance, PII 
Project CI 39/3/663, Leeds Metropolitan University, Leeds, Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del5postconst.pdf 
WINGFIELD, J., BELL, M., MILES-SHENTON, D., LOWE, R.J. & SOUTH, T. (2007) 
Evaluating the Impact of an Enhanced Energy Performance Standard on Load-Bearing 
Masonry Construction – Interim Report Number 7 – Coheating Tests and Investigation 
of Party Wall Thermal Bypass, PII Project CI 39/3/663, Leeds Metropolitan University, 
Leeds, Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del7coheating.pdf 
 
  163  
Appendix 1 – Bibliography of Stamford Brook Interim 
Project Reports 
 
Deliverable 1: St Nicholas Court Final Project Report (April 2003) 
This report describes the EPS08 energy standard, its first application on the St Nicholas 
Court housing development in York, as well as a detailed description and analysis of the 
design process and costings for the St Nicholas Court project. 
LOWE, R.J., BELL, M. & ROBERTS, D. (2003) Developing Future UK Energy 
Performance Standards – St Nicholas Court Project Final Report, Leeds Metropolitan 
University, Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stnicks/pdfs/st_nicks_final_report.pdf 
 
Deliverable 2: Design Process (April 2004) 
This report documents the progress of the Stamford Brook project up to spring 2004. 
This includes the drafting of environmental and energy standards, design team 
assembly, site layout and dwelling design. 
ROBERTS, D., BELL, M. & LOWE, R.J. (2004) Evaluating the Impact of an Enhanced 
Energy Performance Standard on Load-Bearing Masonry Construction – Interim Report 
Number 2 – Design Process, PII Project CI 39/3/663, Leeds Metropolitan University, 
Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del2design.pdf 
 
Deliverable 3: Monitoring Plan (April 2004) 
This report discusses the original methods proposed to monitor occupied households 
and the construction process. A wireless monitoring system was eventually used in 
preference to the equipment described in this report. 
ROBERTS, D. (2004) Evaluating the Impact of an Enhanced Energy Performance 
Standard on Load-Bearing Masonry Construction – Interim Report Number 3 Monitoring 
Plan, PII Project CI 39/3/663, Leeds Metropolitan University, Leeds 
 
Deliverable 4: Construction Process (July 2005) 
This report describes site observations from the early stages of construction at Stamford 
Brook undertaken during 2004 and early 2005. 
ROBERTS, D., ANDERSSON, M., LOWE, R.J., BELL, M. & WINGFIELD, J. (2005) 
Evaluating the Impact of an Enhanced Energy Performance Standard on Load-Bearing 
Masonry Construction – Interim Report Number 4 – Construction Process, PII Project CI 
39/3/663, Leeds Metropolitan University, Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del4const.pdf 
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Deliverable 5: Post Construction Testing and Envelope Performance (July 2006) 
This report details the results of a range of dwelling performance tests carried out on 
completed dwellings at Stamford Brook. The tests included measurements of 
airtightness, ventilation system flows and whole house heat loss coefficients. The 
results are discussed in the context of the performance requirements of the EPS08 
standard and also in relation to Approved Documents Part L and Part F of the Building 
Regulations. 
WINGFIELD, J., BELL, M., BELL, J. & LOWE, R.J. (2006) Evaluating the Impact of an 
Enhanced Energy Performance Standard on Load-Bearing Masonry Construction – 
Interim Report Number 5 – Post Construction Testing and Envelope Performance, PII 
Project CI 39/3/663, Leeds Metropolitan University, Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del5postconst.pdf 
Deliverable 5a: Technical Note – Initial Results of Household Monitoring and 
Occupant Interviews (June 2006) 
This report summarises the results of the first six months of intensive energy monitoring 
of four households at Stamford Brook. Also described are some of the opinions and 
initial experiences of the four householders. 
WINGFIELD, J., BELL, J., BELL, M. & LOWE, R.J. (2006) Evaluating the Impact of an 
Enhanced Energy Performance Standard on Load-Bearing Masonry Construction – 
Interim Report Number 5a – Technical Note – Initial Results of Household Monitoring 
and Occupant Interviews, PII Project CI 39/3/663, Leeds Metropolitan University, Leeds 
 
Deliverable 6: Airtightness Monitoring, Qualitative Design and Construction 
Assessments (July 2007) 
This report describes the results of detailed construction observations and airtightness 
tests on nine dwellings at Stamford Brook. A critical analysis of the data is given in 
relation to the design and construction of airtight dwellings. 
MILES-SHENTON, D., WINGFIELD, J. & BELL, M. (2007) Evaluating the Impact of an 
Enhanced Energy Performance Standard on Load-Bearing Masonry Construction – 
Interim Report Number 6 – Airtightness Monitoring, Qualitative Design and Construction 
Assessments, PII Project CI 39/3/663, Leeds Metropolitan University, Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del6airtight.pdf 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del6appendices.pdf 
 
Deliverable 7: Coheating Tests and Investigation of Party Wall Thermal Bypass 
(May 2007) 
This report describes coheating experiments designed to explore the mechanism and 
magnitude of the thermal bypass via the party wall cavity between semi-detached and 
terraced dwellings and investigates methods of blocking the bypass. 
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WINGFIELD, J., BELL, M., MILES-SHENTON, D., LOWE, R.J. & SOUTH, T. (2007) 
Evaluating the Impact of an Enhanced Energy Performance Standard on Load-Bearing 
Masonry Construction – Interim Report Number 7 – Coheating Tests and Investigation 
of Party Wall Thermal Bypass, PII Project CI 39/3/663, Leeds Metropolitan University, 
Leeds 
Available to download at: 
http://www.leedsmet.ac.uk/as/cebe/projects/stamford/pdfs/del7coheating.pdf 
 
Refereed Journal Papers 
ROBERTS, D., JOHNSTON, D. & ISLE, J. (2005) A Novel Approach to Achieving 
Airtightness in Dry-lined Load-bearing Masonry Dwellings, Building Services 
Engineering Research & Technology, Volume 26, Issue 1, pp 63-69 
LOWE, R.J., WINGFIELD, J., BELL, M. & BELL, J.M. (2007) Evidence for Heat Losses 
via Party Wall Cavities in Masonry Construction, Building Services Engineering 
Research & Technology, Volume 28, Part 2, pp 161-181 
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Appendix 3 – Household Monitoring Test Equipment 
 
Component Equipment Used Equipment Specification 
Datalogger Eltek RX250 Receiver Logger 250 channel radio receiver logger 
Set at 10 minute logging interval 
GSM Modem Wavecom M1206B GSM Modem 1 per logger 
Internal Temperature/Humidity 
Sensor 
Eltek GC-10 Temp/RH Radio Transmitter 5 per dwelling in hall, kitchen, living room, master 
bedroom and bathroom 
Heat Meter Aquametro Amtron E Heat Meter 1 kWh pulse output 
1 on CH circuit, 1 on HW circuit (dwellings C and 
K only) 
kWh/Wh Pulse Transmitter Eltek GS-62 Pulse Radio Transmitter 1 per heat meter  
CO2 Sensor Vaisala GMW25 CO2 Sensor  1 per dwelling in master bedroom 
Maximum reading 2000ppm 
CO2 Sensor Transmitter Eltek GS-42 Voltage Radio Transmitter 1 per CO2 sensor with 24v supply 
NO2 Sensor Oldham CTX 300 NO2 detector 1 per dwelling in kitchen, fixed below wall 
mounted cupboards next to hob 
NO2 Sensor Transmitter Eltek GS-42 Voltage Radio Transmitter 1 per NO2 sensor with 24v supply 
Range 0.1ppm to 10ppm 
Current Clamp SC 100A Clamp on Current Sensor 1 on electric oven in kitchen (dwellings A and C 
only) 
Current Clamp Transmitter Eltek GS-42 Voltage Radio Transmitter 1 per current clamp 
External Temperature/Humidity 
Gauge 
Rotronic Hygroclip S3 External 
Temperature/Humidity Sensor 
Positioned at 2m on 4m mast 
Protected by Stephenson Radiation Screen 
External Temperature/Humidity 
Transmitter 
Eltek GS-13 Hydroclip Radio Transmitter Located in weather proof box on mast 
Pyranometer Kipp & Sonnen CM3 Pyranometer Vertical & horizontal orientations 
South Facing 
Positioned at 3m on 4m mast 
Pyranometer Transmitter Eltek GS-42 Voltage Radio Transmitter Located in weather proof box on mast 
Anemometer 1 Schiltknecht Meteo Anemometer/Wind Vane Positioned at 4m on 4m mast 
Instantaneous wind speed in m/s 
Anemometer 1 Transmitter Eltek GS-42 Voltage Radio Transmitter Located in weather proof box on mast 
Anemometer 2 Vector Instruments AN1 Anemometer Positioned at 4m on 4m mast 
Mean wind speed in m/s over the 10 minute 
logging period 
Anemometer 2 Transmitter Eltek GS-62 Pulse Radio Transmitter Located in weather proof box on mast 
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Appendix 4 – Procedure for Correcting Parametric SAP 
Calculation for Non-standard Variables 
1. Occupancy 
Step 1 – Replace the GFA derived value for N in the parametric SAP 
spreadsheet with the occupancy level given by the householders in their 
interview. 
2. Base Temperature 
Step 1 – Run parametric SAP with standard settings to obtain the base 
temperature. 
Step 2 – Using the base temperature from Step 1, identify the start and end of 
the heating season using the external temperature data from Stamford Brook 
weather station. 
Step 3 – From monitored household database calculate the mean internal 
temperature for the dwelling during the heating season derived in Step 2. 
Step 4 – Replace the derived mean internal temperature in SAP spreadsheet 
with the value calculated in Step 3. 
Step 5 – Note the new base temperature and new heating degree day total. 
Step 6 – Read off the heating and hot water energy (kWh) from the SAP 
spreadsheet to obtain predicted energy consumption. 
Step 7 – Add in an estimate for gas energy for cooking (kWh) (Typical usage 
estimated at ~0.5 kWh/day). 
3. Ventilation, Thermal Bridging and Party Wall Bypass 
Step 1 – For higher than predicted ventilation rates replace the overall calculated 
effective ventilation rate in the parametric SAP spreadsheet (h-1) with the 
measured value. 
Step 2 – For higher than predicted thermal bridging add in the additional ΔU 
value (W/m2K) in the user defined field in the parametric SAP spreadsheet. 
Step 3 – To add in a party wall U-Value calculate the total area of party wall (m2) 
and multiply by the effective party wall U-Value (W/m2/K) to obtain the heat loss 
coefficient for the party wall (W/K). Add this additional heat loss coefficient to the 
calculated whole house heat loss coefficient in the parametric SAP spreadsheet. 
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Appendix 5 – Energy Star Qualified Homes Thermal 
Bypass Inspection Checklist 
(USEPA 2007a) 
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Appendix 6 – Research Outline for Low and Zero Carbon 
Housing 
(Paper presented to a meeting of the Energy Saving Trust New Build Housing Research Group, June 
2007) 
Towards Low and Zero Carbon Housing:  2007 – 2016: 
The Development of a Research & Monitoring Programme for Practical Learning 
Malcolm Bell, Leeds Metropolitan University, June 2007 
 
Introduction 
This brief note seeks to set out the types and nature of studies that would support the 
house building industry in its attempt to acquire the knowledge, expertise and practical 
know-how that will be required for the routine production of low carbon housing by 2016. 
The note is limited to the new-build agenda and is based on the assumption that a 
significant number of development and demonstration schemes will be constructed in 
both the private and social housing sectors and that these will be subjected to some 
form of study. One of the key requirements of these schemes is that they are built, as 
far as possible, within the house-building mainstream. 
 
The following sections identify the range of studies that that should be considered when 
setting up monitoring arrangements for pilot and demonstration schemes. The sections 
set out also the main design requirements for each type of study. In many projects it will 
be necessary to integrate the studies into a single project, with interim deliverables, so 
as to paint a more comprehensive picture of the demonstration scheme as a whole. 
Indeed, it is likely that many of the early studies will need to adopt such a 
comprehensive strategy in order to provide input into the design and construction of the 
later schemes. This is a point that is picked up later in a discussion of the shape of a 
research programme over the next 10 years. 
 
Design process studies 
This type of study is primarily a qualitative study that seeks to understand the low 
carbon design process in general and, in particular, the means by which carbon 
performance is integrated into the design process. It should identify the issues involved 
and the barriers to the development of acceptable solutions. In many studies it is likely 
that mistakes will be made in design that will not become apparent until post 
construction and it would therefore require an open approach and a willingness to 
accept mistakes on the part of the design team and researchers. 
 
Study design  
Studies would need to address the following areas: 
• The definition of the carbon standards to be achieved, how they are 
interpreted and how they are couched. 
• The principal reasons for key design decisions. This will normally relate to a 
number of decision gates at the end of each design phase. 
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• The make up of the team, the roles and influence of its members and the input 
by actors external to the main team. In particular the role of the supply chain. 
• The development of knowledge and understanding among the design team. 
• The modelling tools used to determine the likely carbon performance of the 
emerging designs. Models are likely to be based around SAP but other tools 
such as dynamic simulation programs and detailed thermal modelling tools are 
likely to be relevant. 
• Processes of detailed design and the way details are modelled (drawings, 
calculations etc.) and evaluated against performance criteria. 
• Communication within the team and from the design team to the construction 
team. 
• Cost estimating, its role in decision making and influence on design thinking. 
 
The data sources would usually consist of design documentation such as design 
reports, performance calculations and the final drawings and specifications, together 
with qualitative interviews and/or workshops designed to elicit reasons for decisions and 
views on the process and individual roles. If possible studies should involve the 
research team from the outset, operating in an action research mode, but this may not 
always be possible and data may have to be gathered through a retrospective review. 
 
Construction studies 
The process by which designs are translated into completed dwellings is crucial to 
achieving robust carbon performance. Existing processes often result in the significant 
degradation in the performance predicted at the design stage. This is for a variety of 
reasons not all of which have their roots in construction quality but in design. Many 
problems relate to the way in which design, particularly at the detailed level, is 
communicated. It is not uncommon for construction details to be designed on site by 
operatives and site management as construction proceeds. Studies of construction are 
likely to have two complementary objectives depending on how the study fits into an 
overall research project or programme.  
 
These are: 
• To understand the processes by which design material is translated into 
construction, including the approach to quality control and on site performance 
assessment as construction proceeds, and 
• To observe realised construction to provide important contextual material 
designed to support post construction performance monitoring.  
 
Study design  
Process studies would need to address the following areas: 
• The design context. Where a construction study is not linked to a detailed 
study of the design process for the scheme under study, an explicit description 
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of the design will be necessary so as to provide a reference point for the 
construction study.  
• The make up of the construction management team and the roles within it. 
• The contractual relationships, the sub-contractors and their management. 
• The development of knowledge and understanding within the whole 
constructing team from general site management and sub-contractor 
management to operatives. 
• The nature of formal management processes, including materials ordering & 
stock control, quality control and the role of external inspectors such as 
building control and NHBC. 
• Communication between design and construction in general and, in particular, 
the information provided, its form and level of detail.  
• The nature of cost control processes and their impact on such things as the 
letting and enforcement of sub-contracts, materials and component ordering 
decisions and overall project programming. 
 
Construction observation studies would be largely concerned with maintaining a 
photographic record of construction at key stages. The objective is to provide a visual 
database that could be interrogated and analysed to help to explain certain 
observations and anomalies that may be picked up during later performance monitoring 
work. The key to the success of such studies would be: 
• Careful choice of construction stage at which to take photographs. 
• Accurate dating and location of the construction depicted in each photograph. 
• The maintenance of the data base and effective access arrangements during 
later analysis. 
 
As in the case of design, studies of the construction phase lend themselves to an action 
research based approach. This has the advantage of identifying explicitly where 
observer interaction with the process has taken place and any modification to practice 
(if any) that has resulted. Any change in construction can be included in the record and 
used in the interpretation of monitoring results. 
 
As-built studies 
As-built studies should be designed to verify, as far as is possible through the 
measurement of fabric and systems in unoccupied dwellings, the extent to which 
designed performance is achieved. Where in-use performance monitoring is to be 
undertaken this type of monitoring provides a very important base line against which to 
set the results of longer term in-use monitoring.    
 
Studies of the performance of building fabric could take a number of different forms 
depending on the detailed objectives of the study and the resources available. Studies 
may involve some of the following techniques: 
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• Direct measurements of thermal flux through elements and junctions and the 
derivation of as-built U values and psi values. 
• Whole house measurements of heat loss using co-heating test methods 
• Whole house measures of airtightness using fan pressurisation 
• Whole house measures of ventilation using tracer gas methods 
• Thermal imaging, which may be used on its own or in support of other methods 
so as to assess in a quasi-quantitative/qualitative approach to the identification 
of heat loss paths and areas. 
• Standing losses from services, for example, domestic hot water, heat stores etc. 
 
Studies of as-installed performance of building services would be based mainly on 
commissioning test results and confirmed commissioned performance. These tests can 
be carried out following occupation to verify the commissioned settings and initial 
commissioned performance. In addition to standard commissioning testing, other 
approaches to verifying performance should be explored, where possible, that make 
use of diagnostic information built into appliances such as heating boilers and 
ventilation units. The longer term performance of such things as efficiencies and energy 
consumption of services would normally be undertaken as part of in-use monitoring. 
 
In all cases studies should include contextual material on the design and construction of 
the dwellings, including observations of the completed fabric and services. 
 
Intensive energy in-use studies 
The purpose of this type of study is to generate as clear a picture as possible of 
performance in use at a detailed, disaggregated, level. This type of study is able to 
provide data on the different energy flows (space and water heating, cooking and 
electricity consumption etc.), the performance of services (efficiencies, air flows/air 
quality etc.) and internal temperatures as well as overall energy consumption. However, 
use is extremely variable and it is often very difficult to disentangle the impact of 
different household structures and use patterns on energy consumption. For this reason 
such monitoring projects require a particular blend of physical and social science so as 
to understand what performance may be use related and what relates more directly to 
the design and construction of the dwellings. 
 
Despite the difficulties, such studies are essential if we are to understand the 
performance of low energy housing and the likely impact on the way dwellings are used 
and perceived by occupants. Given the complexities involved, studies should be as 
comprehensive as possible so as to gain maximum understanding. One of the most 
important aspects of such studies is a good understanding of the physical and social 
context of the dwellings in occupation. Without contextual data it becomes almost 
impossible to make sense of the energy and other monitoring data. 
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Study design 
The precise data monitoring arrangements for each study will depend on the main 
objectives of the study and the details of the design. However, it is anticipated that 
studies would include the following: 
• A comprehensive description of the physical context setting out the expected 
performance of the fabric and services. Wherever possible this should consist 
of data from as-built or as-installed studies as well as design predictions. 
However the balance between the two will depend on a number of practical 
and resource factors. 
• External environmental contextual factors such as external temperature, wind 
and solar.   
• A comprehensive description of the user context setting out such things as 
household structure, use patterns (heating, hot water, ventilation etc.) 
operation of equipment, and ownership of appliances. 
• Continuous monitoring of air temperatures in a number of places in the 
dwelling so as to assess differentials and to provide a good estimate of 
average temperatures.  
• Continuous monitoring of energy flows depending on the level of detail 
required by the study. However in most studies energy input to space and 
water heating and lights and appliances should be considered as a minimum. 
• Continuous monitoring of services inputs and outputs so as to characterise 
performance such as efficiency, and effectiveness. 
• Almost all low carbon dwellings will need to have high levels of airtightness 
and ventilation design will become more critical. In most cases it will be 
necessary to monitor indicators of air quality including, as a minimum, humidity 
and CO2. 
• Other aspects of use and/or performance such as window opening behaviour, 
operation of services controls or water consumption may be included 
depending on the individual requirements of the study. 
 
Extensive energy in-use studies 
This type of study should be designed to provide a statistically robust measure of actual 
energy consumption within a particular development or a number of developments 
designed to achieve the same performance standard. Unlike intensive studies, this type 
of approach concentrates on gathering a small amount of data from a large number of 
dwellings and its value lies in being able to determine just what level of energy 
performance is being achieved across a particular cohort. Results from such studies 
would have considerable benefit in providing timely feedback on energy performance 
and highlighting areas of underperformance (or, indeed, over-performance) that should 
be investigated in detail. 
 
Study design 
The key issues in study design will be: 
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• The nature of the cohort/population to be characterised. To a large extent this will 
hinge on the extent to which the population is to be split into sub-groups such as 
construction type and region. 
• The practicalities of achieving randomisation and its influence on the number of 
dwellings from which to collect data. 
• The source of data and negotiating access to it. This category will include methods of 
contacting and obtaining the cooperation of households and/or the ability to obtain 
and work with utility data, cross referenced with other sources such as building 
regulation approval data. 
• Ethical considerations in relation to the use of personal data, obtaining approvals and 
the safeguarding of anonymity. 
 
Data exchange/data archiving 
A comprehensive research programme is likely to produce a lot of data and it will be 
important to ensure that the different data sets from specific studies are capable of 
being compared so as to build up as comprehensive picture as possible. This means 
that questions of data archiving and data exchange need to be addressed at the 
beginning of any national programme rather than waiting until data has been collected. 
The issues of compatibility of data formats storage and access arrangements will all 
need to be discussed at an early stage and resource provided to enable standards to be 
established which can be used by all studies. 
 
The shape of a 10-Year programme 
Given that the overriding objective of a new build research programme is to enable the 
industry to learn how to produce low carbon housing in a robust and reliable way, the 
early phases of any programme should be biased towards intensive studies of 
processes and detailed performance studies that have a considerable explanatory 
power. Such work would have to be designed so that results can be disseminated in a 
phased way, as they are obtained and analysed, rather than waiting for the end of what 
can be quite long projects. As the programme matures and as regulations change, more 
extensive studies of impact and general performance will be necessary so as to 
measure overall progress within the industry at large. 
 
Concluding remarks 
This note is tentative and designed to stimulate a discussion about how we focus the 
new-build research effort. However it is clear that all types of study will be required and 
that they will need to be used in different combinations. It is clear also that the 
programme must be focused on what is done and achieved on site and in use, with the 
backup that can be provided by laboratory studies designed to tackle particular 
problems of detail derived from the site based work. Of course, if such a focus is to be 
maintained, the programme will require a supply of real test-bed schemes provided by 
the house building industry. Achieving the cooperation of industry at all levels and 
across all its sectors will be vital and this, in turn, will require a strong coalition of 
government, industry and the research community. 
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The other issue that needs to be stressed is the ability of the programme to engage in 
the development of skills and cultures at all levels within the industry. The studies 
should be linked directly to clear education and training programmes so that the lessons 
learned are fed back quickly and effectively. 
 
